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REQUEST FOR PROPOSAL (RFP) 

 

SECTION 1: INFORMATION TO CONSULTANTS 

 

E tender Notice No.18, dated 18 June, 2018 

 

Sub: Independent Engineer Services for Public Works (East) Division, Pune in the State of 

Maharashtra under Maharashtra Road Improvement Programme (MRIP) on Hybrid Annuity 

Mode. [Package No. PN-28] 

 

GENERAL:- 

 

1. The Principal Secretary, Public Works Department, Government of Maharashtra, through the Executive 

Engineer, Public Works (East) Division, 'B' BARRACK CENTRAL BUILDING CAMP PUNE 411001  

invites proposals for engaging an Independent Engineer (IE) on the basis of International Competitive 

Bidding for the following contract package in the State of Maharashtra under the Maharashtra Road 

Improvement Programme (MRIP), 

 

TABLE 1: DETAILS OF PROJECT 

 

S. 

No. 

Project stretch SH 

No

. 

Proje

ct 

Lengt

h 

(Km.) 

Total 

Project 

Cost 

(Rs. in 

Cr.) 

Assignment 

period 

(months) 

1 Package No.-28 

Improvements to Belhe-Loni - 

Pabal - Shikrapur - Ashtapur - 

UraliKanchan-Jejuri-New NH 

– Wathar-Satara Road SH-117 

Km 0/000- Km 136/500 (Part-I 

Belhe to Shikrapur Km 0/000 

to Km 59/298) 

SH-117 59.300 

Km 

211.00 

Cr. 

 

36 months (estimated 

3 months 

development period 

+ estimated 24 

months construction 

period + estimated 9 

months operation 

and maintenance 

period) 

 

2. Bids are invited / to be invited by the Public Works Department, Government of Maharashtra (“PWD” 

or the “Employer”) for various packages under separate requests for proposals for independent 

engineer services in the State of Maharashtra under the Maharashtra Road Improvement Program on 

Hybrid Annuity Mode and bidders may submit bids under various requests for proposals under the 

Maharashtra Road Improvement Program, in accordance with the terms and conditions of the requests 
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for proposals as issued. The evaluation of bids would be carried out by the Evaluation Committee 

constituted for such purposes by the Chief Engineer of the concerned region of the Public Works 

Department, Government of Maharashtra. 

 

3. For the avoidance of any doubt, it is hereby clarified that bidders / any members of the consortium have 

prepared the detailed project report for the relevant package under the request for proposal issued by the 

Public Works Department, Government of Maharashtra under the Maharashtra Road Improvement 

Program, would not be eligible for appointment as Independent Engineer for such package.  

 

4. Each bidder should compulsorily give the details of packages applied for / intending to apply with details of 

team in each bid, failing which, the bid may be marked as non-responsive and bidders may apply for any 

number of packages under various requests for proposals under the Maharashtra Road Improvement 

Program, subject to the terms and conditions of the requests for proposals as issued by the Public Works 

Department, Government of Maharashtra. 

 

5. Selection of IE shall be as per selection procedures given in the Model Concession Agreement and general 

procurement methods followed in PWD. The selected IE shall be intimated to the concessionaire selected 

for the road projects / contract packages as referred to hereinabove. 

 

6. The proposal shall be submitted in English Language and all correspondence would be in the same 

language. 

 

7. The Hybrid Annuity Model projects basically constitute up-gradation involving construction of Two-lane 

highway with paved shoulders including bridges; widening and rehabilitation of bridges and culverts; 

construction of high embankment/elevated structures/Road Over Bridges (ROBs) wayside amenities etc. 

along the existing highways including provision of realignment and bypasses. The proposed construction 

works will involve use of modern equipment and construction practices/techniques. 

 

8. PWD intends to appoint a Consultant to act as Independent Engineer for implementation of this Hybrid 

Annuity Model (HAM) projects / contract packages as referred to hereinabove. As per the terms and 

conditions of the Model Concession Agreement(s), the Independent Engineer is broadly required to: (i) 

independently review activities associated with design, design review, during construction, required quality 

assurance and quality control tests and operation and maintenance of the project on behalf of both PWD 

and Concessionaire so as to ensure compliance of the requirements of the provisions of Concession 

Agreement (ii) report and advise to PWD on the financial, technical and physical progress of 

implementation aspects of the project, (iii) assist the parties in arriving at an amicable settlement of 

disputes, if any. The selection of Independent Engineer shall follow the laid down procedures given in the 

Concession Agreement signed between PWD and the Concessionaire for this Hybrid Annuity Model 

(HAM) project. 

 

9. The interested consultancy firms may download the RFP from website of the Public Works 

Department, Government of Maharashtra (e-tender portal "www.mahapwd.gov.in") w.e.f. 22/06/2018 

to 09/07/2018 upto  17.45 hrs. The Consultant who download the RFP document from the website 

will be required to pay the non- refundable fee of Rs. 11200/- (Rupees Eleven Thousands &  

 

 

 

 

 

https://nhai.eproc.in/
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Two Hundred Only. /- at the time of the submission of the Bid proposal through online payment gateway 

in the name of Executive Engineer, Public Works (East) Division, Pune, Payable at Pune. The RFP will be 

invited through e-tendering portal. 

 

10. The Applicant shall furnish as part of its Proposal, a bid security of Rs. Rs. 1,00,000/- (Rupees One Lakh  

only) in the form of a Demand Draft / Bank Guarantee (as per format specified in Appendix N of this RFP), 

valid for 45 days beyond the validity of the bid. The Bid submitted without Bid Security will be summarily 

rejected. The Bid Security of the successful Bidder will be returned when the Bidder has signed the 

Contract Agreement with the Employer and has furnished the required Performance Guarantee as specified 

in the document within 15 days from the receipt of the Letter of Acceptance. The Bid Security will be 

forfeited: 

 

a. If a Bidder withdraws its bid during the period of bid validity. or 

b. If the Bidder fails to accept the Employer’s corrections of arithmetic errors in the Bidder’s bid (if any), 

or 

c. If the Successful Bidder fails to sign the Contract Agreement with the Employer within the prescribed 

period, or 

d. If the Bidder submits a non – responsive Bid and / or commits any breach and / or default whatsoever, 

or 

e. If the Successful Bidder fails to furnish the Performance Security with in the stipulated time. 

Unqualified bidders would be informed regarding their non-qualification, without any explanation and 

thereafter Bid Security would be returned unopened after the evaluation of the financial proposal and 

signing the Contract Agreement with the successful bidder. 

 

11. The proposal should be submitted by consultancy firms in two parts. The two parts of the proposal are Part 

1: Technical Proposal and Part 2: Financial Proposal. The Financial Proposal is only to be submitted only 

in Electronic Form (to be uploaded one portal). The Technical Proposal in original should be submitted in 

hard bound form and should be enclosed in an envelope marked as “Technical Proposal”. A copy of the 

Technical Proposal should also be uploaded on the e portal. For a given Hybrid Annuity Model (HAM) 

project, Stage-1 of the Evaluation shall consider the evaluation of the Technical Proposal (i.e. Part-1). The 

firms satisfying the minimum eligibility and qualification criteria as mentioned in RFP shall be listed and 

only the Bidders with responsive Technical Proposals (“Responsive Technical Proposals”) shall be 

considered for further evaluation provided none of them is in conflict of interest with the Concessionaire. 

For the avoidance of any doubt, it is hereby clarified that in the event that any firms have conflict of 

interest, such firms shall automatically stand disqualified from being qualified for stage 2 of the selection 

procedure under this RFP. Under stage 2, the Financial Proposal of such Bidders with Responsive 

Technical Proposals shall be opened and evaluated. The final selection of the firm shall be based on lowest 

price quote provided in the Financial Proposal. 

  

12. The total time period for the assignment as independent consultant shall be maximum of 36 months 

inclusive of estimated development period of 3 months, estimated construction period of 24 months and 

estimated operations and maintenance period of 9 months, under the terms and conditions of this RFP. In  
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case the development period and / or the construction period is completed prior to expiry of 3 months and / 

or 24 months respectively, the operations and maintenance period shall stand increased accordingly up to a 

maximum of 12 months, automatically without requiring any further act and / or action from the 

independent consultant and / or the Employer, provided that the total time period for the assignment does 

not exceed 36 months. For the avoidance of any doubt, it is hereby clarified that in the event that sum of the 

development period, construction period and the operations and maintenance period of 12 months is less 

than 36 months, the total time period for the assignment as Independent Consultant shall be such lesser 

period. In case the development period and / or the construction period exceeds 3 months and / or 24 

months respectively, then O&M period shall stand reduced accordingly, automatically without requiring 

any further act and / or action from the Independent Consultant and / or the Public Works Department, 

Government of Maharashtra, provided that the total time period for the assignment does not exceed 36 

months. 

 

13. Consultants may apply either as a sole firm or forming Joint Venture with other consultants. In case of Joint 

Venture, the maximum number of Joint Venture partners is limited to 2 (i.e. one lead + 1 JV partners). 

Formulation of more than one JV with different partners for the same work is not allowed and all such 

proposal involving the firms shall be treated as non-responsive. 

 

14. The Applicant whether a sole applicant or lead member with joint venture(s) may include an Associate 

company also. The applicant shall submit a Memorandum of Understanding (MOU) with the Associate 

regarding the role and responsibilities of this Associate Company along with the proposal. Only such 

associates are allowed to participate under this para, who provide at least 3 key personnel out of 4 key 

personnel viz., (i) Team Leader-cum-Senior Highway Engineer, (ii) Resident-cum-Highway Engineer, (iii) 

Highway Design Engineer and (iv) Senior Quality-cum-Material Expert. However, the associate(s) cannot 

be common for 2 or more bidders. If any associate is common with 2 or more bidders, all those bids shall 

be declared non- responsive. Hence, the bidder may ensure on his own that the associate proposed by him 

is not proposed by any other bidder participating in the same assignment and the bidder is solely 

responsible in this regard. 

 

15. Consulting firms meeting the following criteria and not in conflict of interest with the Concessionaire are 

only eligible for applying for this assignment. Firms not meeting these criteria need not apply.  

(A). Eligibility criteria for sole applicant firm. 

 

S. No. Experience of the firm in last 7 years Annual Turnover*** 

Preparation of DPR 

(NH/SH/Equivalent) 

Project Supervision/IC 

(NH/SH/Equivalent) 

1 (a). The firm should have 

minimum experience of 

preparation of Detailed 

Project Report of 2/4/6**-

laning project of aggregate 

length equal to two times or 

more of the project length in 

kms for the relevant package 

for which RFP is invited 

The firm should have 

minimum experience of 

Project Supervision/IC of 

2/4/6**-laning project of 

aggregate length equal to 

three times or more of the 

project length in kms for the 

relevant package for which 

RFP is invited 

Annual turnover (updated 

average of last 5 years or in 

each of the preceding two 

years) of the firm from 

consultancy business should be 

equal to or more than 2% of 

estimated project cost for the 

relevant package for which 

RFP is invited 

1 (b). Firm should have prepared 

DPR/ Feasibility Study cum 

Preliminary Design Report 

Firm should also have 

experience of Project 

Supervision/IC of at least 

- 
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for at least one project of 

similar category of 2/4/6** 

laning of 40% km of project 

length in kms for the 

relevant package for which 

RFP is invited 

one project of similar 

category of 2/4/6** laning of 

40% of the project length in 

kms for the relevant package 

for which RFP is invited 

** Similar project means 2/4/6 lane as applicable for the project for which RFP is invited. For 2-lane 

projects experience of 4/6 lane also to be considered with a multiplication factor of 1.5 

 

(B) Not more than 2 partners shall be allowed. One of them must fulfil above criteria.  

 

***For weightage of experience in any past Consultancy assignment experience certificate from the client 

shall be accepted. In the absence of experience certificate from the client, proportion of payment received 

towards Consultancy work duly certified by statutory body like Chartered Accountant or Independent 

Auditors who are competent to do so as recognised by the State concerned shall be accepted. Annual 

turnover duly certified by Chartered Accountant shall be accepted. In case of non-availability of such 

documents no weightage of turnover/experience will be considered. 

 

16. Following enhancement factor will be used for the cost of services provided and for the turnover from 

consultancy business to a common base value for works completed in India:  

Year of completion of services / turnover Enhancement factor 

Financial year in which RFP invited 1.00 

One year prior to RFP 1.10 

Two year prior to RFP 1.21 

Three year prior to RFP 1.33 

Four year prior to RFP 1.46 

Five year prior to RFP 1.61 

Six year prior to RFP 1.77 

Seven year prior to RFP 1.95 

  

 Applicant should indicate actual figures of costs and amount for the works executed by them without 

accounting for the above mentioned factors. 

 

In case the financial figures and values of services provided are in foreign currency, the above 

enhancement factors will not be applied. Instead, current market exchange rate (State Bank of India BC 

Selling rate as on last date of submission of the bid) will be applied for the purpose of conversion of 

amount in foreign currency into Indian Rupees. 

 

17. The Bidder including individual or any of its Joint Venture Member should, in the last 2 years, have 

neither failed to perform for the works of State Highways, Expressways, National Highways, ISC (Inter 

State Connectivity) & EI (Economic Importance) works, as evidenced by imposition of a penalty by an 

arbitral or judicial authority or a judicial pronouncement or arbitration award against the Bidder including 

individual or any of its Joint Venture Member, as the case may be, nor has been expelled or terminated by 

Ministry of Road Transport & Highways, Government of India, National Highway Authority of India, the 

Public Works Department, Government of Maharashtra or its implementing agencies for breach by such 

Bidder including individual or any of its Joint Venture Member. 

Consultants (sole firm or lead firm and any of the JV partners) who do not fulfil the aforesaid condition as 
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on the last date of submission of proposals, need not apply as their RFP proposal will not be entertained.  

 

18. The Government of Maharashtra through the Public Works Department may issue/has issued several 

request for proposals for selection of the consultants for providing services as Independent Engineer for 

various other projects (each project referred as “Package”). Bidders may apply for any number of Packages 

under different requests for proposals as issued by the Public Works Department, Government of 

Maharashtra under the Maharashtra Road Improvement Program (MRIP). A Bidder with a particular team 

(“One Team”) comprising of a particular set of members or more than One Team, may submit proposals 

for more than one Package under different requests for proposals as issued by the Public Works 

Department, Government of Maharashtra under the Maharashtra Road Improvement Program (MRIP). 

However, a Bidder (either as sole or as in joint venture/association) with One Team can be awarded only 

up to three (3) packages under the request for proposals issued by a particular Division / various Divisions 

of the Public Works Department throughout the State of Maharashtra. Further, a Bidder (either as sole or as 

in joint venture/association) with different teams also can be awarded only up to three (3) Packages of the 

request for proposals issued by various Divisions in a particular Circle / various Divisions of the Public 

Works Department of the State of Maharashtra. It is clarified that irrespective of number of teams a Bidder 

may have, the Bidder shall not be eligible to be awarded more than three (3) packages. 

 

19. PWD will not be responsible for any delay, loss or non-receipt of RFP document sent by post/courier. 

Further, PWD shall not be responsible for any delay in receiving the Proposal and reserves the right to 

accept/reject any or all applications without assigning any reason thereof. 

 

20. The Technical proposal (in Original) must be submitted in a hard bound form with all pages numbered 

serially, along with an index of submission. (Hard bound implies binding between two covers through 

stitching or otherwise whereby it may not be possible to replace any paper without disturbing the 

documents). Spiral bound form, loose form, etc. will be not accepted. A copy of the Technical Proposal 

should also be uploaded on the e-portal. Financial Proposals shall have to be submitted only in 

Electronic Form (to be uploaded on the e-portal). In the event, any of the instructions mentioned 

herein have not been adhered to, PWD may reject the Proposal. 

 

21. Employer will be at liberty to keep the credentials submitted by the Consultants at bidding stage in public 

domain and the same may be uploaded by Employer on Employer’s web-site. Consultants should have no 

objection if Employer uploads the information pertaining to their credentials as well as of their key 

personnel. 

 

22. The individual key personnel proposed in the bid by the consultants or any replacement thereof should 

undertake that they shall have no objection in uploading/hoisting of their credentials by Employer in 

public domain. 

 

23. Online bids shall be submitted on http://maharashtra.etenders.in before 10/07/2018  up to 17.45 Hrs. Hard 

copy of RFP submission must be received not later than 17.45 hrs on 13/07/2018 in the manner specified 

in the RFP document at any of the address given below: 

Executive Engineer, 

Public Works (East) Division, 

      'B' BARRACK CENTRAL BUILDING CAMP  
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       PUNE 411001 

Contact Number-_020 - 26122457 

Email Address- eastpune.ee@mahapwd.com  

 

24. All eligible/interested consultants who want to participate in tendering process should compulsory get 

enrolled on e-tendering portal "http://mahatenders.gov.in" and further need to empanel online on sub 

portal "http://mahatenders.gov.in" in the appropriate category applicable to them. The terms and 

conditions of online submission are mentioned in the said online portal. Right to reject any or all online 

bid of work, without assigning any reasons is reserved with department. 
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SECTION 2: LETTER OF INVITATION TO CONSULTANTS 

 

1 INTRODUCTION 

 

1.1 Bids are invited from consulting firms either as a sole firm/joint venture with other consultant 

willing to act as IE to submit a proposal for providing consulting services required for the assignment 

named in the attached Letter of Invitation. Your proposal could form the basis for future negotiations 

and ultimately a contract between your firm and the PWD. 

 

1.2 A brief description of the assignment and its objectives are given in the Terms of Reference (TOR). 

 

1.3 The assignment shall be implemented in various stages such as Design, Construction supervision, 

and Operation and Maintenance supervision. Continuation of services for the next stage shall be 

subject to satisfactory performance of the previous stage, as determined by the PWD. 

 

1.4 This RFP is neither an agreement nor an offer by the Authority to the prospective Applicants or any 

other person. The purpose of this RFP is to provide interested parties with information that may be 

useful to them in the formulation of their Proposals pursuant to this RFP. This RFP includes statements 

and assumptions, which reflect various assessments arrived at by the Authority in relation to the 

Consultancy. Such assessments and statements do not purport to contain all the information that each 

Applicant may require. The information contained in this RFP, may not be complete, accurate, 

adequate or correct. Each Applicant should, therefore, conduct its own investigations about the 

assignment and the local conditions before submitting the proposal by paying a visit to the Client and 

the project site, sending written queries to the client, before the date and time specified in the Data 

Sheet.  

 

1.5 Please note that (i) the costs of preparing the proposal and negotiating for the contract, including a 

visit to site, are not reimbursable as a direct cost of assignment and (ii) PWD is not bound to 

accept any of the proposals received by it and reserves the right to annul the selection process at any 

time prior to contract award, without thereby incurring any liability to the Consultants. 

 

1.6 We wish to remind you that in order to avoid conflict of interest situations, any firm associated 

with the Concessionaire of the Project Highway as its Design and/or Supervision Consultant and/or 

the Contractor(s) as Design Consultant and/or Construction Supervision Consultant is not eligible to 

participate in the bidding. 

 

1.7 Those Consultants who were engaged by the PWD for the above project as Design Consultants for 

preparation of Detail Project Reports shall not be permitted to submit proposal for providing the 

consultancy services as Independent Consultant for the same project either individually or in JV with 

other firms. 

 

1.8 Consultant have an obligation to disclose any situation of actual or potential conflict that impacts 

their capacity to serve the best interest of their Client, or than may reasonably be perceived as having 

this effect. Failure to disclose said situations may lead to the disqualification of the Consultant or the 

termination of its Contract and/or any other action as deemed fit by the Authority at any stage. 

 

1.9 It is the PWD’s policy that the consultants observe the highest standard of ethics during the selection 

and execution of such contracts. In pursuance of this policy, the PWD: 
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(a) Defines, for the purpose of this paragraph, the terms set forth below as follows: 

 

(i) “corrupt practice” means the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence the action of a public official in the selection 

process or in contract execution; 

 

(ii) “fraudulent practice” means a misrepresentation or omission of facts in order to influence a 

selection process or the execution of a contract; 

 

(iii) “collusive practices” means a scheme or arrangement between two or more consultants 

with or without the knowledge of the Client, designed to establish prices at artificial, non-

competitive levels; 

 

(iv) “coercive practices” means harming or threatening to harm, directly or indirectly, persons or 

their property to influence their participation in a procurement process, or affect the execution 

of a contract. 

 

(b) will reject a proposal for award if it determines that the Consultant recommended for award has, 

directly or through an agent, engaged in corrupt, fraudulent, collusive or coercive practices in 

competing for the contract in question; 

 

(c) will declare a firm ineligible, either indefinitely or for a stated period of time, to be awarded a 

contract if it at any time determines that the firm has engaged in corrupt or fraudulent practices 

in competing for, or in executing, a contract; and 

 

(d) will have the right to require that a provision be included requiring consultants to permit the PWD 

to inspect their accounts and records relating to the performance of the contract and to have them 

audited by authorized representatives of PWD. 

 

1.10 Consultants, their JV partner, their Sub-Consultants, and their associates shall not be under a 

declaration of ineligibility for corrupt and fraudulent practices. Furthermore, the Consultants shall be 

aware of the provisions on fraud and corruption stated in the specific clauses in the General 

Conditions of Contract. 

 

1.11 Consultants shall furnish information on commissions and gratuities, if any, paid or to be paid to 

agents relating to this proposal and during execution of the assignment if the Consultant is awarded the 

Contract, in the Financial Proposal. 

 

1.12 The Data Sheet indicates how long Consultants’ Proposals must remain valid after the submission 

date. During this period, Consultants shall maintain the availability of Professional staff nominated in 

the Proposal. The Client will make its best effort to complete negotiations within this period. Should 

the need arise, however, the Client may request Consultants to extend the validity period of their 

proposals. Consultants who agree to such extension shall confirm that they maintain the availability of 

the Professional staff nominated in the Proposal, or in their confirmation of extension of validity of the 

Proposal, Consultants could submit new staff in replacement, who would be considered in the final 

evaluation for contract award. Consultants who do not agree have the right to refuse to extend the 

validity of their Proposals. 

 

1.13 The Government of Maharashtra through the Public Works Department may issue/has issued several 
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request for proposals for selection of the consultants for providing services as Independent Engineer 

for various other projects (each project referred as “Package”). Bidders may apply for any number of 

Packages under different requests for proposals as issued by the Public Works Department, 

Government of Maharashtra under the Maharashtra Road Improvement Program (MRIP). A Bidder 

with a particular team (“One Team”) comprising of a particular set of members, may submit 

proposals for more than one Package under different requests for proposals as issued by the Public 

Works Department, Government of Maharashtra under the Maharashtra Road Improvement Program 

(MRIP). However, a Bidder (either as sole or as in joint venture/association) with One Team can be 

awarded only up to three (3) packages under the request for proposals issued by a particular Division / 

various Divisions of the Public Works Department throughout the State of Maharashtra. Further, a 

Bidder (either as sole or as in joint venture/association) with different teams also can be awarded only 

up to three (3) Packages of the request for proposals issued by various Divisions in a particular Circle / 

various Divisions of the Public Works Department of the State of Maharashtra. 

For the avoidance of any doubt, it is hereby clarified that a particular team member cannot be part of 

multiple / separate teams submitting proposals for various Packages on the basis of the request for 

proposals issued for selection of consultants for providing services as Independent Engineer, in excess 

of the limits prescribed under Clause 3.4 of the RFP. Further, upon any team being ranked as L – 1 or 

L – 2 under any of the request for proposals issued for any of the Packages by various Divisions, each 

team member shall submit all relevant details of the specific Packages for which their specific CV has 

been submitted to all concerned Engineers – in – charge. 

 

Bids are invited / to be invited by the Public Works Department, Government of Maharashtra for 

various packages under separate requests for proposals for independent engineer services in the State 

of Maharashtra under the Maharashtra Road Improvement Program on Hybrid Annuity Mode and 

bidders may submit bids under various requests for proposals under the Maharashtra Road 

Improvement Program, in accordance with the terms and conditions of the requests for proposals as 

issued. The evaluation of bids would be carried out by the Evaluation Committee constituted for such 

purposes by the Chief Engineer of the concerned region of the Public Works Department, Government 

of Maharashtra, as per the terms and conditions of this RFP. 

 

For the avoidance of any doubt, it is hereby clarified that bidders / any members of the consortium 

have prepared the detailed project report for the relevant package under the request for proposal issued 

by the Public Works Department, Government of Maharashtra under the Maharashtra Road 

Improvement Program, would not be eligible for appointment as Independent Engineer for such 

package.  

 

Each bidder should compulsorily give the details of packages applied for / intending to apply with 

details of team in each bid, failing which, the bid may be marked as non-responsive and bidders may 

apply for any number of packages under various requests for proposals under the Maharashtra Road 

Improvement Program, subject to the terms and conditions of the requests for proposals as issued by 

the Public Works Department, Government of Maharashtra. 

 

The total time period for the assignment as Independent Consultant shall be maximum of 36 months 

inclusive of estimated development period of 3 months, estimated construction period of 24 months 

and estimated O&M period of 9 months, under the terms and conditions of this RFP. In case the 

development period and / or the construction period is completed prior to expiry of 3 months and / or 

24 months respectively, the O&M period shall stand increased accordingly up to a maximum of 12 

months, automatically without requiring any further act and / or action from the Independent 

Consultant and / or the Public Works Department, Government of Maharashtra, provided that the total 
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time period for the assignment does not exceed 36 months. For the avoidance of any doubt, it is hereby 

clarified that in the event that sum of the development period, construction period and the O&M 

period of 12 months is less than 36 months, the total time period for the assignment as Independent 

Consultant shall be such lesser period. In case the development period and / or the construction period 

exceeds 3 months and / or 24 months respectively, then O&M period shall stand reduced accordingly, 

automatically without requiring any further act and / or action from the Independent Consultant and / 

or the Public Works Department, Government of Maharashtra, provided that the total time period for 

the assignment does not exceed 36 months. 

 

1.14 In case, a Bidder with One Team or different teams (as the case may be) turns out to be the most 

preferred Bidder in more than the limits of Packages as aforesaid, the Bidder shall be allotted the 

Packages up to the limit set out above. In the event, the most preferred Bidder under this RFP has 

already been allotted the Packages of the aforesaid limit through issuance of the letters of award for 

the said Packages, the said Bidder shall become disqualified for the purposes of this RFP. The said 

Bidder shall inform the Authority in writing upon receipt of each Letter of Award. The said Bidder 

shall also immediately within a period of two (2) days of receipt of the last Letter of Award, inform 

and intimate the Authority about its disqualification due to the said reason. A Bidder cannot submit 

two proposals through different teams for the same Package under this RFP. 

 

2. CLARIFICATIONS AND AMENDMENT OF RFP DOCUMENTS 

 

2.1 The Consultants may request a clarification of any of the RFP documents up to the number of days 

indicated in the Data Sheet before the Proposal submission date. Any request for clarification must be 

sent in writing by paper mail, facsimile, or electronic mail to the Client’s address indicated in the Data 

Sheet. The Client will respond by cable, facsimile, or electronic mail to such requests and will send 

copies of the response (including an explanation of the query but without identifying the source of 

inquiry) to all consultants who have purchased the RFP document. Clarification/amendment will also 

be hosted on PWD web-site (e-tender portal).  

 

2.2 At any time before the submission of Proposals, the Client may for any reason, whether at its own 

initiative or in response to a clarification requested by a Consulting firm, modify the RFP documents 

by amendment. Any amendment shall be issued in writing through addendum. Addendum may be 

sent by mail, cable, telex, facsimile or electronic mail to consultants or/and will be hosted on PWD 

website (e-tender portal) which will be binding on them. The Client may at its discretion extend the 

deadline for the submission of Proposals. 

 

3. PREPARATION OF PROPOSAL 

 

3.1 You are requested to submit your proposal in Two Parts strictly using the formats enclosed herewith 

(refer section 3, 4 and 5) The two parts shall be: 

Part 1: Technical Proposal and 

Part 2: Financial Proposal. 

 

The Technical Proposal (Hard Bound) should be enclosed in an envelope which should be marked as 

“Part-1 – Technical Proposal”. The Financial Proposal should be submitted only in Electronic Form. 

No hard copy of the Financial Proposal is to be submitted. The proposal shall be written in the 

English language as specified in the Data Sheet. All pages of the Proposal shall be signed by an 

authorized representative. The representative’s authorization shall be confirmed by written Power of 
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Attorney duly notarized to be submitted with the proposal. In case of JV a MoU indicating the specific 

Projects, input and role of each Partner etc. shall be submitted with the proposal. 

 

Part 1: Technical Proposal 

 

3.2 You are expected to examine all terms and conditions included in the documents. Failure to act or to 

provide all requested information will be at your own risk and may result in rejection of your proposal. 

 

3.3 During preparation of the Technical proposal you may give particular attention to the following: 

 

i. The man-months for the assignment shall be that stated in the Terms of Reference. The same 

shall be considered for the purpose of evaluation as well as award. In case the man months of 

TOR are amended in view of Client’s own initiative or in response to clarification sought by any 

Consulting firm, the man months so amended and published shall be considered for the purpose of 

evaluation as well as award. 

 

ii. The Consultants should prefer to field as many of their permanent staff as possible and higher 

marks shall be given in this regard. The permanent staff would be considered those already 

employed with the firm prior to one year from the month during which this Tender Notice is 

issued. Please enclose evidence (e.g: Pay roll, Auditor’s Certificate) in this regard. More 

weightage will be given to those key personnel who are employed with more years with the firm. 

 

iii. No alternative to key professional staff may be proposed and only one Curriculum Vitae (CV) 

may be submitted for each position and 

 

iv. A good working knowledge of the language specified in the data sheet is essential for key 

professional staff on this assignment. Reports must be in the language (s) specified in the data 

sheet. 

 

v. For Key Personnel e.g. Team Leader, Resident-cum-Highway Engineer, Senior Pavement 

Specialist and Highway Design Engineer, the Consultants should prefer candidates having worked 

on PPP Projects. Such personnel shall be rated higher than the candidates having no such 

experience at all”. 

 

vi. The input for Highway Design Engineer, shall be taken up to 40% in the field and balance 

from the offices of the Engineer – in – Charge of the PWD.  

 

3.4 Your Technical Proposal must provide the following information, using but not limited to the formats 

attached in the Section 3 &4. 

 

i. A brief description of the firm’s organisation and an outline of recent experience of the 

Consultants and, in the case of Joint Venture, for each partner, on assignments of a similar 

nature. The information which you shall provide on each assignment should indicate, inter-

alia, the profiles of the staff provided, duration, contract amount and firm’s involvement. The 

details of assignments on hand shall also be furnished by the consultant and their JV 

partner, separately.  

 

ii. Any comments or suggestions on the ToR and a description of the methodology (work plan) 

which the firm proposes to execute the services, illustrated with bar charts of activities. 
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iii. Site Appreciation: limited to four A4 size pages in 1.5 space and 12 font including 

photographs, if any; 

 

iv. Proposed methodology for the execution of the services illustrated with bar charts of activities, 

including any change proposed in the methodology of services indicated in the TOR, and 

procedure for quality assurance: Maximum 4 pages; 

 

v. The proposed methodology should be accompanied by the consultant’s initial view, key 

challenges they foresee and potential solutions. It should also include details on adoption of 

superior technology along with proof: limited to six A4 size pages in 1.5 space and 12 font 

including photographs; 

 

vi. Proposed Quality Audit Methodology.  

 

vii. In case the consultant envisages outsourcing any or all of the above services to the expert 

agencies, the details of the same indicating the arrangement made with the agencies need to be 

furnished. These agencies would however, be subject to approval of the client to ensure quality 

input by such agencies before award of the work. For out-sourced services, proposed 

firms/consultants should have such experience on similar projects. 

 

viii. The composition of the proposed staff team, the tasks which shall be assigned to each and their 

timing; 

 

ix. Requirement for submission of CVs.  

a. CVs strictly in the prescribed format and recently signed in blue ink on each page by both 

the proposed professional staff and the Managing Director/Head or the authorized 

representative of the firm. 

b. Key information should include years with the firm and degree of responsibility held in 

various assignments. In CV format, at summary, the individual shall declare his 

qualification & total experience (in years) against the requirements specified in TOR for 

the position (Ref. Enclosure-B of TOR). If any information is found incorrect, at any stage, 

action including termination and debarment from future PWD projects upto 2 years may be 

taken by PWD on the personnel and the Firm. 

c. If same CV is submitted by two or more firms, zero marks shall be given for such CV, 

subject to the terms and conditions of this RFP. 

d. CVs of Key Personnel having intermittent inputs will be considered only if the assignments 

on hand as on 7 days before due date of proposal including those for which LOA has been 

received from the Client or for which Consultant has been declared as L1 do not exceed 3 

(three) for Senior Pavement Specialist and Highway Design Engineer. 

e. All the CVs which are to be evaluated should be complete in all respects including signing 

and certification by the individual and the firm. In order to overcome the difficulties in 

furnishing the duly signed CVs due to time prescribed for submission for RFP, maximum 3 

CVs with scanned signatures of the candidates on all pages shall be permitted. However, 

the authorised representative of the firm shall sign on each page. If the firm is selected, 

then the firm shall submit duly signed CVs at the time of negotiations. 

f. If any of the Key Personnel does not fulfil the minimum qualifications as prescribed under 

this RFP, he shall not be eligible as part of the team of the Bidder for the work under this 

RFP. In such case, if such Bidder is L-1, then such key personnel (who does not fulfil the 
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minimum qualifications or experience) will have to be replaced by the firm with another 

person who fulfils the minimum qualifications, before the execution of the Agreement. The 

reduction in remuneration of such replacements will be made as per Clause-4.5 (c) of the 

contract for consultancy services. In the event, more than one (1) Key Personnel of a 

particular Bidder do not fulfil the minimum qualification as prescribed under this RFP, the 

bid of such Bidder shall be considered non-responsive and thus, such bid shall stand 

rejected. 

g. In case CV of a person is turned out to be fake/incorrect/inflated during the assignment, the 

consultancy firms shall have to refund the salary and perks drawn including interest 

calculated at the rate of 12% per annum in respect of the person apart from other 

consequences. In addition to above, 10% of the salary and perks to be refunded shall be 

recovered from the consultancy firms as liquidated damages as a genuine pre – estimate of 

the loss and / or damages incurred by PWD due to such breach and / or default by the 

concerned consultancy firm. 

 

x. It is also clarified that any key personnel, if debarred during the period between receipt of bid 

and award of the contract and is required to be replaced as per the provisions of the RFP, then 

the replacement shall not be considered as part of replacement by the consultant and hence no 

deduction in remuneration shall be affected. However, in this case the original CV will be 

considered for evaluation purpose. 

 

xi. Deployment Schedule for each key personnel should be formulated and incorporated in the 

Technical Proposal which will be reviewed on quarterly basis. 

 

xii. Estimates of the total time effort (person x months) to be provided for the services, supported 

by bar chart diagrams showing the time proposed (person x months) for each professional 

staff and sub professional staff. 

 

xiii. A certification to the effect should be furnished by the Consultant that they have checked the 

qualifications and experiences details submitted by the key personnel in their CVs and found to 

be correct. This certification should be made in CVs of all key personnel after the certification 

by the candidate. The format of CV includes certification to this effect.  

 

xiv. Each key personnel of the preferred Consultant shall be called for interview at the time of 

negotiation at the cost of Consultant. 

 

xv. Replacement of key personnel shall be considered only in unavoidable circumstances. In no 

case more than 1 (one) replacements of key personnel shall be permitted during negotiation 

and in such cases Consultant and such key personnel shall have to submit affidavit to the effect 

that during the period of assignment specified in para 8 of Section:1, the replaced key 

personnel shall not be professionally employed anywhere in PWD works. PWD shall not 

further consider CV of such key personnel directly or indirectly for any of its projects for this 

period. 10% reduction in remuneration shall be considered for each such substitution upto 1 

replacement. In case during negotiations, more than one replacement is sought by the L1 

consultant, his proposal shall be considered as Non-Responsive. 

In case during interaction with the key personnel at the time of negotiation it is found that the 

key personnel proposed is un-suitable for the assignment position, his replacement by 
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equivalent or better shall be provided by the consultant. The key personnel with such un-

suitable CV shall not be considered in any future bids for that position for two years. 

 

 In the eventuality that a firm becomes non-responsive, for the third time, due to the action of 

replacements of more than 1 key personnel during negotiation, the firm and its constituent JV 

partners and Associates shall be debarred upto two years for PWD consultancy projects. 

 

xvi. The Government of Maharashtra through the Public Works Department may issue/has issued 

several request for proposals for selection of the consultants for providing services as 

Independent Engineer for various Packages. Bidders may apply for any number of Packages 

with same team or different teams subject to the requirements of Clause 1.13, Clause 1.14 and 

Clause 3.4 of this RFP. Notwithstanding anything contained under this RFP, key personnel 

(professional staff and sub – professional staff) may be members / participants in multiple / 

different teams submitting proposals for various Packages under all request for proposals 

provided that the concerned key personnel shall not hold the same designation in more number 

of teams than as prescribed below: 

 

Sr. No. Key Person Position Maximum number 

of teams bidding 

for various 

Packages under all 

request for 

proposals 

A Professional Staff  

1. Team Leader cum Senior Highway Engineer 3 

2. Resident cum Highway Engineer  1 

3. Highway Design Engineer 3 

4. Senior Pavement Specialist 3 

5. Senior Quality cum Material Expert 1 

   

B Sub-professional  

1. Survey Engineer  1 

2. Assistant Highway Engineer 1 

3. CAD Expert 3 

4. Assistant Quality cum Material Engineer 1 

 

In the event that a particular team member is part of different teams submitting proposals for 

various Packages without complying with the requirements of Clause 3.4 of this RFP, such 

Bidders shall stand disqualified from all Packages for which such Bidder has submitted its 

Bids.  

 

Further, in the event that such Bidders who have submitted proposals for various Packages 

without complying with the requirements of Clause 3.4 of the RFP and have already been 

awarded letters of award for any Packages, the performance security for such Packages along 

with interest at the rate of 12% per annum from the date of issuance of the relevant letter of 

award to the date of such purported breach, shall be appropriated and / or encashed as 

liquidated damages as a genuine pre – estimate of the loss and / or damages incurred by PWD 

due to such breach / non – compliance, without prejudice to any other rights and / or benefits 

available to the PWD, under the RFP and / or under applicable laws. 
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xvii. Any additional information. 

 

3.5 The technical proposal must not include any financial information. 

Part 2: Financial Proposal 

 

3.6 Your Financial Proposal must be strictly using the formats attached in Section 5. No additional 

items/quantities other than that specified in the formats should be proposed by the Consultants since the 

same shall not be considered for the evaluation/award. For the first 12 months from the Date of 

Commencement of Services, Consultants shall be paid billing rates as indicated above. Beginning 13th 

months of the services provided, billing rates shall be increased on all items of contract inter alia 

including vehicle hire, office rent, consumables, furniture etc @ 5% every 12 months for local currency 

for the subsequent period of services rendered by the personnel of all categories namely (i) key 

Personnel; (ii) sub-Professional personnel and (iii) Support staff. However, for evaluation and award of 

the Bid proposals, the quoted initial rate (as applicable for first 12 months) shall be multiplied by the 

total time input for each position on this contract, i.e. without considering the increase in the billing 

rates. 

 

3.7 The Financial Proposal should clearly identify as a separate amount, the local taxes (including social 

security), duties, fees, levies and other charges imposed under the applicable law, on the consultants, 

the sub-consultants, and their personnel (other than nationals or permanent residents of the 

government’s country); unless the Data Sheet specifies otherwise. This cost, however, will not be 

considered in evaluation. 

 

Separate financial proposals shall be submitted by Bidders who are bidding for multiple Packages. 

Also, a separate covering letter summarizing the number of Packages applied for, the composition of 

the team proposed for each package and the details of the Financial Proposal for the same shall be 

submitted. 

 

3.8 Consultants may express the price of their services in the Local currency (Indian Rupees) and / or US 

Dollars and / or Euros. For evaluation purposes, the client shall consider 1US$=Rs. 65/- and I Euro = 

Rs. 80/-. The Client may require consultants to state the portion of their price representing local cost in 

the national currency if so indicated in the Data Sheet. 

 

3.9 GST as applicable shall be reimbursed to the Consultants. 

 

4. SUBMISSION, RECEIPT AND OPENING OF PROPOSALS 

 

4.1  PREPARATION & SUBMISSION OF APPLICATIONS: 

i. Detailed RFP may be downloaded from E-tendering portal of Employer and the Application may 

be submitted online following the instructions appearing on the screen before bid due date i.e. 

17:45 Hrs on 10/07/2018.  

ii. The following shall be the form of various documents in the Application: 

A. Only Electronic Form (to be uploaded on the E-tendering portal of Employer)  

  (a) Technical proposal as indicated in para ‘B’ below 

(b) Financial proposal as per format prescribed in SECTION-5 OF RFP. 
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B. Hard copy in Original (identical to proposals to be submitted in Sealed Envelope and also 

Electronic form to be uploaded on the E-tendering portal of Employer  

(I) Technical Proposal in Hard Bound Form including  

(a) Power of Attorney for signing the Application  

(b) If applicable, the Power of Attorney for Lead Member of JV;  

(c) Copy of Memorandum of Understanding between JV partners, if applicable;  

 (d) Copy of Memorandum of Understanding with Associate, if applicable 

(e) Firms credentials as per format prescribed in SECTION-3 OF RFP. 

 

(f) Technical proposal as per format prescribed in SECTION-4 OF RFP. 

 

(g) Self-evaluation based on evaluation criteria. 

(II)  Cost of RFP of Rs. 11200 /- (Rupees Eleven Thousand & Two Hundred  only) in the form 

of online payment gateway in favour of Executive Engineer, Public Works (East) Division, 

Pune payable at Pune . 

(III)  Bid Security (for the amount given in section 1 of this document and in favour of 

Executive Engineer, Public Works (East) Division, Pune in the form of a Bank Guarantee 

and the format specified in this document or the demand draft in favour of Executive 

Engineer, Public Works (East) Division, Pune payable at Pune. 

 

iii. The Applicant shall submit the original documents specified above in point no.4.1 (ii) B 

together with their respective enclosures and seal it in an envelope and mark the envelope as 

“Technical Proposal” for the Project for which proposal is submitted and name and address of 

the Applicant. The envelope must be clearly marked “DO NOT OPEN, EXCEPT IN THE 

PRESENCE OF THE EVALUATION COMMITTEE”. In addition, the Application due 

date should be indicated on the right hand corner of the envelope. The original documents 

should be submitted before 17.45 hours Indian Standard Time on 13/07/2018, at the any of 

below mentioned address in the manner and form as detailed in the RFP. A receipt thereof 

should be obtained from the below mentioned person.  

The Executive Engineer, 

Public Works (east) Division, 

Pune 

 

iv. The Applicant shall upload scanned copies of the Technical Proposal and Financial Proposal as 

specified in point nos. 4.1 (ii) A & B above on the E-tendering portal of Employer before 

17.45 hours Indian Standard Time on the Application due date i.e. on 10/07/2018  Hard copy 

of the documents as specified in point nos. 4.1 (ii) B above only is required to be submitted. 

Financial Proposal is to be submitted On-line only and no hard submission is to be made. In the 

event of any discrepancy between the original and the copy (in electronic form), the original 

shall prevail.  

4.2 Modification / Substitution/ Withdrawal of bids: 
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(i)  The Bidder may modify, substitute or withdraw its e- bid, prior to the Bid Due Date. No Bid shall be 

modified, substituted or withdrawn by the Bidder on or after the Bid Due Date. 

(ii)  Any alteration/ modification in the Bid or additional information supplied subsequent to the Bid Due 

Date, unless the same has been expressly sought for by the Employer, shall be disregarded. 

(iii)  For modification of e-bid, bidder has to detach its old bid from e-tendering portal and upload / resubmit 

digitally signed modified bid. 

(iv)  For withdrawal of bid, bidder has to click on withdrawal icon at e-tendering portal and can withdraw 

its e-bid. 

(v)  Before withdrawal of a bid, it may specifically be noted that after withdrawal of a bid for any reason, 

bidder cannot re-submit e-bid again. 

 

4.3 OPENING AND EVALUATION OF APPLICATIONS:  

(i) Opening of Proposals will be done through online for Financial Proposal and both on-line and 

manually for Technical Proposal. 

(ii) For participating in the tender, the authorized signatory holding Power of Attorney shall be the Digital 

Signatory. In case the authorized signatory holding Power of Attorney and Digital Signatory are not the 

same, the bid shall be considered non-responsive.  

(iii) The Employer shall open Envelope containing Technical Proposal received as mentioned in point nos. 

4.1 (ii) B at 11:00 hours Indian Standard Time on 16/07/2018 i.e. in the presence of the Applicants who 

choose to attend. The Employer will subsequently open the Technical Proposal as mentioned in point 

no.4.1 (ii) A(a) above and evaluate the Applications in accordance with the provisions set out in the 

RFP.  

(iv) The Financial Proposal 4.1 (ii) A (b) will be opened of the short listed applicants who qualify for 

financial opening as per RFP. The date of opening of Financial Proposal will be notified later on. 

 

5 PROPOSAL EVALUATION 

 

5.1 A two -stage procedure shall be adopted for evaluating the proposals. 

 

5.2   Deleted. 

 

Technical Proposal 

 

5.3 The Evaluation Committee appointed by the PWD shall carry out its evaluation applying the 

evaluation criteria specified in the data sheet. Each Technically Responsive Proposal shall be 

evaluated on whether the concerned bidder fulfils the necessary conditions as mentioned in this RFP 

including without limitation the minimum eligibility and qualification criteria. 

 

Financial Proposal 

 

5.4 After the evaluation of Technical Proposals is completed and the shortlist of firms is finalised, PWD 

may notify those consultants whose proposals were not considered as per conditions of RFP. The 

PWD shall simultaneously notify the finally selected shortlisted firms with Responsive Technical 

Proposals indicating the date and time set for opening of the Financial Proposals 

 

5.5 The Financial Proposals shall be opened publicly in the presence of the consultants’ representatives 
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who choose to attend. The name of the consultant, the technical scores, and the proposed prices shall 

be read aloud and recorded when the Financial Proposals are opened. The Client shall prepare 

minutes of the public opening. 

 

5.6 The Evaluation Committee will determine whether the submitted Financial Proposals are complete 

(i.e. whether they have included cost of all items of the corresponding proposals; if not, then the cost 

towards such missing items will be considered as NIL, but the Consultant shall, however, be required 

to carry out such obligations without any additional compensation. In case under such circumstances, 

if Client feels that the work cannot be carried out within the overall cost as per the submitted financial 

proposal, such proposals shall be considered non responsive. 

 

5.7 The Evaluation Committee shall determine if the financial proposal is complete and without 

computational errors. The financial score of the Financial Proposals shall be computed as  referred in 

clause 5.11 of this RFP 

 

5.8  Proposals shall finally be ranked according to their Financial Proposals from the Bidder 
whose Financial Proposal is lowest being ranked first to the Bidder whose Financial Proposal is 
highest being ranked last as per such ranking mechanism. The highest ranked Bidder (“L-1” or 
“L-1 Bidder”) may be considered for award of the LOA and shall be called for negotiations, if 
required.  
 
The Bidder who is L-1 shall rank first for award of contract as per this RFP and the selected 
Applicant (“Selected Applicant”) shall be the first ranked Applicant. The second ranked 
Applicant shall be kept in reserve and may be invited for negotiations in case the first ranked 
Applicant withdraws, or fails to comply with any of the terms and conditions of this RFP, as the 
case may be. 

  

 

5.9  Deleted  

 

5.10  Deleted 

 

5.11  Procedure of Awarding Work including assessment of least cost to the PWD under special 

circumstances i.e. when a consultant with a particular team becomes lowest bidder (L-1) in more than one 

Package. A consultant with a particular team can apply for any number of Packages with One Team, subject to 

the terms and conditions of this RFP. While carrying out evaluation procedure at Region level; 

  

1. At first, Consultants who become L-1 in up to three Packages, shall be assigned the 

respective Package/s. (Please note that the Engineer - in - charge will have to confirm 

with L-1 Bidder that the Bidder has not exceeded the limit of getting assignments 

awarded from PWD Maharashtra as specified under this RFP). Then Packages in 

which a Consultant with One Team turns out to be the lowest bidder (L-1) in more 

than three Packages shall be considered. In case, a Consultant with One Team turns 

out to be the lowest bidder (L-1) in more than three Packages, the Packages which 

are to be awarded to this One Team of a consultant shall be determined on the basis 

of least cost to the Public Works Department, Government of Maharashtra, 

considering the Financial Proposal of L-1 bidder and L-2 Bidder limited to those 

Packages which shall be worked out as per procedure illustrated with an example as 

mentioned below: 
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2. Suppose there are 8 packages namely P-1, P-2, P-3, P-4, P-5, P-6, P-7 and P-8 

respectively. It is also assumed that 10 consultants namely P, Q, R, S, T, U, V, W, X 

and Y has applied for these packages. It is also assumed that three Consultants 

namely P, R and U has applied with two teams and the remaining Consultants have 

applied with only One Team. It is also assumed that the following is the position of 

various firms after opening of the Financial Proposals (and after arithmetic 

corrections if any of the Financial Proposals) of the Packages. 

 

  L-1 L-2 L-3 L-4 L-5 L-6 

Package 

no. 
Name of Consultants and Financial Proposals (Rs in lakhs) 

P-1 P (team-1) Q W X T Y 

  180 lakhs 190 lakhs 200 lakhs 220 lakhs 240 lakhs 250 lakhs 

              

P-2 V U(team-1) X P (team-2) T Y 

  240 lakhs 260 lakhs 260 lakhs 270 lakhs 275 lakhs 280 lakhs 

              

P-3 V P(team-1) U(team-1) R (team-2) X Y 

  200 lakhs 210 lakhs 220 lakhs 230 lakhs 240 lakhs 250 lakhs 

              

P-4 V T U (team-2) P (team-2) Y X 

  210 lakhs 220 lakhs 230 lakhs 260 lakhs 270 lakhs 280 lakhs 

              

P-5 R (team-1) V S U(team-2) W T 

  220 lakhs 240 lakhs 260 lakhs 270 lakhs 280 lakhs 290 lakhs 

              

P-6 Q T S P (team-2) W U (team-2) 

  210 lakhs 220 lakhs 230 lakhs 240 lakhs 250 lakhs 260 lakhs 

              

P-7 R (team-1) U (team-1) Q S W Y 

  200 lakhs 220 lakhs 240 lakhs 255 lakhs 260 lakhs 270 lakhs 

              

P-8 V R(team-1) W S P (team-1) Y 

  190 lakhs 195 lakhs 220 lakhs 240 lakhs 255 lakhs 260 lakhs 

 

The different Packages shall be awarded to consultants as mentioned below 

 

2.1. Step-1: 

 

In this case, Consultants P (team-1) and Q are the L -1 in only one package each namely package-1 and 

package-6 respectively.  

Consultant V is L-1 in 4 packages namely Package-2, Package-3, Package-4 and Package-8 respectively. 

Consultant R (team-1) is L-1 in 2 packages namely Package-5 and Package-7 respectively.  

Since Consultant P (team-1) is L-1 in Package-1 only; Consultant Q is L-1 in Package-6 only and Consultant R 

(Team-1) is L – 1 in package 5 and package 7, the Consultant P (team-1) shall be awarded Package-1; the 
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Consultant Q shall be awarded Package-6 and the Consultant R (team 1) shall be awarded package 5 and 

package 7. 

 

2.2. Step-2: 

 

After Consultant P (team-1) is awarded Package-1;Consultant Q is awarded Package-6 and Consultant R (team 

1) is awarded package 5 and package 7 are, the scenario for the remaining 4 packages is as given below. 

 

 Package 

No. 
L-1 L-2 L-3 L-4 L-5 L-6 

P-2 V U(team-1) X P (team-2) T Y 

  240 lakhs 260 lakhs 240 lakhs 220 lakhs 200 lakhs 230 lakhs 

             

P-3 V U(team-1) X P (team-2) T Y 

  240 lakhs 250 lakhs 260 lakhs 270 lakhs 275 lakhs 280 lakhs 

             

P-4 V P(team-1) U(team-1) R (team-2) X Y 

  200 lakhs 210 lakhs 220 lakhs 230 lakhs 240 lakhs 250 lakhs 

             

P-8 V R(team-1) W S P (team-1) Y 

  190 lakhs 195 lakhs 220 lakhs 240 lakhs 255 lakhs 260 lakhs 

 

Consultant V can be awarded Three packages out of the 4 packages for which it is L-1 namely Package-2, 

Package-3, Package 4 and Package-8 respectively. The determination of package to be awarded to Consultant 

V shall be worked out in a single step (i.e. three at a time). New L-1 for the remaining packages (1 package) 

shall be worked out only after determination of packages to be awarded to the L-1 bidders at this stage [ i.e. 

Consultant V in the instant case] in one step. Determination of Package to be awarded to Consultant V shall 

be worked out as follows: 

 

Package to be awarded to Consultant –V who is L-1 in four packages namely Package - 2, 3, 4 and 8 

respectively shall be determined on the basis of least cost to Engineer in charge, considering the Financial 

Proposal of L-1 bidder and L-2 Bidder limited to those packages. The situation for least cost to Engineer in 

charge, shall be when the firm with Consultant is awarded the package for which Financial Bid of second 

ranked team (L-2) minus Financial Bid of the first ranked team (L-1) is maximum. The same is illustrated as 

given below 

 

 Package No. L-1 

L-2 Financial Bid of L-2 

minus Financial Bid 

of L-1 

Remarks 

P-2 V U(team-1) 260-240 = 20 lacs  

  240  lakhs 260 lakhs 

       

P-3 V P(team-1) 210-200 = 10 lacs 

  200 lakhs 210 lakhs 

P-4 V T 220-210 = 10 lacs  

  210 lakhs 220 lakhs   
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P-8 V R(team-1) 195-190= 5 lacs 

  190 lakhs 195 lakhs 

     

 

As we can see there is saving of Rs. 20.00 lacs in package P-2, and saving of Rs. 10.00 lacs in P-3, P-4 these 

packages will be allotted to consultant V. 

There is comparatively lesser saving in package P-8 if authority decides to allot it to Consultant V, therefore 

package P-8 will be allotted to Consultant R (Team 1) subject its limitation of getting 3 packages for single 

team and 6 packages for the firm.   

 

2.3. Step 3 

 

Results  

 

 Package No. L-1 Cost 

P-1 P (team-1) 180 lakhs 

    

P-2 V 240 lakhs 

    

P-3 V 200 lakhs 

    

P-4 V 210 lakhs 

    

P-5 R (team-1) 220 lakhs 

   

P-6 Q 210 lakhs 

    

P-7 R (team-1) 200 lakhs 

    

P-8 R (team-1) 195 lakhs 

   

 

*****************  
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6 NEGOTIATIONS 

 

6.1 Prior to the expiration period of validity of proposal, the PWD shall notify the successful firm who 

submitted the lowest financial proposal in writing by registered letter or facsimile and may either 

issue LOA if negotiations are not required or may invite it to negotiate the contract. 

6.2 Negotiations normally take one to two days. The aim is to reach agreement on all points, and initial a 

draft contract by the conclusion of negotiations 

6.3 Negotiations shall commence with a discussion of your technical proposal, the proposed methodology 

(work plan), staffing. Agreement must then be reached on the staffing and bar charts, which shall 

indicate activities, staff, periods in the field and in the home office, staff months, logistics and 

reporting. Special attention shall be paid to optimise the required outputs from the firm within the 

available budget and to define clearly the inputs required from the PWD to ensure satisfactory 

implementation of the assignment. 

6.4 It is the responsibility of the Consultant, before starting financial negotiations, to contact the local tax 

authorities to determine the local tax amount to be paid by the Consultant under the Contract. The 

financial negotiations will include a clarification (if any) of the firm’s tax liability in the Client’s 

country, and the manner in which it will be reflected in the Contract; and will reflect the agreed 

technical modifications in the cost of the services.  

6.5 Having selected a firm, among other things, on the basis of an evaluation of proposed key 

professional staff, the PWD expects to negotiate, a contract on the basis of the staff named in the 

proposal and, prior to contract negotiations, will require assurance that this staff shall be actually 

available.  

6.6 Replacement of key personnel shall be considered only in unavoidable circumstances. In no case more 

than one (1) replacement of key personnel shall be permitted during negotiation and in such cases 

Consultant and such key personnel shall have to submit affidavit to the effect that during the period of 

assignment specified in para 8 of Section:1, the replaced key personnel shall not be professionally 

employed anywhere in PWD works. PWD shall not further consider CV of such key personnel directly 

or indirectly for any of its projects for this period. 10% reduction in remuneration shall be considered 

for each such substitution upto 1 replacement. In case during negotiations, more than one replacements 

are sought by the L-1 consultant, his proposal shall be considered as Non-Responsive.  

 

In case during interaction with the key personnel at the time of negotiation it is found that the key 

personnel proposed is un-suitable for the assignment position, his replacement by equivalent or better 

shall be provided by the consultant. The key personnel with such un-suitable CV shall not be 

considered in any future bids for that position for two years. 

 

In the eventuality that a firm becomes non-responsive, for the third time, due to the action of 

replacements of more than 1 key personnel during negotiation, the firm and its constituent JV partners 

and Associates shall be debarred upto two years for PWD consultancy projects. 

 

6.7 Each key personnel of the preferred consultant shall be called for interview at the time of negotiation 

at the cost of the Consultant. At the time of interview, the key personnel shall produce the originals of 

the certificates (Proof of age, Qualifications and experience from their respective employers) in 

support of their CVs for verification and return. The negotiations shall be concluded with a review 

of the draft form of Contract. The PWD and the firm will finalise the contract to conclude 

negotiations. 

 

7 AWARD OF CONTRACT 
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7.1 After completion of negotiations with the consultants, the Client shall award the Contract to the 

selected Consultant.  

 

7.2 The successful firm with whom the contract is signed is expected to commence the assignment on 

the date and at the location specified in the data sheet. 

 

************ 
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DATA SHEET 

(As Mentioned in Letter of Invitation to Consultants) 

 

Sub clause No. in Letter of Invitation to Consultants 

 

 

1.4 Pre-Proposal Conference shall be held at: Executive Engineer, Public Works (East) Division, Pune 

on 03/07/2018 at 12.00 hrs. 

 

1.12 The proposal shall be valid for 120 days after the last date of submission. 

 

2.1 Clarification may be requested 7 days prior to Pre Proposal Conference. The address for 

requesting clarification is: 

 

Executive Engineer 

Public Works (East) Division 

Pune 

 

3.1 The Language of documents and correspondence will be English 

 

3.3 All the personnel shall have working knowledge of English and all the reports etc shall be written in 

English. 

 

3.7 PWD shall reimburse only GST. Consultant has to assess all other taxes and should inbuilt them 

in their financial proposal. These taxes (other than GST) should not be provided separately. 

Consultants are requested to consult Tax Consultants for details. 

 

3.8 The Consultants to state cost in INR . 

 

4.6 The time and date of submission: 17.45 hrs on 10/07/2018. 

 

5.3 The points assigned to Technical Evaluation criteria are: 

 

S. No. Description 

1 Relevant experience for the assignment 

2 The quality of methodology and work plan proposed 

3 Qualifications and competence of the key staff for the assignment 

 Total 
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i) Sub criteria for Relevant Experience of the firm for the assignment 

 

Particulars 
Minimum 

requirements 

Year of Establishment of the Firm (In case of JV year of establishment of 

Lead Member shall be considered) 

3 years 

 

Average Annual Turnover (last 5 years) from consultancy business 2% of project cost 

Nos. of key personnel with the firm 20 personnel 

Experience as Independent Engineer/Construction Supervision in Number of 

Highway Projects of length equal to 40% of project length of 2/4/6-laning or 

more in last 5 years* 

2 projects 

Experience in DPR preparation for Number of Highway Projects of length 

equal to 40% of project length of 2/4/6**-laning or more in last 5 years * 
2 projects 

 

**  

Note 1:  Employer’s certificate/ certificate from Statutory Auditor should be submitted substantiating the 

experience/turnover claimed by the firm. 

Note 2:  **Experience of 4/6 lane shall be considered interchangeably for 2 laning projects. Experience of 

4/6 lane will be considered for 2 laning projects with a multiplication factor of 1.50. 

 

(ii) Sub criteria for Adequacy of the proposed work plan and methodology in response to the ToR. 

 

Particulars Minimum 

Requirement 
Comments & Suggestions on TOR Very Good 

Quality of Approach and Methodology Very Good 

Work Programme & Manning Schedule 

 

Very Good 

 

*Consultants should give details of the experience of the firm considering the completed and the on-going 

highway assignments, separately for PPP and non-PPP Projects along with experience certificates from clients. 

This list of the completed works should also include those assignments which are substantially (90% of Contract 

value) completed. No Qualification/Experience etc. shall be considered without proof of experience.  

 

(iii) Qualification and competence of following professional/sub-professional staff for the assignment 

shall be evaluated.  

S. No. Staff Position 

1 Team Leader Cum Senior Highway Engineer 

2 Resident cum Highway Engineer 

3 Highway Design Engineer 

4 Senior Pavement Specialist 

5 Senior Quality cum Material Expert 

  

The technical proposal should qualify at least the minimum eligibility and qualification criteria as prescribed 

under the RFP and all the terms and conditions of this RFP in order to be considered responsive for financial 

evaluation. 

(iv) Detailed evaluation criteria which is to be used for evaluation of technical bids is as indicated below as 
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Appendix-EC. 

 

 

(v) The Consultant should confirm whether the team is meeting the minimum eligibility and qualification 

criteria as prescribed under this RFP. 

 

(vi) Result of technical evaluation shall be made available on the website giving opportunity to the bidders to 

respond within 3 days in case they have any objection. 

 

 

5.6 The single currency for price conversion is INR.  

 

5.8 Deleted 

 

5.9 Commencement of Assignment: The firm shall begin carrying out the services within one month of 

signing of the Contract Agreement. The Contract Agreement shall be executed by the Public Works Department, 

Government of Maharashtra and the selected bidder within a period of 15 (fifteen) days from the issuance of the 

Letter of Award by the Public Works Department, Government of Maharashtra and in the event that the selected 

bidder fails to execute the Contract Agreement in accordance with the terms and conditions of this RFP, the 

Public Works Department, Government of Maharashtra shall be entitled to encash and / or forfeit the Bid Security 

and / or the Performance Security as genuine liquidated damages incurred for loss and / or damage incurred by the 

Public Works Department, Government of Maharashtra. 
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Appendix-EC 

 

1. Evaluation Criteria for Assessment of Experience of the Firm. 

Deleted 

 

 

 

2.   Criteria for Adequacy of the Proposed Work Plan and Methodology 

 

 Deleted 
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3. Evaluation Criteria for assessment of score of Key Staff for adequacy of the Assignment. 

(Refer Para 5.3(iii) of Section 2, Data Sheet of RFP) 

 

3.1 Team Leader cum Senior Highway Engineer 

 

S. 

No. 

Description Minimum Requirement  

1 General Qualification   

 Educational Qualification   Post Graduation in any 

discipline of Civil 

Engineering 

2 Adequacy for the Project  

a) Professional Experience in Highway Projects:  

i)  Total Professional Experience  

 

15 years 

ii) Experience in Highway Development Projects 

  

5 years 

iii) Experience in Highway Development projects on PPP  

 

2 projects 

b) Experience as Team Leader or similar capacity of project 

Preparation of major highway Project of 2/4/6- 

laning/expressway costing more than Rs. 100 crores or of at least 

50 km length. 

 

2 projects 

c) Experience in position of Team Leader/Project Manager or similar 

capacity in Construction Supervision/IC involving 2/4/6-laning/ 

Expressway of minimum 50 km length OR 4/6-laning of 

Highway/ Expressway Projects costing more than Rs  100 crores  

 

2 projects 

d) Experience in Operation and Maintenance of Major Highway.  

 

2 projects 

 

Note:  (1) Similar Capacity includes the following positions 

i) On behalf of Consultant: Team Leader/Resident Engineer (Construction Supervision/IE/DPR). 

ii) On behalf of Contractor: Project Manager (Construction/Construction Supervision) 

iii) In Government Organizations: Superintending Engineer (or equivalent) and above or 

 Executive Engineer (or Equivalent) and above for at least 7 years 

(2) Only those projects will be considered for evaluation at S. No. 2(b), 2(c) and 2(d) above, where the 

input of the personnel is not less than 6 months, not less than one year and not less than 6 months 

respectively. 
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3.2.  Deleted 

 

3.3 Deleted 

 

 

3.4. Resident cum Highway Engineer 

 

S. No. Description Min. Requirement 

1 General Qualification   

 Educational Qualification Graduation in any 

discipline of Civil 

Engineering 

2 Adequacy for the Project  

 Professional Experience  

 

 

i)   Experience in supervision of Highway projects  

   

15 years  

 

ii) Experience of Highway Project of Construction/Construction 

Supervision/IC on PPP Mode  

 

 

2 projects 

 

Note: (1) Similar Capacity includes the following positions 

i) On behalf of Consultant: Sr. Bridge Design Engineer/Sr. Bridge Engineer (Design only) 

ii) In Government Organizations: Executive Engineer (or equivalent) and above. 

Or Deputy Engineer (or Equivalent) and above for at least 7 years 

(2) Only those projects will be considered where at least 6 months input has been claimed. 

3.5. Deleted 
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3.6 Senior Pavement Specialist 

 

S. No. Description Minimum 

Requirement 

1 General Qualification   

 Education Qualification 

 

Graduate in Civil 

Engineering 

 

2 Adequacy for the Project  

 Professional Experience    

i)   Professional Experience of Pavement Design/Construction and 

Maintenance of Highways/Roads/Air Field Runway  

15 years  

ii)  Experience in Similar capacity in Construction/Construction 

Supervision of 4/6-laning of major Highway Projects   

5 years  

iii) Experience as Pavement/Geo-technical Engineer in construction/ 

construction supervision of Major Highway projects (4/6-laning) and 

Experience in design/construction and maintenance of flexible/rigid 

pavement including latest codal provision/specifications. 

  

02 Projects  

 

Note:  (1) Similar Capacity includes the following positions 

 

i) On behalf of Consultant/Contractor: Senior Pavement Specialist/Senior Pavement Engineer/ 

Senior Pavement Expert  

ii) On behalf of Government: Executive Engineer 

  Or Deputy Engineer (or Equivalent) and above for at least 7 years 

 

(2) Only those projects will be considered where at least 6 months input has been claimed. 



Public Works Department (Maharashtra)   Request for Proposal for IE   

( 34 ) 
RFP for IE services for Package No. 28 Improvements to Belhe-Loni - Pabal - Shikrapur - Ashtapur - UraliKanchan-
Jejuri-New NH – Wathar-Satara Road SH-117 Km 0/000- Km 136/500 (Part-I Belhe to Shikrapur Km 0/000 to Km 
59/298) 
 

3.7 Senior Quality/Material Expert 

 

S. No. Description Minimum 

Requirement 

1 General Qualification   

 Educational Qualification Graduate in Civil 

Engineering 

 

2 Adequacy for the Project  

 Professional Experience  

 

  

i)   Total Professional Experience  

   

15 years  

ii)   Experience in similar capacity in Construction/Construction 

Supervision of major Highway Projects (2/4/6-laning projects)  

   

5 years  

iii) Similar Highway projects (2/4/6-laning ) handled in similar capacity 

and Experience in latest Quality management techniques in Highway 

Projects using modern technology. 

 

02 Projects  

 

Note: (1) Similar Capacity includes the following positions 

 

i) On behalf of Consultant/Contractor: Senior Quality Expert/Senior Material Engineer/Senior 

Material Expert/Senior Quality Engineer  

 

ii) On behalf of Government: Executive Engineer 

  Or Deputy Engineer (or Equivalent) and above for at least 7 years 

 

(2) Only those projects will be considered where at least 6 months input has been claimed. 
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3.8 Highway Design Engineer 

 

S. No. Description Minimum 

Requirement 

1 General Qualification   

 Educational Qualification Graduate in Civil 

Engineering 

 

2 Adequacy for the Project  

 Professional Experience  

 

  

i)   Total Experience in Highway Works  

   

15 years  

ii)   Experience in Highway Designing works  

   

5 years  

iii) Experience as Highway Design Engineer in DPR/Supervision of 

major 2/4/6 lane improvement projects 

  

02 Projects  

iv) Experience on computer aided design methods for civil/Highway 

Engineering with particular reference to CAD application to 

geometric design for Highway rehabilitation and/or upgrading 

projects and Experience on major Highway projects on PPP mode  

 

 

02 Projects 

 

Note: (1) Similar Capacity includes the following positions 

i) On behalf of Consultant/Contractor: Senior Quality Expert/Senior Material Engineer/Senior 

Material Expert/Senior Quality Engineer  

ii) On behalf of Government: Executive Engineer 

  Or Deputy Engineer (or Equivalent) and above for at least 7 years 

 

(2) Only those projects will be considered where at least 6 months input has been claimed. 
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3.9 Deleted 

 

 

 

3.10. Deleted 

 

3.11.  Deleted 
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SECTION 3. FORMATS FOR SUBMISSION OF FIRMS CREDENTIALS 

 

 

The proposal should contain the following information in enclosed format attached at Appendix A. 

• Year of Establishment of Firm 

• Average annual turnover (last five years) 

Note: The Firm shall submit Certificate of Incorporation and audited balance sheet for the last three years 

(FY 2014-2015, FY 2015-2016 and FY 2016-17)**. For claiming experience of Highway projects 

completion certificate from employer should be enclosed. The proposal should also contain the details of the 

key personnel viz. their name, qualification, expertise area, experience and years of association with the 

firm.  

 

Appendix A 

 

The following information related to the firm should be provided in the proposal. 

 

 i. Name of the package applied for:-  

ii. Year of establishment of firm * 

 

Consultant 
Year of 

Establishment 
Country Type of Organization 

   Individual Partnership Corporation Other 

Individual / 

Lead Partner 

(of JV) 

      

NOTE: - Year of Establishment of Lead Partner of JV shall be considered. 

*Copy of Certificate of incorporation shall be submitted.  

iii.  Office/Business Address/Telephone nos./Cable Address. 

iv. Narrative description of firm (Not more than 2 sheets) 

v. Name of two(2) principals who may be contacted with title and telephone number/fax 

number/e-mail. 

vi. Financial Statement of the last three years. ** 

 

S. 

No.

.. 

Particular 2017-2018 2016-2017 2015-2016 

i. Annual turnover from Consulting 

business 

   

ii. Total Assets    

iii. Current Assets    

 

Balance Sheet/Auditor Certificate of last  3 years (2015-16, 2016-17 and 2017-18)** shall be submitted as 

evidence of Annual Turnover. 

 

**a)  The amount shall be stated in INR.  

b) The currency conversion rate for the respective years shall be mentioned for other International currencies. 

c) Wherever details for Audited Balance Sheet, Financial Statement, Balance Sheet/Auditor Certificate of last 

3 years are sought, the last 3 year shall be preceding the year in which Bid submission is to be made. 

 



Public Works Department (Maharashtra)   Request for Proposal for IE   

( 38 ) 
RFP for IE services for Package No. 28 Improvements to Belhe-Loni - Pabal - Shikrapur - Ashtapur - UraliKanchan-
Jejuri-New NH – Wathar-Satara Road SH-117 Km 0/000- Km 136/500 (Part-I Belhe to Shikrapur Km 0/000 to Km 
59/298) 
 

In case the annual accounts for the latest financial year are not audited and therefore the Applicant cannot make 

it available, the Applicant shall give an undertaking to this effect duly certified by statutory body like Chartered 

Accountant or Independent Auditor who are competent to do so as recognized by the state Concerned. In such a 

case, the Applicant shall provide the Audited Annual Reports for 3 years preceding the year for which the 

Audited Annual Report is not being provided. 

 

vii) Only those projects, to be included in the table which are Highways Projects and for which clients 

certificates from the concerned Government agencies are enclosed with the proposal. 

 

(viii) Assignments on hand including those for which the Letter of Acceptance from the clients received as on 7 

days prior to due date for submission of proposals: The details shall be given in the following format. 

 

S. 

No 

Name of 

Assignment 

Client Role of the 

firm 

Date of 

letter of 

Acceptance 

Date of 

Agreement 

if signed 

Present 

status 

of 

Assignment 

Team Members provided 

by the firm 
 

Sole, Lead/ 

Other in JV 

or sub-

consultant 

 

Name DOB Position  

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10)  

 

 

         
 

 

(ix) Number of Key Personnel employed with the firm for more than one year from bid submission date: 

 

Key Personnel  

Number of key personnel employed 

Sole Applicants  

(Lead Member in case of JV) 

JV (1) JV(2) 

Team Leader cum Senior Highway 

Engineer 

   

Resident cum Highway Engineer    

Highway Design Engineer     

Senior Pavement Specialist    

Senior Quality cum Material Expert     
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SECTION 4. FORMAT FOR SUBMISSION OF TECHNICAL PROPOSAL 

 

Appendix B-1 Technical proposal submission form. 

 

Appendix B-2 

Firm’s comments and suggestions on the Terms of Reference and on data, 

services, and facilities to be provided by the PWD. 

Appendix B-3 Approach paper on methodology and work plan for performing 

the assignment. 

Appendix B-4 Composition of the Team and Task(s) of each Team member 

Appendix B-5 Curriculum vitae of proposed Professional staff. 

Appendix B-6 Time schedule for deployment of Professional staff 

Appendix B-7 Activity (works) schedule. 

Appendix B-8  Affidavit-Correctness of CVs of Key Personnel and experience claimed 

by the firms. 

Appendix B-9 Integrity Pact 

 

APPENDIX B-1 

 

Technical proposal submission form 

 

FROM (Name of Firm) To: (Name and Address of Client) 

 

 

 

 

 

 

 

Ladies/Gentlemen: 

 
Subject: Submission of Technical and Financial Proposal for engagement as IE for the HYBRID ANNUITY 
work Package No. 28 Improvements to Belhe-Loni - Pabal - Shikrapur - Ashtapur - UraliKanchan-Jejuri-New 
NH – Wathar-Satara Road SH-117 Km 0/000- Km 136/500 (Part-I Belhe to Shikrapur Km 0/000 to Km 59/298) 
 

 

We, the undersigned, offer to provide the consulting services for the above in accordance with your Request for 

Proposal dated (Date), and our Proposal. We are hereby submitting our Proposal, which includes this Technical 

Proposal and a Financial Proposal sealed under a separate envelope for the above mentioned work. 

 

If negotiations are held during the period of validity of the Proposal i.e. before (Date) we undertake to negotiate 

on the basis of the proposed staff. Our Proposal is binding upon us and subject to the modifications resulting 

from contract negotiations. 

 

We understand you are not bound to accept any Proposal you receive 

We remain, Yours sincerely, 

 

Managing Director/Head of the firm/Authorised 

Representative of the firm + *  

Name of the firm  
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Address 

 *Lead Member in case of JV 
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APPENDIX B-2 : COMMENT AND SUGGESTIONS OF CONSULTANTS ON THE 

TERMS OF REFERENCE AND ON SERVICES AND FACILITIES TO BE PROVIDED BY THE 

PWD 

 

 

 

On the Terms of Reference (not more than one page): 

 

 

 

1. 

 

2. 

 

3. 

 

4. 

 

…. 

 

On the services and facilities to be provided by the PWD (not more than one page) 

 

1. 

 

2. 

 

3. 

 

4. 

 

…. 
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APPENDIX B-3 : APPROACH PAPER ON METHODOLOGY AND WORK PLAN FOR 

PERFORMING THE ASSIGNMENT 

 

 

 

(not more than six pages) 
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APPENDIX B-4 : COMPOSITION OF THE TEAM PERSONNEL, AND TASK(S) OF EACH TEAM 

MEMBER 

 

 

1. Technical/Managerial Staff 

 

S. No. Name Position Task 

1 

 

2 

 

3 

 

4 

 

.. 

.. 

   

 

 

2. Support Staff 

 

 

S. No. Name Position Task 

1 

 

2 

 

3 

 

4 

 

.. 

.. 
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APPENDIX B-5 :  

 

FORMAT OF CURRICULUM VITAE (CV) FOR PROPOSED PROFESSIONAL STAFF 

 

Proposed Position : ………………………………………………  

Name of Firm :........................................................................................  

Name of Staff :........................................................................................  

Profession :..............................................................................................  

Date of Birth : 

Years with Firm/Entity : ........................................... Nationality : .............................. 

Membership of Professional Societies :………………………………………………  

Education: 

[Summarise college/university and other specialised education of staff member, giving their names, dates 

attended, and degrees obtained. Use about one quarter of a page.] 

 

Key Qualifications: 

[Give an outline of staff member’s experience and training most pertinent to tasks on assignment. Describe 

degree of responsibility held by staff member on relevant previous assignments and give dates and 

locations. Use about half a page.] 

Please attach printout of CV along with all the relevant details uploaded on infracon portal. 

 

PART - A 

Please provided following details for the proposed key-personnel from current period to start of 

employment in chronological order . Within each employer/period the details are to be provided 

project wise. in case the applicant was deployed in more than one project during any period / 

duration, this should be clearly brought out . 

 

Project Index No. –  

 

Period from  Period to   

Name of employer  

Name of the Project  

Client for the project  

Project Description 

( give details of 2/4/6 

lane lengths involved , 

details of structures 

involved  

 

 

 

 

 

 

 

 

Designation /position 

held in Project 

 

Is the position held is 

similar to the position 

required in RFP for 

this position 

Yes/no ( give reasons why) 

Duties and 

responsibility of key-

 

 

 

 Photo 
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personnel in the 

project 

Eligibility of above project as per sub criteria: 

 

Sub-Criteria No. as 

per appendix EC for 

the key-personnel 

(adequacy for the 

project) 

Relevant qualifying 

year for this project 

(No. of months) 

Relevant qualifying 

Project Number  

(1 or 0 ; 1 for Yes & 0 

for No) 

Mention Project serial 

Number if this Project, is 

overlapping with any other 

Project  

    

    

    

    

    

    

 

 

PART-B  

2. After completion of details for all projects, provide summary of evaluation as below to arrive at 

marks for CV:- 

 

Sub-Criteria No. & name 

as per appendix EC 

(Adequacy for the 

project) for key-personnel 

Relevant qualifying 

duration (No. of months) / 

for all qualifying projects 

combined 

Relevant qualifying 

Number of Projects in 

this category 

 

Project Index 

Number(s) 

fulfilling this 

criteria 

    

    

    

    

    

    

 

Certification by the Candidate 

I, the undersigned, (Name and Address) undertake that this CV correctly describes myself, my 

qualifications and my experience and Employer would be at liberty to debar me if any information given 

in the CV, in particular the Summary of Qualification & Experience vis-à-vis the requirements as per 

TOR is found incorrect. I further undertake that I have neither been debarred by PWD, NHAI 

or any other central/stage government organization nor left any assignment with the 

consultants engaged by Employer / contracting firm (firm to be supervised now) for any continuing 

work of Employer without completing my assignment. I will be available for the entire duration of the 

current project (named…..). If I leave this assignment in the middle of the work, Employer would be at 

liberty to debar me from taking any assignment in any of the Employer works for an appropriate period of 

time to be decided by the Employer. I have no objection if my services are extended by the Employer for 

this work in future.  

 

I further undertake that my CV is being proposed for this project by --------- (the applicant firm) and I 

have not given consent to any other consultant(s) to propose my CV for any position for this project.  
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I further undertake that if due to my inability to work on this project due to unavoidable circumstances, 

due to which consultant’s firm is forced to seek replacement. In such unavoidable circumstances, I shall 

not undertake any employment in Employer projects during the period of assignment of this project and 

Employer shall consider my CV invalid till such time. 

 

I undertake that I have no objection in uploading/hosting of my credentials by Employer in public 

domain. 

 

 For Key Personnel having intermittent inputs, add the following: 

I further certify that I am associated with the following assignments as on date (as on 7 days prior to due 

date for submission of proposal) including those for which LOA has been received by the firm and the 

inputs in these assignments shall not effect the work of the current assignment. 

 

Name of Assignment Client Date of 

LOA 

Likely start 

(Month / 

Year) 

Likely end 

(Month / 

Year) 

Total input of the 

person (man-

months) 

      

 

Note : CVs of Key Personnel having intermittent inputs will be considered only if the assignments on 

hand as on 7 days before due date of proposal including those for which LOA has been received from the 

Client or for which Consultant has been declared as L1 do not exceed 3 (three) for Senior Pavement 

Specialist and Highway Design Engineer.  

 

 

………………………………………………………….. Date 

(Signature of Key Personnel) 

(Day/Month/Year) 

 

The Consultant should carryout self-evaluation based on the evaluation criteria at Appendix-EC and 

furnish the same here. While submitting the self-evaluation along with bid, Consultant shall make 

references to the documents which have been relied upon in his self-evaluation. 

 

 

 

Certification by the firm 

 

The undersigned on behalf of ----------( name of consulting firm) certify that Shri-------- (name of 

proposed personnel) to the best of our knowledge has neither been debarred by PWD / NHAI or any other 

Central/State Government organization nor left his assignment with any other consulting firm engaged by 

the Employer / Contracting firm (firm to be supervised now) for the ongoing projects. We understand 

that if the information about leaving the past assignment is known to the Employer, Employer would be at 

liberty to remove the personnel from the present assignment and debar him for an appropriate period to 

be decided by the Employer. 

 

 

 

………………………………………………………….. Date : ……………… (Day/Month/Year) 
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[Signature of authorized representative of the Firm] 

 

* The certification of the firm should be submitted in the bid. 

 

Note:- 

a) Personnel is to affix his recent photograph on first page of CV. 

b) Complete address and phone number of the Personnel is to be provided. 

c) Document for proof of age is to be enclosed. 

d) Document for proof of qualification is to be enclosed. 

e) Age of the personnel shall not be more than as specified. 

f) Experience certificate from the employer is to be enclosed. 
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APPENDIX B-6: TIME SCHEDULE FOR PROFESSIONAL PERSONNEL 

 

 

 

A. Activity Schedule 

 

Sl. 

No. 

Name Position Month wise Program (in form of Bar Chart) 

[1st, 2nd, etc. are months from the start of assignment] 

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th 11th 12th and 

subsequent 

years 

Number of 

Months 

1               Subtotal (1) 

2               Subtotal (2) 

3               Subtotal (3) 

4               Subtotal (4) 

-               - 

-               - 
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APPENDIX B-7 : ACTIVITY (WORKS) SCHEDULE 

 

 

A. Activity Schedule 

  Monthwise Program (in form of Bar Chart) 

[1
st

, 2
nd

, etc. are months from the start of 

assignment] 
Sl. No. Item of Activity (Works) 

1
st 

2
nd 

3
rd 

4
th 

5
th 

6
th 

7
th 

8
th 

9
th 

10
th 

11
th 12th 

1 .............................................

... 

            

2 .............................................

... 

            

3 .............................................

... 

            

4 .............................................

... 

            

- .............................................

... 

            

- .............................................

... 

            

 

B. Completion and Submission of Reports 

S. No. Reports : Programme : 

(Date) 

1 Monthly reports 

(Design and Construction) 

 

2 Quarterly Reports  

3 Various others reports as provided in the Concession Agreement such as 

Completion Report 
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APPENDIX B-8: 

AFFIDAVIT FOR CORRECTNESS OF CV OF KEY PERSONNEL AND EXPERIENCE 

CLAIMED BY THE FIRMS 

  

(To be submitted on non-judicial Stamp Paper) 

 

 

 

 I, the undersigned, on behalf of _______________________ (name of the Consultant submitting 

the proposal), do hereby certify that the details furnished in this proposal including CV of key personnel 

and experience claimed by the firm/firms are true and correct to the best of my knowledge and belief. 

 

 

 

 

Managing Director/Head of the 

Firm/Authorised Representative of 

the firm* 

Address 

*Lead Member in case of JV 
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APPENDIX B-9: 

 

INTEGRITY PACT 

 

 

 

Tender No._________ 

 

This integrity Pact is made at _____ on this _________day of ________2017. 

 

Between 

 

The Executive Engineer, Public Works (East) Division, Pune 411001 on behalf of the Public Works 

Department (Maharashtra) (PWD), having its office at 95, New Administrative Building No. 2, PWD 

Compound, R.C.Marg, Chembur, Mumbai - 400 071 hereinafter referred to as “The Principal”, which 

expression shall unless repugnant to the meaning or contract thereof include its successors and permitted 

assigns. 

 

and 

 

___________________________________ hereinafter referred to as “The Bidder/Contractor 

/Concessionaire/Consultant” and which expression shall unless repugnant to be meaning or context 

thereof include its successors and permitted assigns. 

 

Preamble 

 

Whereas, the Principal intends to award, under laid down organizational procedures, contract/s for 

Independent Engineer Services for RFP for Package No.-28 Improvements to Belhe-Loni - Pabal - 

Shikrapur - Ashtapur - UraliKanchan-Jejuri-New NH – Wathar-Satara Road SH-117 Km 0/000- 

Km 136/500 (Part-I Belhe to Shikrapur Km 0/000 to Km 59/298) to two lane with paved shoulder 

in the state of Maharashtra under MRIP on Hybrid Annuity Mode. 

. 

 

”. The Principal values full compliance with all relevant laws of the land, rules of land, regulations, 

economic use of resources and of fairness/ transparency in its relations with its Bidder(s) and/ or 

Contractor(s)/Concessionaire(s)/ Consultant(s). 

 

And whereas to meet the purpose aforesaid, both the parties have agreed to enter into this Integrity Pact 

(hereafter referred to as Integrity Pact) the terms and conditions of which shall also be read as integral 

part and parcel of the Tender documents and contract between the parties. Now, therefore, in 

consideration of mutual covenants stipulated in this pact, the parties hereby agree as follows and this 

pact witnesses as under:- 

 

Article-1 Commitments of the Principal 

 

(1) The Principal commits itself to take all measures necessary to prevent corruption and to 

observe the following principles:- 

 

 (a) No employee of the Principal, personally or through family members, will in connection 

with the tender for, or the execution of a contract, demand, take a promise for or accept, 
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for self, or third person, any material of immaterial benefit which the person is not 

legally entitled to. 

  

 (b) The Principal will, during the tender process treat all Bidder(s) with equity and reason. 

The Principal will in particular, before and during the tender process, provide to all 

Bidder(s) the same information and will not provide to any Bidder(s) confidential/ 

additional information through which the Bidder(s) could obtain an advantage in 

relation to the tender process or the contract execution. 

 

 (c) The Principal will exclude all known prejudiced persons from the process, whose 

conduct in the past has been of biased nature. 

 

(2) If the Principal obtains information on the conduct of any of its employees which is a criminal 

offence under the IPC/PC Act or any other Statutory Acts or if there be a substantive suspicion in this 

regard, the Principal will inform the Chief Vigilance Officer and in addition can initiate disciplinary 

actions as per its internal laid down Rules/Regulations. 

 

Article – 2 Commitments of the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s). 

 

 The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) commit himself to take all 

measures necessary to prevent corruption. He commits himself to observe the following principles 

during his participation in the tender process and during the contract execution. 

 

(a) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not, directly or through any 

other person or firm, offer, promise or give to any of the Principal’s employees involved in the 

tender process or the execution of the contract or to any third person any material or other 

benefit which he/she is not legally entitled to, in order to obtain in exchange any advantage of 

any kind whatsoever during the tender process or during the execution of the contract. 

(b) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not enter with other Bidders 

into any undisclosed agreement or understanding, whether formal or informal. This applies in 

particular to prices, specifications, certifications, subsidiary contracts, submission or non-

submission or bids or any other actions to restrict competitiveness or to introduce cartelization in 

the bidding process.  

(c) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not commit any offence 

under the relevant IPC/PC Act and other Statutory Acts; further the Bidder(s)/ Contractor(s)/ 

Concessionaire(s)/ Consultant(s) will not use improperly, for purposes of completion or personal 

gain, or pass on to others, any information or document provided by the Principal as part of the 

business relationship, regarding plans, technical proposals and business details, including 

information contained or transmitted electronically.  

(d) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) of foreign-origin shall disclose 

the name and address of the Agents/ Representatives in India, if any. Similarly the Bidder(s)/ 

Contractor(s)/ Concessionaire(s)/ Consultant(s) of Indian Nationality shall furnish the name and 

address of the foreign principle, if any.  

(e) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will, when presenting his bid, 

disclose any and all payments he has made, is committed to or intends to make to agents, 

brokers or any other intermediaries in connection with the award of the contract. He shall also 

disclose the details of services agreed upon for such payments. 

(f) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not instigate third persons to 

commit offences outlined above or be an accessory to such offences. 
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(g) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) will not bring any outside 

influence through any Govt. bodies/quarters directly or indirectly on the bidding process in 

furtherance of his bid. 

 

Article – 3 Disqualification from tender process and exclusion from future contracts. 

 

(1) If the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s), before award or during 

execution has committed a transgression through a violation of any provision of Article-2, above 

or in any other form such as to put his reliability or credibility in question, the Principal is 

entitled to disqualify the Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) from the 

tender process. 

(2) If the Bidder/ Contractor/ Concessionaire/ Consultant has committed a transgression through a 

violation of Article-2 such as to put his reliability or credibility into question, the Principal shall 

be entitled to exclude including blacklist and put on holiday the Bidder/ Contractor/ 

Concessionaire/ Consultant for any future tenders/ contract award process. The imposition and 

duration of the exclusion will be determined by the severity of the transgression. The severity 

will be determined by the Principal taking into consideration the full facts and circumstances of 

each case particularly taking into account the number of transgressions, the position of the 

transgressors within the company hierarchy of the Bidder/ Contractor/ Concessionaire/ 

Consultant and the amount of the damage. The exclusion will be imposed for a minimum of 1 

year.  

(3) A transgression is considered to have occurred if the Principal after due consideration of the 

available evidence concludes that “On the basis of facts available there are no material doubts”.  

(4) The Bidder/ Contractor/ Concessionaire/ Consultant with its free consent and without any 

influence agrees and undertakes to respect and uphold the Principal’s absolute rights to resort to 

and impose such exclusion and further accepts and undertakes not to challenge or question such 

exclusion on any ground, including the lack of any hearing before the decision to resort to such 

exclusion is taken. This undertaking is given freely and after obtaining independent legal advice. 

(5) The decision of the Principal to the effect that a breach of the provisions of this Integrity Pact 

has been committed by the Bidder/ Contractor/ Concessionaire/ Consultant shall be final and 

binding on the Bidder/ Contractor/ Concessionaire/ Consultant. 

(6) On occurrence of any sanctions/ disqualification etc arising out from violation of integrity pact, 

the Bidder/ Contractor/ Concessionaire/ Consultant shall not be entitled for any compensation on 

this account. 

(7) Subject to full satisfaction of the Principal, the exclusion of the Bidder/ Contractor/ 

Concessionaire/ Consultant could be revoked by the Principal if the Bidder/ Contractor/ 

Concessionaire/ Consultant can prove that he has restored/ recouped the damage caused by him 

and has installed a suitable corruption prevention system in his organization.  

 

Article – 4  Compensation for Damages. 

 

(1) If the Principal has disqualified the Bidder(s) from the tender process prior to the award 

according to Arcticle-3, the Principal shall be entitled to forfeit the Earnest Money Deposit/ Bid 

Security or demand and recover the damages equivalent to Earnest Money Deposit/ Bid Security 

apart from any other legal right that may have accrued to the Principal.  

(2) In addition to 1 above, the Principal shall be entitled to take recourse to the relevant provisions 

of the contract related to Termination of Contract due to Contractor/ 

Concessionaire/Consultant’s Default. In such case, the Principal shall be entitled to forfeit the 

Performance Bank Guarantee of the Contractor/ Concessionaire/ Consultant and/ or demand and 
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recover liquidated and all damages as per the provisions of the contract/concession agreement 

against Termination. 

 

 

 

Article – 5  Previous Transgression 

(1) The Bidder declares that no previous transgressions occurred in the last 3 years immediately 

before signing of this Integrity Pact with any other Company in any country conforming to the 

anti corruption/ Transparency International (TI) approach or with any other Public Sector 

Enterprise/ Undertaking in India or any Government Department in India that could justify his 

exclusion from the tender process. 

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the tender 

process or action for his exclusion can be taken as mentioned under Article-3 above for 

transgressions of Article-2 and shall be liable for compensation for damages as per Article-4 

above. 

 

Article-6 Equal treatments of all Bidders/ Contractors/ Concessionaires/ Consultants/ 

Subcontractors. 

(1) The Bidder(s)/ Contractor(s)/ Concessionaire(s)/ Consultant(s) undertake(s) to demand from all 

sub-contractors a commitment in conformity with this Integrity Pact, and to submit it to the 

Principal before contract signing. 

(2) The Principal will enter into agreements with identical conditions as this one with all Bidders/ 

Contractors/ Concessionaires/ Consultants and Subcontractors. 

(3) The Principal will disqualify from the tender process all Bidders who do not sign this Pact or 

violate its provisions. 

 

Article – 7 Criminal charges against violating Bidder(s)/ Contractor(s)/ Concessionaire(s)/ 

Consultant(s)/ Sub-contractor(s). 

 

If the Principal obtains knowledge of conduct of a Bidder/ Contractor/ Concessionaire/ Consultant or 

Subcontractor, or of an employee or a representative or an associate of a Bidder/ Contractor/ 

Concessionaire/ Consultant or Subcontractor, which constitutes corruption, or if the Principal has 

substantive suspicion in this regard, the Principal will inform the same to the Chief Vigilance Officer. 

 

Article – 8  Pact Duration 

 

This Pact begins when both parties have legally signed it. It expires for the concessionaire 24 months 

after his concession period is over and for all other unsuccessful Bidders 6 months after this Contract has 

been awarded.  

 

If any claim is made/ lodged during this time, the same shall be binding and continue to be valid despite 

the lapse of this pact as specified above, unless it is discharged/ determined by Chairman of PWD. 

 

Article - 10  Other Provisions. 

 

(1) This pact is subject to Indian Law. Place of performance and jurisdiction is the Registered 

Office of the Principal, i.e . Pune_. 

(2) Changes and supplements as well as termination notices need to be made in writing. 
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(3) If the Bidder/Contractor/Concessionaire/Consultant is a partnership or a consortium, this pact 

must be signed by all partners or consortium members. 

(4) Should one or several provisions of this agreement turn out to be invalid, the remainder of this 

agreement remains valid. In this case, the parties will strive to come to an agreement to their 

original intentions. 

(5) Any disputes/ differences arising between the parties with regard to term of this pact, any action 

taken by the Principal in accordance with this Pact or interpretation thereof shall not be subject 

to any Arbitration. 

(6) The actions stipulated in this Integrity Pact are without prejudice to any other legal action that 

may follow in accordance with the provisions of the extant law in force relating to any civil or 

criminal proceedings. 

 

 

In witness whereof the parties have signed and executed this Pact at the place and date first done 

mentioned in the presence of following witness:-  

 

 

 

 

____________________________   ______________________________________ 

(For & On behalf of the Principal)  (For & On behalf of the Bidder/  

 Contractor/ Concessionaire/ Consultant ) 

(Office Seal ) 

 

 

 

Place________  

Date_________  

  

Witness 1 : 

 

(Name & Address): ____________________ 

 

 

Witness 2 : 

 

(Name & Address):______________________ 
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SECTION 5: FORMAT FOR SUBMISSION OF FINANCIAL PROPOSAL. 

 

Appendix C-1 Financial proposal submission form 

 

Appendix C-2 Summary of costs 

 

Appendix C-3 Breakdown of local currency costs 

 

Appendix C-4 Breakdown of foreign consultants cost. 
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APPENDIX C-1 : FINANCIAL PROPOSAL SUBMISSION FORM 

 

 

FROM: (Name of Firm)                                     TO : 

Executive Engineer, 

Public Works (East) Division, 

                                                                        'B' BARRACK CENTRAL BUILDING CAMP 

                PUNE 411001 

 

 

Subject: 

 

We, the undersigned, offer to provide the consulting services for the above in accordance with 

your Request for Proposal dated [Date], and our proposal. Our attached financial proposal is 

for the sum of [Amount in words and figures]. This amount is exclusive of the local taxes 

which we have estimated at (Amount in Words and Figures). 

 

Our financial proposal shall be binding upon us subject to the modifications resulting from 

contract negotiations, up to the expiration of the validity period of the proposal, i.e., [Date]. 

 

We undertake that, in competing for (and, if the award is made to us, in executing) the 

above contract, we will strictly observe the laws against fraud and corruption in force in 

India namely “Prevention of Corruption Act 1988”. 

 

We understand you are not bound to accept any proposal you receive. 

 

We remain, Yours 

sincerely, 

Managing Director/Head of the 

firm/Authorised Representative of the 

firm* 

 Name of the firm 

Address 

*Lead Member in case of JV 
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APPENDIX C-2 : SUMMARY OF COSTS 

 

 

No. 

 

Description 

Amount 

Rs 

  

Local Consultants 

 

I Remuneration for Local Professional Staff 

II Supporting Staff 

III   Office Expenses  

 IV Survey Equipment with Survey Party and Vehicle 

V Contingencies 

  

Subtotal Local Consultant 

 

  

Foreign Consultants 

 

F-1 Remuneration for Expatriate Staff  

F-II Mobilization and Demobilisation  

F-III Accommodation for Consultants’ Staff  

F-IV Other Costs  

 Subtotal Foreign Consultants  

 Consultancy Services Tax Payable in India  

 Total Costs (Including Tax)  

 

 

Note: Payments will be made as per stipulations of the Conditions of Contract. 
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APPENDIX C-3: BREAKDOWN OF LOCAL CURRENCY COSTS 

 

 

I. REMUNERATION FOR LOCAL PROFESSIONAL STAFF  

 

 

S. No.  Key Personnel Man-month in 

Construction period of  

24 months  

Man-month in 

Development 

and O&M 

period A: Key Personnel  

1.  Team Leader Cum Senior Highway Engineer 8 4 

2.  Resident cum Highway Engineer 16 8 

3.  Highway Design Engineer 8 4 

4.  Senior Pavement Specialist  8 4 

5.  Senior Quality cum Material Expert  24 3 

6.  Sub Total 64 23 

 Total for Construction and O&M 87 

B: Sub Professional Staff  

7.  Survey Engineer (1 nos) 16 7 

8.  Assistant Highway Engineer (1 nos) 24 12 

9.  CAD Expert  6 0 

10.  Assistant Quality cum Material Engineer (1 nos) 24 3 

11.  Sub Total 70 22 

 Total for Construction and O&M 92 

   

 Total 179 

 

The financial expert or legal expert may be required for the project for specific needs. Their deployment 

shall be arranged by the consultants on specific requisition from authority and the payment shall be made 

as per the actual deployment. The financial expert or legal expert shall be paid at the rates quoted for 

senior pavement specialist 

TBN = To Be Named 

 

*The man-month against each key personnel/sub-professional shall be same as 

specified in Enclosure A of TOR. 

 

 

 

 

 

II. Support Staff  
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No. Position Name Staff Months Billing 

Rate ( ) 

Amount ( ) 

      

   Total :   

 

 

 

III. Office Expenses  

Including office rent, furniture, office supplies, Printing and transportation 

  

 

IV. Survey Equipment with Survey Party and Vehicle etc complete 

 

 

 

Description 

Nos. of Months 

 

Rate 

/month 

 

Amount 

Rental cost towards Survey Equipment 

(GPS/Total station /Auto Level) with 

semiskilled survey Party (4 persons) and 

one dedicated vehicle for Survey Party

 (inclusive  of vehicle rental 

driver’s salary, fuel operation and 

maintenance etc complete) with rods, flags 

and other sundries 

24   

 

V. Contingencies 

 

A fixed amount of Indian Rupees _________________ shall be included in the 

Financial Proposal. The provisions of Contingency shall be operated with the specific 

approval from the Competent Authority in PWD. 
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APPENDIX C-4: BREAK UP OF COSTS OF FOREIGN CONSULTANTS IN LOCAL 

CURRENCY 

 

 

S. No. Description INR 

F-I Remuneration for Expatriate Staff  

F- II) Other costs if any specify  

 TOTAL COSTS ( )  

 

 

  

I. Remuneration for Expatriate Staff 

 

 

No. Position Name Years 1 to 3 

   Monthly 

Billing rate 

(in Rs) 

No. of Man- 

Month 

Amount (Rs) 

      

      

   Total:   

 

 

II.  Other Costs if any specify 
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SECTION 6: TERMS OF REFERENCE FOR INDEPENDENT ENGINEER 

1 Scope 

1.1 These Terms of Reference for the Independent Engineer (the “TOR”) are being specified 

pursuant to the Concession Agreement dated ***** (the “Agreement”), which has been entered 

into between the Authority and ******************SPV of ************************, (the 

“Concessionaire”) for the  Package No. 28 Improvements to Belhe-Loni - Pabal - Shikrapur 

- Ashtapur - UraliKanchan-Jejuri-New NH – Wathar-Satara Road SH-117 Km 0/000- Km 

136/500 (Part-I Belhe to Shikrapur Km 0/000 to Km 59/298) two lane with paved shoulder 

in the state of Maharashtra under MRIP on Hybrid Annuity Mode.” and a copy of which is 

annexed hereto and marked as Annex-A to form part of this TOR. 

1.2 This TOR shall apply to construction, operation and maintenance of the Project Highway. 

2 Definitions and interpretation 

2.1 The words and expressions beginning with or in capital letters used in this TOR and not defined 

herein but defined in the Agreement shall have, unless repugnant to the context, the meaning 

respectively assigned to them in the Agreement. 

2.2 References to Articles, Clauses and Schedules in this TOR shall, except where the context 

otherwise requires, be deemed to be references to the Articles, Clauses and Schedules of the 

Agreement, and references to Paragraphs shall be deemed to be references to Paragraphs of this 

TOR. 

2.3 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Agreement shall apply, 

mutatis mutandis, to this TOR. 

3 Role and functions of the Independent Engineer 

3.1  The role and functions of the Independent Engineer shall include the following: 

(i) review and recommend (in technical terms) of the Drawings and Documents as set forth in 

Paragraph 4; 

(ii) review, recommend (in technical terms) inspection and monitoring of Construction Works as 

set forth in Paragraph 5; 

(iii) conducting Tests on completion of construction and issuing Completion/   Provisional 

Certificate as set forth in Paragraph 5; 

(iv) review, recommend (in technical terms), inspection and monitoring of O&M as set forth in 

Paragraph 6; 

(v) review, recommend (in technical terms), inspection and monitoring of Divestment 

Requirements as set forth in Paragraph 7; 

(vi) determining, as required under the Agreement, the costs of any works or services and/or 

their reasonableness; 

(vii) determining, as required under the Agreement, the period or any extension thereof, for 

performing any duty or obligation; 

(viii) assisting the Parties in resolution of disputes as set forth in Paragraph 9; 

(ix) assisting Authority in review and inspection of the books of accounts submitted by the 

Concessionaire to the Authority and the records maintained by Concessionaire as set forth in 

Paragraph 12 

(x) providing all requisite data on monthly basis in Monthly Progress Report (MPR) within a 

period of 7 days from the close of month, as required by Authority, for updating the project 

specific website substantially in the format as may be prescribed  

(xi) carrying out minor design works such as design of drainage, blackspot removal design, etc 

upon request of Authority; and  

(xii) undertaking all other duties and functions in accordance with the Agreement. 

3.2  The Independent Engineer shall discharge its duties in a fair, impartial and efficient manner, 

consistent with the highest standards of professional integrity and Good Industry Practice. 
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4 Development Period 

4.1 During the Development Period, the Independent Engineer shall undertake a detailed review and 

recommend (in technical terms) the Drawings to be furnished by the Concessionaire along with 

supporting data, including the geo-technical and hydrological investigations, characteristics of 

materials from borrow areas and quarry sites, topographical surveys and traffic surveys. The 

Independent Engineer shall complete such review and send its comments/observations to the 

Authority and the Concessionaire within 15 (fifteen) days of receipt of such Drawings. In 

particular, such comments shall specify the conformity or otherwise of such Drawings with the 

Scope of the Project and Specifications and Standards. 

4.2 The Independent Engineer shall review and recommend (in technical terms) any modified 

Drawings or supporting Documents sent to it by the Concessionaire and furnish its comments 

within 7 (seven) days of receiving such Drawings or Documents. 

4.3 The Independent Engineer shall review and recommend (in technical terms) the Drawings sent to 

it by the Safety Consultant in accordance with Schedule-L and furnish its comments thereon to 

the Authority and the Concessionaire within 7 (seven) days of receiving such Drawings. The 

Independent Engineer shall also review the Safety Report and furnish its comments thereon to 

the Authority within 15 (fifteen) days of receiving such report. 

4.4  The Independent Engineer shall review and recommend (in technical terms) the detailed design, 

construction methodology, quality assurance procedures and the procurement, engineering and 

construction time schedule sent to it by the Concessionaire and furnish its comments within 15 

(fifteen) days of receipt thereof. 

4.5  Upon reference by the Authority, the Independent Engineer shall review, recommend (in 

technical terms) and comment on the Hybrid Annuity Contract (Model Concession Agreement) 

or any other contract for construction, operation and maintenance of the Project, and furnish its 

comments within 7 (seven) days from receipt of such reference from the Authority. 

4.6 Quality Assurance Manual and Plan forms the basis of quality of the work. It is therefore essential 

that the Quality Assurance Manual and Plan prepared by the Concessionaire be checked and 

approved. Thus, the Consultant shall check contents of Quality Assurance Plan and Manual of 

Concessionaire as per requirements of Quality Management System (as per ISO 9001), IRC: SP: 

47-1998 and IRC: SP: 57-2000 for road bridges and roads respectively. The Consultant shall also 

offer their comments for modifying/ improving the document. After receiving the corrected 

document, the Consultant shall review and formally approve the QAM and Quality Plan and send 

one copy to the Authority. 

 

5 Construction Period 

5.1 In respect of the Drawings, Documents and Safety Report received by the Independent Engineer 

for its review, recommendations (in technical terms)  and comments during the Construction 

Period, the provisions of Paragraph 4 shall apply, mutatis mutandis. 

5.2 The Independent Engineer shall review and recommend (in technical terms) the monthly progress 

report furnished by the Concessionaire and send its comments thereon to the Authority and the 

Concessionaire within 7 (seven) days of receipt of such report. 

5.3 The Independent Engineer shall inspect the Construction Works and the Project once every 

month, preferably after receipt of the monthly progress report from the Concessionaire, but 

before the 20th (twentieth) day of each month in any case, and make out a report of such 

inspection (the “Inspection Report”) setting forth an overview of the status, progress, quality 

and safety of construction, including the work methodology adopted, the materials used and their 

sources, and conformity of Construction Works with the Scope of the Project and the 

Specifications and Standards. In a separate section of the Inspection Report, the Independent 
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Engineer shall describe in reasonable detail the lapses, defects or deficiencies observed by it in 

the construction of the Project. The Inspection Report shall also contain a review of the 

maintenance of the existing lanes in conformity with the provisions of the Agreement. The 

Independent Engineer shall send a copy of its Inspection Report to the Authority and the 

Concessionaire within 7 (seven) days of the inspection. 

5.4 The Independent Engineer may inspect the Project more than once in a month if any lapses, 

defects or deficiencies require such inspections. 

5.5 For determining that the Construction Works conform to Specifications and Standards, the 

Independent Engineer shall require the Concessionaire to carry out, or cause to be carried out, 

tests on a sample basis, to be specified by the Independent Engineer in accordance with Good 

Industry Practice for quality assurance. For purposes of this Paragraph 5.5, the tests specified in 

the IRC Special Publication-11 (Handbook of Quality Control for Construction of Roads and 

Runways) and the Specifications for Road and Bridge Works issued by the Authority (the 

“Quality Control Manuals”) or any modification/substitution thereof shall be deemed to be tests 

conforming to Good Industry Practice for quality assurance. The Independent Engineer shall 

issue necessary directions to the Concessionaire for ensuring that the tests are conducted in a fair 

and efficient manner, and shall monitor and review the results thereof. 

5.6 The sample size of the tests, to be specified by the Independent Engineer under Paragraph 5.5, 

shall comprise 10% (ten per cent) of the quantity or number of tests prescribed for each category 

or type of tests in the Quality Control Manuals; provided that the Independent Engineer may, for 

reasons to be recorded in writing, increase the aforesaid sample size by up to 10% (ten per cent) 

for certain categories or types of tests. 

5.7 The timing of tests referred to in Paragraph 5.5, and the criteria for acceptance/ rejection of their 

results shall be determined by the Independent Engineer in accordance with the Quality Control 

Manuals. The tests shall be undertaken on a random sample basis and shall be in addition to, and 

independent of, the tests that may be carried out by the Concessionaire for its own quality 

assurance in accordance with Good Industry Practice. 

5.8 In the event that the Concessionaire carries out any remedial works for removal or rectification 

of any defects or deficiencies, the Independent Engineer shall require the Concessionaire to carry 

out, or cause to be carried out, tests to determine that such remedial works have brought the 

Construction Works into conformity with the Specifications and Standards, and the provisions of 

this Paragraph 5 shall apply to such tests. 

5.9 In the event that the Concessionaire fails to achieve any of the Project Milestones, the 

Independent Engineer shall undertake a review of the progress of construction and identify 

potential delays, if any. If the Independent Engineer shall determine that completion of the 

Project is not feasible within the time specified in the Agreement, it shall require the 

Concessionaire to indicate within 15 (fifteen) days the steps proposed to be taken to expedite 

progress, and the period within which COD shall be achieved. Upon receipt of a report from the 

Concessionaire, the Independent Engineer shall review the same and send its comments to the 

Authority and the Concessionaire forthwith. 

5.10 If at any time during the Construction Period, the Independent Engineer determines that the 

Concessionaire has not made adequate arrangements for the safety of workers and Users in the 

zone of construction or that any work is being carried out in a manner that threatens the safety of 

the workers and the Users, it shall make a recommendation to the Authority forthwith, identifying 

the whole or part of the Construction Works that should be suspended for ensuring safety in 

respect thereof. 

5.11 In the event that the Concessionaire carries out any remedial measures to secure the safety of 

suspended works and Users, it may, by notice in writing, require the Independent Engineer to 

inspect such works, and within 3 (three) days of receiving such notice, the Independent Engineer 

shall inspect the suspended works and make a report to the Authority forthwith, recommending 
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whether or not such suspension may be revoked by the Authority. 

 

5.12 If suspension of Construction Works is for reasons not attributable to the Concessionaire, the 

Independent Engineer shall determine the extension of dates set forth in the Project Completion 

Schedule, to which the Concessionaire is reasonably entitled, and shall notify the Authority and 

the Concessionaire of the same. 

5.13 The Independent Engineer shall carry out, or cause to be carried out, all the Tests specified in 

Schedule-I and issue a Completion Certificate or Provisional Certificate, as the case may be. For 

carrying out its functions under this Paragraph 5.13 and all matters incidental thereto, the 

Independent Engineer shall act under and in accordance with the provisions of Article 14 and 

Schedule-I. 

5.14 Upon reference from the Authority, the Independent Engineer shall make a fair and reasonable 

assessment of the costs of providing information, works and services as set forth in Article 16 

and certify the reasonableness of such costs for payment by the Authority to the Concessionaire.  

5.15 The Independent Engineer shall aid and advise the Concessionaire in preparing the Maintenance 

Manual. 

5.16 Upon reference from the Authority, the Independent Engineer shall undertake the assessment of 

cost of civil works, as per applicable schedule of rates, for the reduction of Scope of work as 

provided in Clause 16.6.1 of the Concession Agreement. 

 

6 Operation Period 

6.1 In respect of the Drawings, Documents and Safety Report received by the Independent Engineer 

for its review and comments during the Operation Period, the provisions of Paragraph 4 shall 

apply, mutatis mutandis. 

6.2 The Independent Engineer shall review the annual Maintenance Programme furnished by the 

Concessionaire and send its comments thereon to the Authority and the Concessionaire within 15 

(fifteen) days of receipt of the Maintenance Programme. 

6.3 The Independent Engineer shall review the monthly status report furnished by the Concessionaire 

and send its comments thereon to the Authority and the Concessionaire within 7 (seven) days of 

receipt of such report. 

6.4 The Independent Engineer shall inspect the Project once every month, preferably after receipt of 

the monthly status report from the Concessionaire, but before the 20th (twentieth) day of each 

month in any case, and make out an O&M Inspection Report setting forth an overview of the 

status, quality and safety of O&M including its conformity with the Maintenance Requirements 

and Safety Requirements. In a separate section of the O&M Inspection Report, the Independent 

Engineer shall describe in reasonable detail the lapses, defects or deficiencies observed by it in 

O&M of the Project. The Independent Engineer shall send a copy of its O&M Inspection Report 

to the Authority and the Concessionaire within 7 (seven) days of the inspection. 

6.5 The Independent Engineer may inspect the Project more than once in a month, if any lapses, 

defects or deficiencies require such inspections. 

6.6 The Independent Engineer shall in its O&M Inspection Report specify the tests, if any, that the 

Concessionaire shall carry out, or cause to be carried out, for the purpose of determining that the 

Project is in conformity with the Maintenance Requirements. It shall monitor and review the 

results of such tests and the remedial measures, if any, taken by the Concessionaire in this 

behalf. 

6.7 In respect of any defect or deficiency referred to in Paragraph 3 of Schedule-K, the Independent 

Engineer shall, in conformity with Good Industry Practice, specify the permissible limit of 

deviation or deterioration with reference to the Specifications and Standards and shall also 

specify the time limit for repair or rectification of any deviation or deterioration beyond the 

permissible limit. 
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6.8 The Independent Engineer shall determine if any delay has occurred in completion of repair or 

remedial works in accordance with the Agreement, and shall also determine the Damages, if any, 

payable by the Concessionaire to the Authority for such delay. 

6.9 The Independent Engineer shall examine the request of the Concessionaire for closure of any 

lane(s) of the carriageway for undertaking maintenance/repair thereof, keeping in view the need 

to minimise disruption in traffic and the time required for completing such maintenance/repair in 

accordance with Good Industry Practice. It shall grant permission with such modifications, as it 

may deem necessary, within 3 (three) days of receiving a request from the Concessionaire. Upon 

expiry of the permitted period of closure, the Independent Engineer shall monitor the re-opening 

of such lane(s), and in case of delay, determine the Damages payable by the Concessionaire to 

the Authority under Clause 17.7. 

6.10 The Independent Engineer shall monitor and review the curing of defects and deficiencies by the 

Concessionaire as set forth in Clause 19.4. 

6.11 In the event that the Concessionaire notifies the Independent Engineer of any modifications that 

it proposes to make to the Project, the Independent Engineer shall review the same and send its 

comments to the Authority and the Concessionaire within 15 (fifteen) days of receiving the 

proposal. 

6.12 The Independent Engineer shall undertake traffic sampling, as and when required by the 

Authority, under and in accordance with the provision of this Agreement. 

7 Termination 

7.1  At any time, not earlier than 90 (ninety) days prior to Termination but not later than 15 (fifteen) 

days prior to such Termination, the Independent Engineer shall, in the presence of a 

representative of the Concessionaire, inspect the Project for determining compliance by the 

Concessionaire with the Divestment Requirements set forth in Clause 32.1 and, if required, 

cause tests to be carried out at the Concessionaire’s cost for determining such compliance. If the 

Independent Engineer determines that the status of the Project Highway is such that its repair 

and rectification would require a larger amount than the sum set forth in Clause 33.2, it shall 

recommend retention of the required amount in the Escrow Account and the period of retention 

thereof. 

7.2  The Independent Engineer shall inspect the Project once in every 15 (fifteen) days during a period 

of 90 (ninety) days after Termination for determining the liability of the Concessionaire under 

Article 33, in respect of the defects or deficiencies specified therein. If any such defect or 

deficiency is found by the Independent Engineer, it shall make a report in reasonable detail and 

send it forthwith to the Authority and the Concessionaire. 

 

8 Determination of costs and time 

8.1 The Independent Engineer shall determine the costs, and/or their reasonableness, that are required 

to be determined by it under the Agreement. 

8.2 The Independent Engineer shall determine the period, or any extension thereof, that is required 

to be determined by it under the Agreement. 

9 Assistance in Dispute resolution 

9.1 When called upon by either Party in the event of any Dispute, the Independent Engineer shall 

mediate and assist the Parties in arriving at an amicable settlement. 

9.2 In the event of any disagreement between the Parties regarding the meaning, scope and nature of 

Good Industry Practice, as set forth in any provision of the Agreement, the Independent Engineer 

shall specify such meaning, scope and nature by issuing a reasoned written statement relying on 

good industry practice and authentic literature. 

10 Other duties and functions 

The Independent Engineer shall perform all other duties and functions specified in the Agreement. 

11 Miscellaneous 
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11.1 The Independent Engineer shall notify its programme of inspection to the Authority and to the 

Concessionaire, who may, in their discretion, depute their respective representatives to be 

present during the inspection. 

11.2 A copy of all communications, comments, instructions, Drawings or Documents sent by the 

Independent Engineer to the Concessionaire pursuant to this TOR, and a copy of all the test 

results with comments of the Independent Engineer thereon shall be furnished by the 

Independent Engineer to the Authority forthwith. 

11.3 The Independent Engineer shall obtain, and the Concessionaire shall furnish in two copies 

thereof, all communications and reports required to be submitted, under this Agreement, by the 

Concessionaire to the Independent Engineer, whereupon the Independent Engineer shall send one 

of the copies to the Authority along with its comments thereon. 

11.4 The Independent Engineer shall retain at least one copy each of all Drawings and Documents 

received by it, including ‘as-built’ Drawings, and keep them in its safe custody. 

11.5 Upon completion of its assignment hereunder, the Independent Engineer shall duly classify and 

list all Drawings, Documents, results of tests and other relevant records, and hand them over to the 

Authority or such other person as the Authority may specify, and obtain written receipt thereof. 

Two copies of the said documents shall also be furnished in their editable digital format or in 

such other medium as may be acceptable to the Authority. 

11.6 Wherever no period has been specified for delivery of services by the Independent Engineer, the 

Independent Engineer shall act with the efficiency and urgency necessary for discharging its 

functions in accordance with Good Industry Practice. 

 

12. PERFORMANCE CLAUSE 

Independent Engineers shall be expected to fully comply with all the provisions of the ‘Terms 

of Reference’, and shall be fully responsible for supervising the Designs, Construction and 

maintenance and operation of the facility takes place in accordance with the provisions of the 

Concession Agreement and other schedules. Any failure of the Independent Consultant in 

notifying to PWD and the Concessionaire on non-compliance of the provisions of the 

Concession Agreement and other schedules by the Concessionaire, non-adherence to the 

provision of ToR and non-adherence to the time schedule prescribed under ToR shall amount 

to non-performance. 

 

The Independent Engineer shall appoint its authorized representative, who shall issue on behalf 

of the IE, the Provisional Completion Certification and Completion Certificate along with the 

Team Leader and shall carry out any such task as may be decided by PWD. The IE shall take 

prior approval of PWD before issuing Provisional Completion Certification and Completion 

Certificate. The proposal submitted shall also include the name of the authorized representative 

along with the authorization letter and power of attorney. 

 

 

13. CONSULTANT’S PROPOSAL 

 

13.1 List of key personnel to be fielded by the Consultants shall be as below: 

 

 

i. Team Leader Cum Senior Highway Engineer  

ii. Resident cum Highway Engineer 

iii. Highway Design Engineer 

iv. Senior Pavement Specialist 

v. Senior Quality cum Material Expert 
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13.2  Broad job-description and minimum qualification for key personnel mentioned above is 

enclosed as Enclosure–B. However, higher marks shall be accorded to the Candidate 

with higher relevant qualification and experience. The Consultant should feel free to 

submit their proposal on the basis of the man-months which they consider to be 

necessary to undertake the assignment. All the CV’s of the personals mentioned in Para 5.3 

(iii) of Data Sheet shall be evaluated at the time of evaluation of technical proposal. The 

age of the Key Personnel should not be more than 65 years on the date of submission 

of proposal. Age Limit for the positions of Team Leader, Resident Engineer, Senior 

Pavement Specialist and Senior Quality cum Material Expert is relaxable by 5 years 

i.e. upto 70 years of age at the time of submission of proposal and he can continue 

upto 73 years, subject to production of Medical Fitness Certificate. Consultants are 

advised in their own interest to frame the technical proposal in an objective manner as far 

as possible so that these could be properly assessed in respect of points to be given as 

part of evaluation criteria. The bio-data of the key personnel should be signed on every 

sheet by the personnel concerned and the last sheet of each bio-data should also be 

signed by the authorised signatory for the Consultant. The key personnel shall also certify 

at the end of their bio-data proforma that they have not left any of the PWD works 

without completing of their assignment and have not accepted any other offer at the time 

of signing of the bio-data and as such shall be available to work with the Independent 

Consultant, if the Project is awarded. In case the key personnel leaves the assignment 

without approval of PWD, PWD would be at liberty to take any appropriate action 

against that key personnel including debarment. 

 

 

13.3 In addition to above, consultants are required to propose other key personnel, sub- 

professional staff and other field engineers as detailed in Enclosure-A and the minimum 

qualification requirements for the same is enclosed in Enclosure–B. 

 

 

14. PERIOD OF SERVICES 

 

14.1 The services of an Independent Engineer will be in phases as per Contract / Concession 

Agreement. 

14.1.1 The appointment of the Independent Engineer shall initially be as per details given below.  

 

Estimated Period of service 

(in months) 

Estimated Construction 

period 

(in months) 

Estimated Development 

& O&M period (in 

months) 

36 24 12 

 

The total time period for the assignment as independent consultant shall be maximum of 36 

months inclusive of estimated development period of 3 months, estimated construction 

period of 24 months and estimated operations and maintenance period of 9 months, under 

the terms and conditions of this RFP. In case the development period and / or the 

construction period is completed prior to expiry of 3 months and / or 24 months respectively, 

the operations and maintenance period shall stand increased accordingly up to a maximum 

of 12 months, automatically without requiring any further act and / or action from the 

independent consultant and / or the Employer, provided that the total time period for the 
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assignment does not exceed 36 months. For the avoidance of any doubt, it is hereby clarified 

that in the event that sum of the development period, construction period and the operations 

and maintenance period of 12 months is less than 36 months, the total time period for the 

assignment as Independent Consultant shall be such lesser period. In case the development 

period and / or the construction period exceeds 3 months and / or 24 months respectively, 

then O&M period shall stand reduced accordingly, automatically without requiring any 

further act and / or action from the Independent Consultant and / or the Public Works 

Department, Government of Maharashtra, provided that the total time period for the 

assignment does not exceed 36 months 

 

The proposed manpower deployment for this period shall be matching the activities to be 

performed during the said period. The time frame for services during the deployment of key 

personnel during this period shall be as shown in Enclosure A. 

 

15. PERFORMANCE SECURITY 

 

The successful consulting firm shall have to submit a Bank Guarantee (BG) for an amount 

of 2.50% of the Contract Value within 15 days of issue of LOA. The BG shall be valid 

for a period of 38 months i.e. upto 2 months beyond the expiry of the Contract of 36 

months. The BG shall be in the format specified in Appendix I of draft contract form and 

furnished from a Nationalised Bank, IDBI or ICICI/ICICI Bank/Foreign Bank/EXIM 

Bank/Any Scheduled Commercial Bank approved by RBI having a net worth of not less 

than 500 crore as per latest Annual Report of the Bank. In the case of a Foreign Bank (issued 

by a Branch in India) the networth in respect of Indian operations shall only be taken into 

account. In case of Foreign Bank, the BG issued by Foreign Bank should be counter 

guaranteed by any Nationalised Bank in India. In case of JV, the BG shall be furnished on 

behalf of the JV and not individually by the members. 
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Enclosure-A 

MAN - MONTHS INPUT FOR KEY PROFESSIONAL STAFF 

INDEPENDENT ENGINEERS  

S. 

No.  
Key Personnel Man-month in 

Construction period of  

24 months  

Man-month in 

Development and 

O&M period  
A: Key Personnel  

1. Team Leader Cum Senior Highway Engineer 8 4 

2 Resident cum Highway Engineer 16 8 

3 Highway Design Engineer 8 4 

4 Senior Pavement Specialist  8 4 

5 Senior Quality cum Material Expert  24 3 

7 Sub Total 64 23 

 Total for Construction and O&M 87 

B: Sub Professional Staff  

8. Survey Engineer (1 nos) 16 7 

9. Assistant Highway Engineer (1 nos) 24 12 

10 CAD Expert  6 0 

11 Assistant Quality cum Material Engineer (1 nos) 24 3 

12 Sub Total 70 22 

 Total for Construction and O&M 92 

 

Note: (i)  The qualification and experience of Sub Professional staff would not be accounted in 

the evaluation. However, Consultant shall have to get their CVs approved from PWD before 

mobilization. The other inputs like support staff shall also be provided by the Consultant of an 

acceptable type commensurate with the roles and responsibilities of each position. 

 

(ii) The financial expert or legal expert may be required for the project for specific needs. Their 

deployment shall be arranged by the consultants on specific requisition from authority and the payment 

shall be made as per the actual deployment. The financial expert or legal expert shall be paid at the rates 

quoted for senior pavement specialist. 
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Enclosure B 

 

QUALIFICATION OF KEY PERSONNEL 

 

RESIDENT CUM HIGHWAY ENGINEER 

 

The Resident cum Highway Engineer shall be responsible for supervising the works of highway to be 

constructed by the Concessionaire for this project. He shall also inspect the pavement rehabilitation and 

repair works to be undertaken by the Concessionaire. 

 

He should have the following qualification / experience. 

 

(1) Essential Qualifications. 

(a) Graduate in Civil Engineering from a recognized University. 

(b) Professional Experience of 15 years in supervision of Highway Projects. 

(c) Should have handled at least 2 major 2/4/6 laning projects.  

 

(2) Preferential Qualifications. 

 

(a)Post Graduate Degree in Civil Engineering. 

(b) Experience of Highway Project of Construction / Construction Supervision/IC on PPP Mode  
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SENIOR PAVEMENT SPECIALIST 

 

The expert shall be continuously interacting with the Concessionaire, to ensure life cycle cost effectiveness 

and viable design of pavement including appropriate rehabilitation/strengthening of the existing two lane 

pavement which is significantly distressed. He shall also be responsible for ensuring complete adherence to 

maintenance standards during Construction and Operation period. Thus, the position requires a pavement 

specialist with thorough knowledge and understanding of international ‘best practices’ in the field of 

Design, Construction and maintenance of flexible/rigid type of pavements including latest Codal 

stipulations and specifications. 

 

He should have the following qualification / experience. 

 

(1) Essential Qualifications. 

 

(a) Graduate in Civil Engineering from a recognized University. 

(b) Professional Experience of 15 years in Pavement Design / Pavement Construction / Pavement 

Maintenance of Highways / Roads / Airfield Runways  

(c) Experience of 5 years in similar capacity in Construction / Construction Supervision of 4/6 laning of 

major highway projects. 

(d) Experience as Pavement / Geotechnical Engineer in Construction/Construction Supervision of at least 2 

major highway projects. 

 

2) Preferential Qualifications. 

 

(a) Post Graduate Degree in Highway Engineering / Pavement Design  

(b) International experience in the field of Design, Construction and maintenance of flexible/rigid type of 

pavements including latest Codal stipulations and specifications.  

(c) Experience as a Pavement Specialist/Pavement Engineer in PPP project.  

 

 

SENIOR QUALITY/MATERIAL EXPERT 

 

The Quality/Material Expert shall review the test results of bore holes, quarry and borrow area material to 

find out their strength characteristics and suitability for using them in construction. He shall inspect the 

Concessionaire’s field laboratories to ensure that they are adequately equipped and capable of performing 

all the specified testing requirements of the contract. He shall look into the quality assurance aspect of the 

construction works and supervise the setting-up of the various Concessionaire’s rock crushers and 

bituminous mixing plants to ensure that the specified requirements for such equipments are fully met.  

Experience in latest Quality Management techniques in highway projects shall have added advantage. 

 

He should have the following qualification / experience. 

 

(1) Essential Qualifications. 

 

(a) Graduate in Civil Engineering from a recognized University. 

(b) Professional Experience of 15 years. 

(c) Experience of at least 5 years as Senior Quality/ Material Expert or in similar capacity in Construction 

/Construction Supervision /major highway projects 

(d) Experience as Senior Quality/ Material Expert or in similar capacity in handling of at least 2 similar 

highway projects. 
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2) Preferential Qualifications. 

 

(a) Post Graduate Degree in Geotechnical Engineering / Foundation Engineering / Soil Mechanics. 

(b) Experience in latest quality management techniques in highway projects using modern technology. 

 

 

HIGHWAY DESIGN ENGINEER 

The Highway Engineer shall be responsible for the review of highway designs and drawings using 

sophisticated computer software and also construction and O&M works. Should be a graduate in Civil 

Engineering from a recognized University (higher qualifications will be preferable); His expertise shall 

include computer aided design methods for Civil/Highway Engineering with particular reference to CAD 

application to the geometric design for highway rehabilitation and/or upgrading projects.  

 

He should have the following qualification / experience. 

 

(1) Essential Qualifications. 

 

(a) Graduate in Civil Engineering from a recognized University. 

(b) Professional Experience of 15 years in highway works. 

(c) Experience of at least 5 years (out of total 15 years) in Highway Designing works 

(d) He should have handled as Highway Design Engineer at least 2 Projects of major 2 lanning / 4 laning/ 

6 laning improvement projects. 

(e) Exposure of Computer Software Programmes for Design of Highways 

 

(2) Preferential Qualifications. 

 

(a) Post Graduate Degree in Highway Engineering  

(b) Experience in Highway Projects on PPP Mode  

 

 

SUB PROFESSIONAL  

 

SURVEY ENGINEER 

The candidate should be Graduate in Civil Engineering/Survey with at least 5 years experience in the 

field of surveying out of which 3 years should be for highway projects. He should have involved in at 

least 1 similar highway projects. Firm may field Survey Engineer with diploma in Civil 

Engineering/Survey having at least 10 years experience in the field of surveying out of which at least 

5 years should be in highway projects and they should have also dealt with at least 1 project of 

similar nature. This position requires thorough understanding of modern computer based method of 

surveying with total station digital level etc. 

 

ASSISTANT HIGHWAY ENGINEER 

 

The Candidate should be Graduate in Civil Engineering with 3 years experience. He should have 

handled at least 1 road project. 

 

 

CAD EXPERT 

 

He should be Graduate in Civil Engineering/Computer Science having experience in computer related 
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design method for highway engineering. 

 

ASSISTANT QUALITY CUM MATERIAL ENGINEER 

 

The Candidate should be Graduate in Civil Engineering with 3 years experience or diploma in Civil 

Engineering with 5 years experience. He should have handled at least 1 road project. 
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SECTION 7: DRAFT FORM OF CONTRACT 

 

 

 

Note: This draft Agreement is a generic document and shall be modified based on particulars of the 

HYBRID ANNUITY Project. 
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CONTRACT FOR CONSULTANT’S SERVICES 

 

 

 

 

 

 

Between 

 

 

 

 

 

 

 

 

 

 

 

(Name of Client) 

 

 

 

 

 

 

 

 

And 

 

 

 

 

 

 

 

 

 

 

(Name of Consultant) 

 

 

 

 

Dated: 
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1. FORM OF CONTRACT 

 

 

 

COMPLEX TIME BASED ASSIGNMENTS 

 

 

This CONTRACT (hereinafter called the “Contract”) is made the  day of the 

 

Month of  , 200  , between, on the one hand  (hereinafter 

Called the “Client) and, on the other hand, “Consultants”). 

 

 

[Note* : If the Consultants consist of more than one entity, the above should be partially 

amended to read as follows: 

“…(hereinafter called the “Client”) and, on the other hand, a joint venture consisting of the following 

entities, each of which will be jointly severally liable to the Client for all the Consultants’ obligations 

under this Contract, namely,  and 

  (hereinafter called “Consultants”)] 

 

 

WHEREAS 

 

 

(a) the Client has requested the Consultants to provide certain consulting services as defined 

in the General Conditions of Contract attached to this Contract (hereinafter called the 

“Services”); 

 

 

(b) the Consultants, having represented to the Client that they have the required processional 

skills, and personnel and technical resources, have agreed to provide the Services on the 

terms and conditions set forth in this Contract; 

 

NOW THEREFORE the parties hereto hereby agree as follows: 

 

 

1. The following documents attached hereto shall be deemed to form an integral part of this 

Contract: 

 

(a) The General Conditions of Contract (hereinafter called “GC”)’ (b)The 

Special Conditions of Contract (hereinafter called “SC”); 

(c) The following Appendices : 

 

[Note: If any of these Appendices are not used, the words “Not Used” should be inserted 

below next to the title of the Appendix on the sheet attached hereto carrying the title of 

that Appendix ]. 
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Appendix A : Description of the Services …………….. 

 

Appendix B :  Reporting Requirements ……………… 

Appendix C :  Key Personnel and Sub-consultants …. 

Appendix D : Medical Certificate ………………………. 

Appendix E : Hours of Work for Key Personnel ……. 

Appendix F :  Duties of the Client ……………………… 

Appendix G  : Cost Estimates of Foreign Consultants …..  

Appendix H  : Cost Estimates in Local Currency ……..  

Appendix I : Form of Performance Bank Guarantee 

Appendix J : Form of Bank Guarantee for Advance Payments 

 

Appendix K : Letter of invitation 

 

Appendix L : Letter of Award 

 

Appendix-M : Minutes of pre-Bid Meeting 

 

Appendix-N : Form of Bank Guarantee for Bid Security  

 

Appendix-O :  Memorandum of Understanding (in case of JV) 

 

2. The mutual rights and obligations of the Client and the Consultants shall be as set forth in 

the Contract; in particular 

 

 

(a) The Consultants shall carry out the Services in accordance with the provisions 

 

of the Contract; and 

 

(b) The Client shall make payments to the Consultants in accordance with the 

 

Provisions of the Contract. 
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IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their 

 

respective names as of the day and year first above written. 

 

 

 

FOR AND ON BEHALF OF 

[NAME OF THE CLIENT] 

 

 

By 

 

(Authorized Representative) 

 

FOR AND ON BEHALF OF 

[NAME OF THE CONSULTANTS] 

 

 

 

By 

(Authorized Representative) 

 

 

 

[Note: If the Consultants consist of more than one entity, all of these entities should appear as 

signatures, e.g. in the following manner ] 

 

 

 

FOR AND ON BEHALF OF EACH OF 

THE MEMBERS OF THE CONSULTANTS 

 

 

 

[Name of the Member] 

 

 

By 

 

(Authorized Representative) 

 

[Name of the Member] 

 

 

By 

(Authorized Representative) 

 

etc.
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GENERAL CONDITIONS OF CONTRACT 

 

 

1. General Provisions 

 

 

Unless the context otherwise requires, the following terms whenever used in this Contract 

have the following meanings: 

 

(a) “Applicable Law” means the laws and any other instruments having the force of law in 

the Government’s country [or in such other country as may be specified in the Special 

Conditions of Contract (SC)], as they may be issued and in force from time to time. 

 

(b) “Contract means the Contract signed by the Parties, to which these General Conditions of 

Contract are attached, together with all the documents listed in Clause 1 of such signed 

Contract; 

 

(c) “Effective Date’ means the date on which this Contract comes into force and effect pursuant 

to Clause GC 2.1; 

 

(d) ‘foreign currency’ means any currency other than the currency of the 

Government; 

 

(e) ‘GC means these General Conditions of Contract; 

 

(f) “Government” means the Government of Client’s Country; (g) 

‘Local currency’ means the Indian Rupees; 

(h) “Consultant” wherever mentioned in this Contract Agreement means the “Independent 

Consultant (IE)” and includes and sub-consultants or Associates engaged by the primary 

consultant. 

 

(i) “Member”, in case the Consultants consist of a joint venture of more than one entity, means 

any of these entities, and “Members” means all of these entities; 

 

(j) “Party’ means the Client or the Consultants, as the case may be, and Parties means both of 

them;  

 

(k) “Personnel” means persons hired by the Consultants or by any Sub-Consultants and or 

Associates as Employees and assigned to the performance of the Services 

or any part thereof; “Foreign Personnel” means such persons who at the time of being 

so hired had their domicile outside the Government’s Country, “Local Personnel” means 

such persons who at the time of being so hired had their domicile inside the Government’s 

Country; and ‘key personnel’ means the personnel referred to in Clause GC 4.2 (a). 

 

(l) "SC" means the Special Conditions of Contract by which these General 

Conditions of Contract may be amended or supplemented; 

 

(m)"Services" means the work to be performed by the Consultants pursuant to his contract, as 

described in Appendix A hereto. The scope of work will be strictly 

as given in various Clauses in TOR. The approach and methodology to be 
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adopted by the Consultant for carrying out the assignment as Independent Engineer may 

be modified depending on the site requirements and work programme of the 

Concessionaire after mutual discussions with PWD, the  

Concessionaire and the Independent Engineer. The work plan as indicated by the 

Consultant may be modified accordingly to the site requirements. 

(n) "Sub-consultant and or Associates " means any entity to which the Consultants 

subcontract any part of the Services in accordance with the provisions of Clause GC 

3.7; and 

(o) "Third Party" means any person or entity other than the Government, the Client, the 

Consultants or a Sub-consultant. 

 

1.2 Relation between the Parties 

Nothing contained herein shall be construed as establishing a relation of master and servant  

or of principal and agent as between the Client and the Consultants. The Consultants, subject 

to this Contract, have complete charge of Personnel and Sub- consultants, if any, performing 

the Services and shall be fully responsible for the Services performed by them or on their behalf 

hereunder. 

1.3 Law Governing Contract 

This Contract, its meaning and interpretation, and the relation between the Parties shall be governed by 

the Applicable Law. 

1.4 Language 

This Contract has been executed in the language specified in the SC, which shall be the binding and 

controlling language for all matters relating to the meaning or interpretation of this Contract. 

1.5 Headings 

The headings shall not limit, alter or affect the meaning of this Contract. 

1.6 Notices 

1.6.1 Any notice, request or consent required or permitted to be given or made pursuant to this 

Contract shall be in writing. Any such notice, request or consent shall be deemed 

to have been given or made when delivered in person to an authorized representative 

of the Party to whom the communication is addressed, or when sent by registered mail, telegram 

or facsimile to such Party at the address specified in the SC. 

1.6.2 Notice will be deemed to be effective as specified in the SC. 

1.6.3 A Party may change its address for notice hereunder by giving the other Party notice 

of such change pursuant to the provisions listed in the SC with respect to Clause GC 

1.6.2. 

1.7 Location 

The Services shall be performed at such locations as are specified in Appendix A hereto and, 

where the location of a particular task is not so specified, at such locations. whether in 

Government's Country or elsewhere, as the Client may approve. 

1.8 Authority of Member in Charge 

In case the Consultants consist of a joint venture of more than one entity, the Members hereby 

authorize the entity specified in the SC to act on their behalf in exercising all the Consultants' 

rights and obligations towards the Client under this Contract, including without limitation the 

receiving of instructions and payments from  

 

the Client. 

1.9 Authorized Representatives 

 

Any action required or permitted to be taken, and any document required or permitted 

to be executed, under this Contract by the Client or the Consultants may be taken or executed 

by the officials specified in the SC. 
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1.10 Taxes and Duties 

Unless otherwise specified in the SC, the Consultants, Sub-consultants and Personnel shall 

pay such taxes, duties, fees and other impositions as may be levied under the Applicable Law. 

PWD shall reimburse only GST on production of project specific proof of payment of GST. 

 

2. Commencement, Completion, Modification and Termination of Contract 

 

2.1 Effectiveness of Contract 

This Contract shall come into force and effect on the date (the "Effective Date") of the Client's 

notice to the Consultants instructing the Consultants to begin carrying out the Services. This 

notice shall confirm that the effectiveness conditions, if any, listed in 

the SC have been met. 

 

2.2 Termination of Contract for Failure to Become Effective 

If this Contract has not become effective within such time period after the date of the 

Contract signed by the Parties as shall be specified in the SC, either Party may, by not less 

than four (4) weeks' written notice to the other Party, declare this Contract to be null and 

void, and in the event of such a declaration by either Party, neither Party shall have any claim 

against the other Party with respect hereto. 

 

2.3 Commencement of Services 

The Consultants shall begin carrying out the Services at the end of such time period after the 

Effective Date as shall be specified in the SC. 

 

2.4 Expiration of Contract 

Unless terminated earlier pursuant to Clause GC 2.9 hereof, this Contract shall expire when 

services have been completed and all payments have been made at the end of such time 

period after the Effective Date as shall be specified in the SC. 

2.5 Entire Agreement 

This Contract contains all covenants, stipulations and provisions agreed by the Parties. No 

agent or representative of either Party has authority to make, and the Parties shall not be 

bound by or be liable for, any statement, representation, promise 

or agreement not set forth herein. 

 

 

2.6 Modification 

Modification of the terms and conditions of this Contract, including any modification 

of the scope of the Services, may only be made by written agreement between the Parties as 

the case may be, has been obtained. Pursuant to Clause GC 7.2 hereof, however, each Party 

shall give due consideration to any proposals for modification made by the other Party. 

 

 

 

2.7 Force Majeure 

 

2.7.1. Definition 

 

(a) For the purposes of this Contract, "Force Majeure" means an event which is 

beyond the reasonable control of a Party, and which makes a Party's performance of 

its obligations hereunder impossible or so impractical as reasonably to be considered 
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impossible in the circumstances, and includes, but 

is not limited to, war, riots, civil disorder, earthquake, fire, explosion, storm, flood 

or other adverse weather conditions, strikes, lockouts or other industrial action ( 

except where such strikes, lockouts or other industrial action are within the power of 

the Party invoking Force Majeure to prevent), confiscation 

or any other action by government agencies. 

 

(b) Force Majeure shall not include (i) any event which is caused by the negligence or 

intentional action of a party or such Party's Sub-consultants or agents or employees, 

nor (ii) any event which a diligent Party could reasonably have been expected to both 

(A) take into account at the .time of the conclusion of this Contract and (B) avoid or 

overcome in the carrying out of 

its obligations hereunder . 

 

(c) Force Majeure shall not include insufficiency of funds or failure to make any payment 

required hereunder. 

 

2.7.2 No Breach of Contract 

 

The failure of a Party to fulfil any of its obligations hereunder shall not be 

considered to be a breach of, or default under, this Contract insofar as such inability 

arises from an event of Force Majeure, provided that the Party affected by such an 

event has taken all reasonable precautions, due care" and reasonable alternative 

measures, all with the objective of carrying out the terms and conditions of this 

Contract. 

 

2.7.3 Measures to be Taken 

a) A Party affected by an event of Force Majeure shall take all reasonable measures 

to remove such Party's inability to fulfill its obligations hereunder with a minimum 

of delay. 

b) A Party affected by an event of Force Majeure shall notify the other Party of such 

event as soon as possible, and in any event not later than fourteen (14) days 

following the occurrence of such event, providing evidence of the nature and 

cause of such event, and shall similarly give notice of the restoration of normal 

conditions as soon as possible. 

c) The Parties shall take all reasonable measures to 

minimize the consequences of any event of Force Majeure. 

 

2.7.4 Extension of Time 

 

Any period within which a Party shall, pursuant to this Contract, complete any action 

or task, shall be extended for a period equal to the time during which such Party 

was unable to perform such action as a result of Force Majeure. 

 

 

2.7.5 Payments 

 

During the period of their inability to perform the Services as a result of an event 

of Force Majeure, the Consultants shall be entitled to be reimbursed for additional 

costs reasonably and necessarily incurred by them during such period for the 

purposes of the Services and in reactivating the Services after the end of such 
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period. 

 

2.7.6 Consultation 

 

Not later than thirty (30) days after the Consultants, as the result of an event of Force 

Majeure, have become unable to perform a material portion of the Services, the 

Parties shall consult with each other with a view to agreeing on appropriate 

measures to be taken in the circumstances. 

 

2.8. Suspension 

 

The Client may, by written notice of suspension to the Consultants, suspend all payments to 

the Consultants hereunder if the Consultants fail to perform any of their obligations under 

this Contract, including the carrying out of the Services, provided that such notice of 

suspension (i) shall specify the nature of the failure, and (ii) shall request the Consultants to 

remedy such failure within a period not exceeding thirty (30) days after receipt by the 

Consultants of such notice of suspension. 

 

2.9 Termination 

 

2.9.1 By the Client 

The Client may, by not less than thirty (30) days' written notice of termination to the 

Consultants (except in the event listed in paragraph (f) below, for which there shall be 

a written notice of not less than sixty ( 60) days), such notice to be given after the 

occurrence of any of the events specified in paragraphs (a) through (h) of this Clause GC 

2.9.1, terminate this Contract. 

 

(a) if the Consultants fail to remedy a failure in the performance of their obligations hereunder, as 

specified in a notice of suspension pursuant to Clause GC 2.8 hereinabove, within thirty (30) 

days of receipt of such notice of suspension or within such further period as the Client may 

have subsequently approved in writing; 

 

(b) if the Consultants become (or, if the Consultants consist of more than one entity, if any of 

their Members becomes) insolvent or bankrupt or enter into any agreements with their 

creditors for relief of debt or take advantage of any law for the benefit of debtors or go into 

liquidation or receivership whether compulsory or voluntary; 

 

(c) if the Consultants fail to comply with any final decision reached as a result of arbitration 

proceedings pursuant to Clause GC 8 hereof; 

 

(d) if the Consultants submit to the Client a statement which has a material effect on the rights, 

obligations or interests of the Client and which the Consultants know to be false; 

 

(e) if, as the result of Force Majeure, the Consultants are unable to perform a material portion of 

the Services for a period of not less than sixty (60) days; or 

 

(f) if the Client, in its sole discretion and for any reason whatsoever, decides to terminate this 

Contract. 

 

(g) if the consultant, in the judgment of the Client has engaged in corrupt or fraudulent practices 

in competing for or in executing the Contract. For the purpose of this clause: 
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"corrupt practice" means the offering, giving, receiving or soliciting of anything of value to 

influence the action of a public official in the selection process or in contract execution. 

 

"fraudulent practice" means a misrepresentation of facts in order to influence a selection 

process or the execution of a contract to the detriment of the Borrower, and includes collusive 

practice among consultants (prior to or after submission of proposals) designed to establish 

prices at artificial non-competitive levels and to deprive the Borrower of the benefits of free 

and open competition. 

 

(h) if Concessionaire represents to PWD that the Consultant is not discharging his duties in a 

fair, efficient and diligent manner and if the dispute remains unresolved, PWD may 

terminate this contract. 

 

2.9.2 By the Consultants 

 

The Consultants may, by not less than thirty (30) days' written notice to the Client, such notice to be 

given after the occurrence of any of the events specified in paragraphs (a) through (d) of this Clause 

GC 2.9.2, terminate this Contract: 

(a) if the Client fails to pay any money due to the Consultants pursuant to this Contract and 

not subject to dispute pursuant to Clause 8 hereof within forty-five (45) days after 

receiving written notice from the Consultants that such payment is overdue; 

(b) if the Client is in material breach of its obligations pursuant to this Contract and has 

not remedied the same within forty-five (45) days (or such longer period as the 

Consultants may have subsequently approved in writing) following the receipt 

by the Client of the Consultants' notice specifying such breach; 

(c) if, as the result of Force Majeure, the Consultants are unable to perform a material portion 

of the Services for a period of not less than sixty (60) days; or 

(d) if the Client fails to comply with any final decision reached as a result of arbitration 

pursuant to Clause GC 8 hereof. 

 

2.9.3. Cessation of Rights and Obligations 

 

Upon termination of this Contract pursuant to Clauses GC 2.2 or GC 2.9 hereof, or upon expiration of 

this Contract pursuant to Clause GC 2.4 hereof, all rights and obligations of the Parties hereunder 

shall cease, except: 

(i) such rights and obligations as may have accrued on the date of termination or 

expiration; 

(ii) the obligation of confidentiality set forth in Clause GC 3.3 hereof; 

(iii) the Consultants' obligation to permit inspection, copying and auditing of their accounts and 

records set forth in Clause GC 3.6 (ii) hereof; and 

(iv) any right which a Party may have under the Applicable Law 

2.9.4 Cessation of Services 

 

Upon termination of this Contract by notice of either Party to the other pursuant to Clauses GC 

2.9.1 or GC 2.9.2 hereof, the Consultants shall, immediately upon dispatch or receipt of such notice, 

take all necessary steps to bring the Services to a close in a prompt and orderly manner and shall 

make every reasonable effort to keep expenditures for this purpose to a minimum. With respect to 

documents prepared by the Consultants and equipment and materials furnished by the Client, the 

Consultants shall proceed as provided, respectively, by Clauses GC 3.9 or GC 3.10 hereof. 
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2.9.5 Payment upon Termination 

 

Upon termination of this Contract pursuant to Clauses GC 2.9.1 or GC 2.9.2 hereof, the Client shall 

make the following payments to the Consultants (after offsetting against these payments any amount 

that may be due from the Consultant to the Client}: 

 

(a) remuneration pursuant to Clause GC 6 hereof for Services satisfactorily performed prior to 

the effective date of termination; 

 

(b) reimbursable expenditures pursuant to Clause GC 6 hereof for expenditures actually incurred 

prior to the effective date of termination; and 

 

(c) except in the case of termination pursuant to paragraphs (a) through (d) of Clause GC 

2.9.1 hereof, reimbursement of any reasonable cost incident to the prompt and orderly 

termination of the Contract including the cost of the return travel of the Consultants' 

personnel and their eligible dependents. 

 

2.9.6. Disputes about Events of Termination 

 

If either Party disputes whether an event specified in paragraphs (a) through (e) of Clause GC 

2.9.1 or in Clause GC 2.9.2 hereof has occurred, such Party may, within forty-five (45) days after 

receipt of notice of termination from the other Party, refer the matter to arbitration pursuant to Clause 

GC 8 hereof, and this Contract shall not be terminated on account of such event except in accordance 

with the terms of any resulting arbitral award. 

 

3. Obligation of the Consultants 

 

3.1 General 

 

3.1.1. Standard of Performance 

The Consultants shall perform the Services and carry out their obligations hereunder with 

all due diligence, efficiency and economy, in accordance with generally accepted professional 

techniques and practices, and shall observe sound management practices, and employ 

appropriate advanced technology and safe and effective equipment, machinery, materials and 

methods" The Consultants shall always" act, in respect of any matter relating to this 

Contract or to the Services, as faithful advisers to the Client, and shall at all times support 

and safeguard the Client's legitimate interests in any dealings with Sub-consultants or Third 

Parties. 

 

3.1.2 Law Governing Services 

 

The Consultants shall perform the Services in accordance with the Applicable Law and shall 

take all practicable steps to ensure that any Sub- consultants and or Associates, as well as the 

Personnel of the Consultants and any Sub- consultants and 

or Associates, comply with the Applicable Law. The Client shall advise the Consultants in 

writing of relevant local customs and the Consultants shall, after such notifications, respect 

such customs. 

 

3.2 Conflict of Interests 

 

3.2.1 Consultants Not to Benefit from Commissions, Discounts, etc. 
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The Remuneration of the Consultants pursuant to Clause GC 6 hereof shall constitute the 

Consultants' sole remuneration in connection with this Contract or the Services and, subject to 

Clause GC 3.2.2 hereof, the Consultants shall not accept for their own benefit any trade 

commission, discount or similar payment in connection with activities pursuant to this Contract 

or to the Services or in the discharge of their obligations hereunder, and the Consultants shall 

use their best efforts to ensure that any Sub- consultants and or Associates, as well as the 

Personnel and agents of either 

of them, similarly shall not receive any such additional remuneration. 

 

3.2.2 If the Consultants, as part of the Services, have the responsibility of advising the 

Client on the procurement of goods, works or services, the Consultants shall comply with any 

applicable procurement guidelines of the Client (PWD)and or Associates Bank or of the 

Association, as the case may be, and other funding agencies and shall at all times exercise such 

responsibility in the best interest of the Client. Any discounts or commissions obtained by the 

Consultants in the exercise of such 

procurement responsibility shall be for the account of the Client. 

3.2.3 Consultants and Affiliates Not to engage in Certain Activities 

The Consultants agree that, during the term of this Contract and after its termination, the 

Consultants and any entity affiliated with the Consultants, as well as any Sub- consultant and 

or Associates and any entity affiliated with such Sub- consultant and or Associates, shall be

 disqualified from providing goods, works or services (other than the Services 

and any continuation thereof) for any project resulting from or closely related to the 

Services. . 

 

3.2.4 Prohibition of Conflicting Activities 

 

The Consultants shall not engage, and shall cause their Personnel as well as their Sub- 

consultants and or Associates and their Personnel not to engage, either directly or indirectly, in 

any of the following activities: 

 

(a) during the term of this Contract, any business or professional activities in the 

Government's country which would conflict with the activities assigned to them 

under this Contract; and 

 

(b) after the termination of this Contract, such other activities as may be specified in the 

SC. 

 

3.3 Confidentiality 

 

The Consultants, their Sub-consultants and the Personnel of either of them shall not, either 

during the term or within two (2) years after the expiration of this Contract, disclose any 

proprietary or confidential information relating to the Project, the Services, this Contract or 

the Client's business or operations without the prior written consent of the Client. 

 

3.4 Liability of the Consultants 

 

Subject to additional provisions, if any, set forth in the SC, the Consultants’ liability under this 

Contract shall be as provided by the Applicable Law. 

 

3.5 Insurance to be Taken Out by the Consultants 
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The Consultants (i) shall take out and maintain, and shall cause any Sub-consultants 

to take out and maintain, at their ( or the Sub-consultants', as the case may be) own cost 

but on terms and conditions approved by the Client, insurance against the risks, and for the 

coverages, as shall be specified in the SC, and (ii) at the Client's request, shall provide 

evidence to the Client showing that such insurance has been taken out and maintained and 

that the current premiums therefore have been paid. 

 

3.6 Accounting, Inspection and Auditing 

 

The Consultants (i) shall keep accurate and systematic accounts and records in respect 

of the Services, hereunder, in accordance with internationally accepted accounting principles 

and in such form and detail as will clearly identify all relevant time charges and cost, and the 

bases thereof (including such bases as may be specifically referred 

to in the SC); (ii) shall permit the Client or its designated representative periodically, and up 

to one year from the expiration or termination of this Contract, to inspect the same and 

make copies thereof as well as to have them audited by auditors appointed 

by the Client; and (iii) shall permit the client to inspect the Consultant's accounts and 

records relating to the performance of the Consultant and to have them audited by auditors 

appointed by the client. 

 

3.7 Consultants' Actions Requiring Client's Prior Approval 

 

The Consultants shall obtain the Client's prior approval in writing before taking any of the 

following actions: 

 

(a) appointing such members of the Personnel as are listed in Appendix C 

("Consultants' Sub-consultants' Key Personnel") merely by title but not by name; 

(b) entering into a subcontract for the performance of any part of the Services, it being 

understood (i) that the selection of the Sub-consultant and the terms and conditions of the 

subcontract shall have been approved in writing by the Client prior to the execution of the 

subcontract, and (ii) that the Consultants shall remain fully liable for the performance of 

the Services by the Sub- consultant and its Personnel pursuant to this Contract; and 

(c) any other action that may be specified in the SC 

 

3.8 Reporting Obligations 

 

The Consultants shall submit to the Client the reports and documents specified in 

Appendix B hereto, in the form, in the numbers and within the time periods set forth 

in the said Appendix. 

 

3.9 Documents Prepared by the Consultants to Be the Property of the Client 

 

All plans, drawings, specifications, designs, reports, other documents and software prepared 

by the Consultants for the Client under this Contract shall become and remain the property of 

the Client, and the Consultants shall, not later than upon termination or expiration of this 

Contract, deliver all such documents to the Client, together with a detailed inventory thereof. 

The Consultants may retain a copy of such documents and software. Restrictions about the 

future use of these documents and software, if any, shall be specified in the SC. 

 

3.10 Equipment and Materials Furnished by the Client 
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Equipment and materials made available to the Consultants by the Client, or purchased by the 

Consultants with funds provided by the Client, shall be the property 

of the Client and shall be marked accordingly. Upon termination or expiration of this 

Contract, the Consultants shall make available to the Client an inventory of such equipment 

and materials and shall dispose of- such equipment and materials in accordance with the 

Client's instructions. While in possession of such equipment and materials, the Consultants, 

unless otherwise instructed by the Client in writing, shall insure them at the expense of the 

Client in an amount equal to their full replacement value. 

4. Consultants' Personnel and Sub-consultants and or Associates 

4.1 General 

 

The Consultants shall employ and provide such qualified and experienced Personnel and Sub-

consultants as are required to carry out the Services. 

 

4.2 Description of Personnel 

 

(a) The titles, agreed job descriptions, minimum qualification and estimated periods 

of engagement in the carrying out of the Services of each of the Consultants' Key 

Personnel are described in Appendix C. If any of the Key Personnel has already been 

approved by the clients his/her name is listed as well. 

 

(b) If required to comply with the provisions of Clause GCC 3.1.1 hereof, 

adjustments with respect to the estimated periods "of engagement of Key Personnel set 

forth in Appendix C may be made by the Consultants by written notice to the Client, 

provided (i) that such adjustments shall not alter the originally estimated period of 

engagement of any individual by more than 10% 

or one week, whichever is larger, and (ii) that the aggregate of such adjustments shall 

not cause payments under this Contract to exceed the ceilings set forth in Clause GC 

6.1(b) of this Contract. Any other such adjustments shall only be made with the Client's 

written approval. 

 

(c) If additional work is required beyond the scope of the Services specified in Appendix 

A, the estimated periods of engagement of Key Personnel set forth in Appendix C 

may be increased by agreement in writing between the Client and the Consultants, 

provided that any such increase shall not, except as otherwise agreed, cause payments 

under this Contract to exceed the ceilings set forth in Clause GC 6.1 (b) of this 

Contract. 

 

4.3 Approval of Personnel 

 

The Key Personnel i.e. Professional Staff and Sub-consultants listed by title as well as 

by name in Appendix C are hereby approved by the Client. In respect of other Key 

Personnel which the Consultants propose ,to use in the carrying out of the Services, the 

Consultants shall submit to the client for review and approval a copy of their biographical 

data and (in the case of Key personnel to be used within the country of the Government) a 

copy of a satisfactory medical certificate in the form attached hereto as Appendix D. If the 

Client does not object in writing (stating the reasons for the objection) within thirty (30) 

calendar days from the date of receipt of such biographical data and (if applicable) such 

certificate, such Key Personnel shall be 

deemed to have been approved by the Client. 
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4.4 Working Hours, Overtime, Leave, etc. 

(a)  Working hours and holidays for Key Personnel are set forth in Appendix E hereto. 

To account for travel time, foreign Personnel carrying out Services inside the 

Government's country shall be deemed to have commenced (or finished) work in 

respect of the Services such number of days before their arrival in (or after their 

departure from) the Government's country as is specified in Appendix E hereto. 

(b)  The Personnel of all types engaged by Consultant to provide Services on this 

Contract shall not be entitled to be paid for overtime nor to take paid sick leave or 

vacation leave except as specified in Appendix E hereto, and except as specified. In 

such Appendix, the Consultants' remuneration shall be deemed to cover these items. 

All leave to be allowed to the Personnel is included in the staff-months of 

service set for in Appendix-C. Any taking of leave by Personnel shall be subject to 

the prior approval by the Client and the Consultants shall ensure that absence for 

leave purposes will not delay the progress and adequate supervision of the Services. 

 

4.5 Removal and/or Replacement of Personnel 

(a) Except as the Client may otherwise agree, no changes shall be made in the Key 

Personnel. If, for any reason beyond the reasonable control of the Consultants, it 

becomes necessary to replace any of the Personnel, the Consultants shall forthwith 

provide as a replacement a person of equivalent or better qualifications. 

 

(b) If the Client (i) finds that any of the Personnel has committed serious misconduct or 

has been charged with having committed a criminal action, or (ii) has reasonable 

cause to be dissatisfied with the performance of any of the Personnel, then the 

Consultants shall, at the Client's written request specifying the grounds therefore, 

forthwith provide as a replacement a person with qualifications and experience 

acceptable to the Client. 

 

 (c) Any of the Personnel provided as a replacement under Clauses (a) and (b) above, the 

rate of remuneration applicable to such person as well as any reimbursable 

expenditures (including expenditures due to the number of eligible dependents) the 

Consultants may wish to claim as a result of such replacement, shall be subject to the 

prior written approval by the Client. Except as the Client may otherwise agree, (i) the 

Consultants shall bear all additional travel and other costs arising out of or incidental 

to any removal and/or replacement, and (ii) the remuneration to be paid to any of the 

Key Personnel provided as a replacement shall be 90% of the remuneration which 

would have been payable to the Key Personnel replaced. However, for the reason 

other than death/extreme medical ground, (i) for total replacement upto 33% of key 

personnel, remuneration shall be reduced by 20% (ii) for total replacement upto 

between 33% to 50%, remuneration shall be reduced by 25% and (iii) for total 

replacement upto between 50% to 66%, remuneration shall be reduced by 30% (iv) 

For total replacements beyond 66% of the key personnel the client shall initiate action 

of higher penalty/termination/debarment upto 2 years as considered appropriate. 

 

(d) In order to prevent the tendency of the personnel and consulting firm to submit 

incorrect and inflated CV, they should sign every page of CV before submission in 

order to authenticate that CV furnished by them is correct. The consulting firm and 

the personnel through consulting firm should be informed by PWD while accepting 

CV of the new personnel that if CV is found in correct and inflated at a later date, the 

personnel accepted would be removed from his assignment and debarred from 
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further PWD works for an appropriate period to be decided by PWD and the new 

proposed personnel in place of removed personnel would be paid 15% less salary 

than the original personnel. 15% reduction in the salary will be imposed as 

liquidated damages as a genuine estimate of loss and / or damage as may be incurred 

by the PWD for submitting the incorrect information. This liquidated damages as a 

genuine estimate of loss and / or damage as may be incurred by the PWD will be 

imposed only once. If the same consulting firm submits incorrect information again 

second time, necessary action will be taken by PWD to black-list that firm. 

4.6 Resident Project Manager 

If required by the SC, the Consultants shall ensure that at all times during the 

Consultants' performance of the Services in the Government's country a resident project 

manager, acceptable to the Client, shall take charge of the performance of such Services. 

 

5. Obligations of the Client 

 

5.1 Assistance and Exemptions 

 

Unless otherwise specified in the SC, the Client shall use its best efforts to ensure that the 

Government shall: 

(a) provide the Consultants, Sub-consultants and Personnel with work permits and such 

other documents as shall be necessary to enable the Consultants, Sub- consultants or 

Personnel to perform the Services; 

 

 (b)  assist for the Personnel and, if appropriate, their eligible dependents to be provided 

promptly with all necessary entry and exit visas, residence permits, exchange 

permits and any other documents required for their stay in Government's country; 

 

 

 (c)  facilitate prompt clearance through customs of any property required for the Services 

and of the personal effects of the Personnel and their -eligible dependents; 

 

 (d) issue to officials, agents and representatives of the Government all such instructions 

as may be necessary or appropriate for the prompt and effective implementation of 

the Services; 

 

 (e) assist the Consultants and the Personnel and any Sub-consultants and or Associates 

employed by the Consultants for the Services from any requirement to register or 

obtain any permit to practice their profession or to establish themselves either 

individually or as a corporate entity according to the Applicable Law; 

 

 (f) grant to the Consultants, any Sub-consultants and or Associates and the Personnel of 

either of them the privilege, pursuant to the Applicable Law, of bringing into 

Government's country reasonable amounts of foreign currency for the purposes of 

the Services or for the personal use of the Personnel and their dependents and of 

withdrawing any such amounts as may be earned therein by the Personnel in the 

execution of the Services: and 

 

(g) Provide to the Consultants, Sub-consultants and or Associates and Personnel any such 

other assistance as may be specified in the SC. 

 

5.2 Access to Land 
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The Client warrants that the Consultants shall have, free of charge, unimpeded access 

to all land in the Government's country in respect of which access is required for the 

performance of the Services. The Client will be responsible for any damage to such land or 

any property thereon resulting from such access and will indemnify the Consultants and each 

of the Personnel in respect of liability for any such damage, unless such damage is caused by 

the default or negligence of the Consultants or any Sub-consultant or the Personnel of either 

of them. 

 

 

 

5.3 Change in the Applicable Law 

 

If, after the date of this Contract, there is any change in the Applicable Law with respect to 

taxes and duties which increases or decreases the cost or reimbursable expenses incurred by 

the Consultants in performing the Services, then the remuneration and reimbursable expenses 

otherwise payable to the Consultants under this Contract shall be increased or decreased 

accordingly by agreement between the Parties hereto, and corresponding adjustments shall be 

made to the ceiling amounts specified in Clause GC 6.1(b). 

 

5.4 Services, Facilities and Property of the Client 

 

The Client shall make available to the Consultants and the Personnel, for the purposes 

of the services and free of any charge, the services, facilities and property described in 

Appendix F at the times and in the manner specified in said Appendix F, provided that 

if such services, facilities and property shall not be made available to the Consultants  

as and when so specified, the Parties shall agree on (i) any time extension that it may 

be appropriate to grant to the Consultants for the performance of the Services, (ii) the 

manner in which the Consultants shall procure any such services, facilities and property from 

other sources, and (iii) the additional payments, if any, to be made to the Consultants as a 

result thereof pursuant to Clause GC 6.l(c) hereinafter. 

 

5.5 Payment 

 

In consideration of the Services performed by the Consultants under this Contract, the 

Client shall make to the Consultants such payments and in such manner as is provided 

by Clause GC 6 of this Contract. 

 

5.6 Counterpart Personnel 

 

(a) If so provided in Appendix F hereto, the Client shall make available to the Consultants, as 

and when provided in such Appendix F, and free of charge, such counterpart personnel 

to be selected by the Client, with the Consultants' advice, as shall be specified in such 

Appendix F. Counterpart personnel shall work under the exclusive direction of the 

Consultants. If any member of the counterpart personnel fails to perform adequately any 

work assigned to him by the Consultants which is consistent with the position occupied 

by such - member, the Consultants may request the replacement of such member, and the 

Client shall not unreasonably refuse to act upon such request. 

 

(b) If counterpart personnel are not provided by the Client to the Consultants as and when 

specified in Appendix F, the Client and the Consultants shall agree on (i) how the 
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affected part of the Services shall be carried out, and (ii) the additional payments, if 

any, to be made by the Client to the Consultants as a result thereof pursuant to Clause 

GC 6.1(c) hereof. 

 

6. Payments to the Consultants 

 

6.1 Cost Estimates; Ceiling Amount 

 

(a) An estimate of the cost of the Services payable to foreign consultants is set forth in 

Appendix G. An estimate of the cost of the Services payable in local currency is set forth in 

Appendix H. 

 

(b) Except as may be otherwise agreed under Clause GC 2.6 and subject to Clause GC 

6.1(c), payments under this Contract shall not exceed the ceilings in local currency 

specified in the SC. The Consultants shall notify the Client as soon as cumulative 

charges incurred for the Services have reached 80% of either of these ceilings. 

 

(c) Notwithstanding Clause GC 6.l(b) hereof, if pursuant to clauses GC 5.3,5.4 or 

5.6 hereof, the Parties shall agree that additional payments in local currency shall be 

made to the Consultants in order 

to cover any necessary additional expenditures not envisaged in the cost estimates 

referred to in Clause GC 6.1(a) above, the ceiling or ceilings, as the case may be, 

set forth in Clause GC 6.1 (b) above shall be increased by the amount or amounts, 

as the case may be, of any such additional payments. 

 

6.2 Remuneration and Reimbursable Expenditures 

(a)  Subject to the ceilings specified in Clause GC 6.1 (b) hereof, the Client shall pay to 

the Consultants (i) remuneration as set forth in Clause GC 6.2(b), and (ii) 

reimbursable expenditures as set forth in Clause GC 6.2(c). If specified in the SC, 

said remuneration shall be subject to price adjustment as specified in the SC. 

(b) Remuneration for the Personnel shall be determined on the basis of time actually spent 

by such Personnel in the performance of the Services after the date determined in 

accordance with Clause GC 2.3 and Clause SC 2.3 (or such other date as the Parties 

shall agree in writing) (including time for necessary travel via the most direct route) 

at the rates referred to, and subject to such additional provisions as are set forth, in the 

SC. 

 

(c) Reimbursable expenditures actually and reasonably incurred by the 

Consultants in the performance of the Services, as specified in Clause SC 6.3(b). 

 

6.3 Currency of Payment 

(a) Local currency payments shall be made in the currency of the Government. 

 

(b) The SC shall specify which items of remuneration and reimbursable expenditures shall 

be paid, respectively, in local currency, 

 

6.4 Mode of Billing and Payment 

Billing and payments in respect of the Services shall be made as follows: 

 

(a) The Client shall cause to be paid to the Consultants an interest bearing advance 

payment as specified in the SC, and as otherwise set forth below. The advance 
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payment will be due after provision by the Consultants to the Client 

of a bank guarantee by a bank acceptable to the Client in an amount (or amounts) and 

in a currency ( or currencies) specified in the SC, such bank guarantee (I) to remain 

effective until the advance payment has been fully set off as provided in the SC, 

and (ii) to be in the form set forth in Appendix J hereto or in such other form as the 

Client shall have approved in writing. 

 

(b) As soon as practicable and not later than fifteen (15 days) after the end of each calendar 

month during the period of the Services, the Consultants shall submit 

to the Client, in duplicate, itemized statements, accompanied by copies of receipted 

invoices, vouchers and other appropriate supporting materials, of the amounts 

payable pursuant to Clauses GC 6.3 and 6.4 for such month. Monthly statements shall 

be submitted in respect of amounts payable in local currency. Each such separate 

monthly statement shall distinguish that portion of the total eligible costs which 

pertains to remuneration from that portion which pertains to reimbursable 

expenditures. 

 

(c) The Client shall cause the payment of the Consultants periodically as given in 

schedule of payment above within sixty (60) days after the receipt by the Client of 

bills with supporting documents. Only such portion of a monthly 

statement that is not satisfactorily supported may be withheld from payment. 

Should any discrepancy be found to exist between actual payment and costs 

authorized to be incurred by the Consultants, the Client may add or subtract the 

difference from any subsequent payments. Interest at the rate specified in the SC 

shall become payable as from the above due date on any amount due by, but not 

paid on. such due date. 

 

(d) The final payment under this Clause shall be made only after the final report and a 

final statement, identified as such, shall have been submitted by the Consultants and 

approved as satisfactory by the Client. The Services shall be deemed completed and 

finally accepted by the Client and the final report and final statement shall be 

deemed approved by the Client as satisfactory ninety (90) calendar days after 

receipt of the final report and final statement by the Client unless the Client, within 

such ninety (90)-day period, gives written notice to the Consultants specifying in 

detail deficiencies in the Services, the final report or final statement. The 

Consultants shall thereupon promptly make any necessary corrections, and upon 

completion of such corrections, the foregoing process shall be repeated. Any amount 

which the Client has paid or caused to be paid in accordance with this Clause in 

excess of the amounts actually payable in accordance with the provisions of this 

Contract shall be reimbursed by the Consultants to the Client within thirty, (30) days 

after receipt by the Consultants of notice thereof. Any such claim by the Client for 

reimbursement must be made within twelve (12) calendar months after receipt 

by the Client of a final report and a final statement approved by the Client in 

accordance with the above. 

 

(e) All payments under this Contract shall be made to the account of the 

Consultants specified in the SC. 

 

 

7. Fairness and Good Faith 
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7.1 Good Faith 

 

The Parties undertake to act in good faith with respect to each other's rights under this 

Contract and to adopt all reasonable measures to ensure the realization of the objectives of this 

Contract. 

 

7.2 Operation of the Contract 

 

The Parties recognize that it is impractical in this Contract to provide for every contingency 

which may arise during the life of the Contract, and the Parties hereby agree that it is their 

intention that this Contract shall operate fairly as between them, and without detriment to 

the interest of either of them, and that, if during the term of this Contract either Party 

believes that this Contract is operating unfairly, the Parties will use their best efforts to 

agree on such action as may be necessary to remove the cause or causes of such unfairness, 

but no failure to agree on any action pursuant to this Clause shall give rise to a dispute 

subject to arbitration in accordance with Clause GC 8 hereof. 

 

8. Settlement of Disputes 

 

8.1 Amicable Settlement 

The Parties shall use their best efforts to settle amicably all disputes arising out of or 

in connection with this Contract or the interpretation thereof. 

 

8.2 Dispute Settlement 

 

Any dispute between the Parties as to matters arising pursuant to this Contract which cannot 

be settled amicably within thirty (30) days after receipt by one Party of the other Party's 

request for such amicable settlement may be submitted by either Party 

for settlement in accordance with the provisions specified in the SC. 
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GC Clause 

III. SPECIAL CONDITIONS OF CONTRACT 

 

 

A. Amendments of, and Supplements to, Clauses in the General 

Conditions of Contract 

 

1.1(a) The words ‘in the Government’s country” are amended to read ‘in INDIA” 

 

 

1.4 The language is: English 

 

1.6.1 The addresses are: 

 

Client:  Executive Engineer 

Public Works (East) Division 

                                                      'B' BARRACK CENTRAL BUILDING CAMP 

PUNE 411001 

 

Attention:   Shri Milind S.Barbhai 

                                                       Cable address: eastpune.ee@mahapwd.com 
      Telex:  020 - 26122457 

Fax: 

 

Consultants:  

Attention: 

 

 

 

 

 

Cable address :   

 

Telex :   

 

Facsimile :   

 

[Note’ : Fill in the Blanks] 

 

1.6.2 Notice will be deemed to be effective as follows: 

 

(a) in the case of personal delivery or registered mail, on delivery; 

 

(b) in the case of telexes, 24 hours following confirmed transmission; 

mailto:eastpune.ee@mahapwd.com
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(c) in the case of telegrams, 24 hours following confirmed transmission; 

 

and 

 

(d) in the case of facsimiles, 24 hours following confirmed transmission. 

 

1.8 The Member in Charge is: ........................................ 

 

(Note: If the Consultants consist of a joint venture of more than one entity, the name of the entity 

whose address is specified in SC 1.6.1 should be inserted here. If the Consultants consist of one 

entity, this Clause 1.8 should be deleted from the SC) 

 

 

 

1.9 The Authorised Representative are:  

For the Client: Shri Milind S.Barbhai 

Executive Engineer 

Public Works (East) Division 

'B' BARRACK CENTRAL BUILDING CAMP 

PUNE 411001 

 

                                                        
 

 

 

For the Consultants:    

 

 

 

 

1.10 The Consultants, Sub-consultants and the Personnel shall pay the taxes, duties, 

fees, levies and other impositions levied under the existing, amended or enacted laws 

during life of this contract and the client shall perform such duties in regard 

to the deduction of such tax as may be lawfully imposed. 

 

 

2.1 The Contract shall be effective from the date of execution of the Contract Agreement by the 

Client and the Consultant, in accordance with the terms and conditions of the Contract 

 

 

 

2.2 This is not applicable and the Contract shall be effective from the date of execution of the 

Contract Agreement by the Client and the Consultant, in accordance with the terms and 

conditions of the Contract. 

 

2.3 The time period shall be one month or such other time period as the Parties may agree in 

writing. 
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2.4 The total time period for the assignment shall be maximum of 36 months inclusive of estimated 

development period of 3 months, estimated construction period of 24 months and estimated 

O&M period of 9 months, under the terms and conditions of the Contract. In case the 

development period and / or the construction period is completed prior to expiry of 3 months and 

/ or 24 months respectively, the O&M period shall stand increased accordingly up to a maximum 

of 12 months, automatically without requiring any further act and / or action from the Consultant 

and / or the Client, provided that the total time period for the assignment does not exceed 36 

months as per the terms and conditions of the Contract. For the avoidance of any doubt, it is 

hereby clarified that in the event that sum of the development period, construction period and the 

O&M period of 12 months is less than 36 months, the total time period for the assignment for the 

Consultant shall be such lesser period. In case the development period and / or the construction 

period exceeds 3 months and / or 24 months respectively, then O&M period shall be reduced 

accordingly, automatically without requiring any further act and / or action from the Consultant 

and / or the Client, provided that the total time period for the assignment does not exceed 36 

months as per the terms and conditions of the Contract. 

 

 

3.4 Limitation of the Consultants' Liability towards the Client 

 

(a) Except in case of gross negligence or wilful misconduct on the part of the Consultants or 

on the part of any person or firm acting on behalf of the Consultants in carrying out the 

Services, the Consultants, with respect to damage caused by the Consultants to the 

Client's property, shall not be liable to the Client: 

 

  

i) for any indirect or consequential loss or damage; and  

 

ii) 

 

Consultant will maintain at its expenses; Professional Liability 

 

Insurance 
including coverage for errors and omissions caused by Consultant’s negligence in the 

performance of its duties under this agreement, (A) For the amount not exceeding total 

payments for Professional Fees and Reimbursable Expenditures made or expected to be 

made to the Consultants hereunder OR (B) the proceeds, the Consultants may be entitled to 

receive from any insurance maintained by the Consultants to cover such a liability, 

whichever 

of (A) or (B) is higher. 

 

iii) The policy should be issued only from an Insurance Company operating in India. 

 

iv) The policy must clearly indicate the limit of indemnity in terms of “Any One Accident” 

(AOA) and “Aggregate limit on the policy period” (AOP) and in no case should be for an 

amount less than stated in the contract. 

 

v) If the Consultant enters into an agreement with PWD in a joint venture or ‘in association’, 

the policy must be procured and provided to PWD by the joint venture/in association entity 

and not by the individual partners of the joint venture/association. 

 

vi) The contract may include a provision thereby the Consultant does not cancel the policy 

midterm without the consent of PWD. The insurance company may provide an undertaking 
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in this regard. 

 

(b) This limitation of liability shall not affect the Consultants' liability, if any, for damage to Third 

Parties caused by the Consultants or any person or firm acting on behalf of the Consultants in 

carrying out the Services. 

 

(c) Professional Liability Insurance may be accepted for initially one year which shall 

be extended annually for five years. PLI shall be uniformly taken for a period of five years. 

 

3.5 The risks and the coverage shall be as follows 

 

(a) Third Party motor vehicle liability insurance as required under Motor Vehicles Act, 1988 in 

respect of motor vehicles operated in India by the Consultants or their Personnel or any Sub-

consultants or their Personnel for the period of consultancy. 

 

(b) Third Party liability insurance with a minimum coverage, of Rs. 1.0 million for the period of 

consultancy. 

 

(c) Professional liability insurance as per 3.4 (a) (ii) of SC of the consultancy, with a minimum 

coverage equal to estimated remuneration and reimbursable. 

 

(d) Employer's liability and workers' compensation insurance in respect of the 

Personnel of the Consultants and of any Sub-consultant, in accordance with the relevant 

provisions of the Applicable Law, as well as, with respect to such Personnel, any such life, 

health, accident, travel or other insurance as may be appropriate; and 

 

(e) Insurance against loss of or damage to (i) equipment purchased in whole or in part with funds 

provided under this Contract, (ii) the Consultants' property used in the performance of the 

Services, and (iii) any documents prepared by the Consultants in the performance of the 

Services. 

 

3.7(c) The other actions are 

 

"(i)  taking any action under a civil works contract designating the Consultants as "Engineer", for 

which action, pursuant to such civil works contract, the written approval of the Client as 

"Employer" is required". 

 

3.9 The Consultants shall not use these documents for purposes unrelated to this 

Contract without the prior written approval of the Client. 

 

4.6 "The person designated as Team Leader cum Sr. Highway Engineer in Appendix C shall serve in 

that capacity, as specified in Clause GC 4.6." 

 

6.1(b)  

 

The ceiling in local currency is: Rs.65 = 1$ 

 

 

6.2(a) "Payments for remuneration made in accordance with Clause GC 6:2(a) in 

local currency shall be adjusted as follows : 
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(i) Deleted.  

 

(ii) Remuneration paid in local currency pursuant to the rates set forth in Appendix H shall be 

adjusted every twelve (12) months (and, the first time, with effect for the remuneration 

earned in the 13th calendar month after the date of the contract) by 5% per annum for all 

items of contract inter alia including vehicle hire, office rent, consumables, furniture etc. 

 

Notwithstanding any other provisions in the agreement in this regard, this provision will 

prevail and over ride any other provision to the contrary in this agreement. 

 

6.2(b)(i) (1) It is understood (i) that the remuneration rates shall cover (A) such salaries and allowances as 

the Consultants shall have agreed to pay to the Personnel 

as well as factors for social charges and overhead, and (B) the cost of backstopping by home 

office staff not included in the Personnel listed in Appendix C, and (C) the Consultants' fee; 

(ii) that bonuses or other means of profit-sharing shall not be allowed as an element of 

overhead, and (iii) that any rates specified for persons not yet appointed shall be provisional 

and shall be subject to revision, with the written approval of the Client, once the applicable 

salaries and allowances are known. 

 

 

(2) Remuneration for periods of less than one month shall be calculated on an 

hourly basis for actual time spent in the Consultants' home office and directly attributable to 

the Services (one hour being equivalent to 1/240th of 

a month) and on a calendar-day basis for time spent away from home office 

(one day being equivalent to 1/30th of a month). 

 

6.2(b)(ii) The rates for foreign and local Personnel are set forth in Appendix G and the rates for local 

Personnel, in Appendix H. 

 

6.3 (a) Deleted. 

6.3(b)(i) Remuneration for foreign Personnel shall be paid in local currency and remuneration for 

local Personnel shall be paid in local currency. 

 

6.3(b)(ii) The reimbursable expenditures of foreign consultants in local currency shall be the 

following: 

 

1) a per diem allowance for each of the Personnel for every day in which such Personnel 

shall be absent from his home office and shall be outside India for the purpose of the 

Services at the daily rate specified in Appendix G. 

 

2) the following transportation costs 

 

(i) the cost of international transportation of the foreign personnel and, 

as specified below, eligible dependents of the foreign Personnel, by the most 

appropriate means of transport and the most direct practicable route to and from the 

Consultants' home office; in the case of air travel, this shall be by less than first 

class; 

 

(ii) for any foreign Personnel spending twenty-four (24) consecutive months or more in 
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the Government's country, one extra round trip will be reimbursed for every 

twenty-four (24) months of assignment in India. Such Personnel will be entitled to 

such extra round trip only if upon their return to India, such Personnel are 

scheduled to serve for the purposes of the Project for a further period of not less 

than six (6) consecutive months; 

 

(iii) the cost of transportation to and from India of eligible dependents who shall be the 

spouse and not more than two (2) unmarried dependent children under eighteen 

(18) years of age of those of the foreign Personnel assigned to resident duty in 

India for the purpose of the Services for periods of six (6) consecutive months or 

longer, provided that the stay of such dependents in India shall have been for not 

less than three (3) consecutive months duration. If the assignment period for 

resident staff of the foreign Personnel will be thirty (30) months or more, one 

extra economy class air trip for their eligible dependents for every twenty-four (24) 

month assignment will be reimbursed; 

  

(iv) for the air travel of each of the foreign Personnel, and each eligible dependent, 

the cost of excess baggage up to twenty (20) kilograms per person, or the 

equivalent in cost of unaccompanied baggage or air freight; and 

 

(v) miscellaneous travel expenses such as the cost of transportation to and from 

airports, airport taxes, passport, visas, travel permits, vaccinations, etc. at a fixed 

unit price per round trip as specified in Appendix G . 

 

3) the cost of communications (other than those arising in India) reasonably required by the 

Consultants for the purposes of the Services. 

 

4) the cost of printing, reproducing and shipping of the documents, reports, drawings, etc. 

Specified in Appendices A and B hereof; 

 

5) the cost of acquisition, shipment and handling of the following equipment, instruments, 

materials and supplies required for the Services as per Appendix-H; 

 

6) the cost of shipment of personal effects up to as per Appendix-G; 

 

7) the cost of programming and use of, and communication between, the computers for the 

purposes of the Services at the rate set forth in Appendix G; 

 

8) the cost of training of the Client's personnel outside India, as specified in 

Appendix G; 

 

9) the cost of laboratory tests on materials, model tests and other technical services authorized or 

requested by the Client, as specified in Appendix G; 

 

10) the cost of any subcontract required for the Services and approved in writing by the Client; 

 

 

11) the cost of items not covered in the foregoing but which may be required  by the 

Consultants for completion of the Services, subject to the prior authorization in writing by the 

Client; and 
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12) any such additional payments for properly procured items as the Parties may have agreed 

upon pursuant to the provisions of clause GC6.1(c), [Note: Items that are not applicable 

should be deleted; others may be added] 

 

6.3 (b) (iii) The reimbursable expenditures in local currency shall be the following: 

 

1) a per diem allowance at a rate in local currency equivalent to Rs.65 = 1$ 

[Note: Name agreed foreign currency specified in Clause SC 6.3 (a) per day, 

for each of the short-term foreign Personnel (i.e. with less than twelve (12) 

months consecutive stay in India) for the first sixty (60) days during which such Personnel shall be 

in India; 

 

2) a per diem allowance at a rate in local currency equivalent to Rs.65 = 1$ [Note: Name agreed 

foreign currency specified in Clause SC 6.3(a) per day, for each 

of the short-term foreign Personnel for each day in excess of sixty (60) days during which such 

Personnel shall be in India; 

 

3) a living allowance for each of the long-term foreign Personnel (twelve (12) 

months or longer consecutive stay in India) at the rates specified in Appendix 

H; 

 

4) the cost of the following locally procured items: local transportation, office accommodations, camp 

facilities, camp services, subcontracted services, soil testing, equipment rentals, supplies, utilities 

and communication charges arising in India, all if and to the extent required for the purpose of the 

Services, at rates specified in Appendix H; 

 

5) the cost of equipment, materials and supplies to be procured locally in India as specified in 

Appendix H; 

 

6) the local currency cost of any subcontract required for the Services and approved in writing by the 

Client; 

 

7) any such additional payments in local currency for properly procured items as the Parties may 

have agreed upon pursuant to the provisions of Clause GC 

6.1(c); and 

 

8) the cost of such further items as may be required by the Consultants for the purpose of the 

Services, as agreed in writing by the Client. 

 

 

6.4 (a) The following provisions shall apply to the interest bearing advance payment and the advance 

payment guarantee : 

 

1) An advance payment of 10% of the contract price in proportion to the quoted Indian currency 

(INR in the bid shall be made within 60 days after receipt and verification of advance 

payment bank guarantee. The advance payment will be set off by the Client in equal 

instalments against the statements for the first 12 months of the Service until the advance 

payment has been fully set off. 
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2) The bank guarantee shall be in the amount of the advance payment 

  

3) Interest rate shall be 10% per annum (on outstanding amount) for local currency. 

 

6.4 (c) The interest rate is 6% per annum for local  

. 

 

6.4 (e) The accounts are: 

-  

- For local currency : Rs.65 = 1$ 

[Note: Insert account number, type of account and name and address of the Bank] 

 

8.2 Disputes shall be settled by arbitration in accordance with the following provisions: 

 

8.2.1 Selection of Arbitrators 

 

Any dispute arising out of or in connection with this contract, including any question 

regarding its existence, validity or termination, shall be referred to and finally resolved by 

arbitration in accordance with the Arbitration Rules of the Mumbai Centre for International 

Arbitration (“MCIA Rules”), which rules are deemed to be incorporated by reference in 

this clause. 

 

The seat of the arbitration shall be [Pune, Maharashtra]. 

 

The Tribunal shall consist of [one] arbitrator(s). 

 

The language of the arbitration shall be English. 

 

The Fee structure shall be as given below: 

Sl No. Particulars Maximum amount payable per Arbitrator/ per case 

1 Arbitrator fee Rs. 15,000/- per day subject to a maximum 4 lacs 

Or 

Rs 2.5 lacs (lump sum) subject to publishing the award 

within 12 months. 

2 Reading Charges Rs 15,000/- 

3 Secretarial Assistance & Incidental charges 

(telephone, fax, postage etc.) 

Rs 20,000/- 

4 Charges for Publishing 

/declaration of the Award 

Maximum of Rs. 20,000/- 

5 Other expenses (As per actuals against bills subject to the prescribed ceiling given below) 
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Travelling Expenses 

Lodging and Boarding 

Maximum ceiling 

Economy class (by air), First class AC (by train) 

and AC car (by road) 

1. Rs 15,000/- per day (in metro cities) 

 2. Rs 7,000/- per day (in other cities) 

 3. Rs 3,000/- per day, if any Arbitrator makes their 

own arrangements. 

6 Local Travel Rs. 1,500/- per day 

7 Extra charges for days other than hearing/ 

meeting days (maximum for 2 days) 

 Rs. 3,500/- per day 

Note:-  1. Lodging, boarding and travelling expenses shall be allowed only for those members who are 

residing 100 Kms. Away from place of meeting.  

2. Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be considered as Metro Cities.  
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IV. APPENDICES 

 

Appendix A: Description of the Services 

 

 

 

[Give detailed descriptions of the Services to be provided; dates for completion of various tasks, place of 

performance for different tasks; specific tasks to be approved by Client, etc.] 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Details as per TOR 



Public Works Department (Maharashtra)  Request for Proposal for IE   

(110) 
RFP for IE services for Package No. 28 Improvements to Belhe-Loni - Pabal - Shikrapur - Ashtapur - 
UraliKanchan-Jejuri-New NH – Wathar-Satara Road SH-117 Km 0/000- Km 136/500 (Part-I Belhe to 
Shikrapur Km 0/000 to Km 59/298) 

 

 

 

Appendix B: Reporting Requirements 

 

 

 

 

[List format, frequency, contents of reports and number of copies; persons to receive them; dates of 

submission, etc. If no reports are to be submitted, state here "Not applicable".} 

 

 

 

 

 

 

Please refer TOR 
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Appendix C: Key Personnel and Sub-consultants 

 

 

 

 

 

 

[List under: C-l Titles [and names, if already available}, detailed job descriptions and 

minimum qualifications. experience of Personnel to be assigned 

to work in India, and staff- months for each. 

 

C-2 Same information as C-l for Key local Personnel. 

 

C-3 Same as C-l for Key foreign Personnel to be assigned to work outside India. 

 

C-4 List of approved Sub-consultants [if already available]; same information 

with respect to their Personnel as in C-l through C-4) 
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Appendix D: Medical Certificate 

 

 

 

 

[Show here an acceptable form of medical certificate for foreign Personnel to be stationed 

in India. If there is no need for a medical certificate, state here: "Not applicable. "] 
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Appendix E: Hours of Work for Key Personnel 

 

 

The Consultants Key personnel and all other Professional / Sub Professional / Support Staff / Sub-

Consultancy personnel shall work 6 days (Mondays through Saturday) every week and observe 

the Gazetted Holidays of Government of India as Holidays. The Consultant shall work as per the 

work program of the concessionaire. In this context incase the work plan of the Consultant needs 

suitable modifications, the same shall be carried out and submitted to the client for consideration. 

The Consultants hours of work normally shall match with that of Contractor’s activities on the 

site. No extra remuneration shall be claimed or paid for extra hours of work required in the interest 

of Project completion. 

 

In respect of foreign personnel, one day per trip as travel time from and to the country of the 

Government shall be allowed. 
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Appendix F: 

 

Duties of the Client 

 

 

 

1. Access to the quality control laboratory for performing various 

types of tests, which will be provided by the concessionaire including the 

testing personnel. 

 

2. To provide Concessionaire’s RFP, Bid submission, Concession 

Agreement, Data and information for field surveys and 

investigations 

 

3. To ensure availability of the Detailed Work plan and Programme for 

Design and Construction of Project Highways from 

Concessionaire. 

 

4. To ensure availability of the Quality Assurance Plan and Quality 

Control Procedures from the Concessionaire. 

 

5. To provide relevant reports and necessary data as per the reporting 

obligation of concessionaire under the concession Agreement. 

 

6. Necessary letters, which will be required for Visa’s of foreign personnel 

and procuring other services by the consultant for performing project 

services. 
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Appendix G: Cost Estimates of Foreign Consultants 

 

 

 

List here under cost estimates of foreign consultants in local currency: 

 

1. Monthly rates for foreign Personnel (Key Personnel and other Personnel) 

 

2. Reimbursable/Rental/Fixed expenditures: 

 

a. Per diem allowances. 

 

b. Air transport for foreign Personnel. 

 

c. Air transport for dependents. d.

 Transport of personal effects. e.

 International communications. 

f. Printing of documents specified in Appendices A and B hereof 

 

g. Acquisition of specified equipment and materials to be imported by the 

Consultants and to be paid for by the Client (including transportation to India). 

 

h. Other expenditures, like use of computers, foreign training 

of Client's staff, various tests, etc. 
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Appendix H: Cost Estimates in Local Currency 

 

 

 

List hereunder cost estimate in local currency: 

 

1. Monthly rates for local Personnel (Key Personnel and other Personnel) 

 

 

2. Reimbursable/Rental/Fixed expenditures as follows: 

 

a. Per diem rates for subsistence allowance for foreign short-term Personnel plus 

estimated totals. 

 

b. Living allowances for long-term foreign Personnel, plus estimated totals. 

 

c. Cost of local transportation. 

 

d. Cost of other local services, rentals, utilities, etc. 
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Appendix I: FORM OF PERFORMANCE SECURITY 

 

(PERFORMANCE BANK GUARANTEE) 

 

(Clause-20 of TOR) 

 

 

 

 

To 

 

Executive Engineer,  

Public Works (East) Division  

  'B' BARRACK CENTRAL BUILDING CAMP 

Pune 411001 

 

WHEREAS    

[Name and address of Consultants]
1 

(hereinafter called “the consultants”) 

has undertaken, in pursuance of Contract 

No.   dated   to provides 

the services on terms and conditions set forth in this Contract 

  [Name of contract and brief 

description of works) (hereinafter called the “the Contract”). 

 

 

 

 

AND WHEREAS it has been stipulated by you in the said Contract that the Consultants shall furnish 

you with a Bank Guarantee by a recognized bank for the sum specified therein as security for 

compliance with his obligations 

in accordance with the Contract; 

 

 

 

 

AND WHEREAS we have agreed to give the Consultants such a Bank 

Guarantee; 
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NOW THEREOF we hereby affirm that we are the Guarantor and 

responsible to you, on behalf of the Consultants up to a total of 

[amount of Guarantee] 
2
 

   [in words], such sum 

being payable in the types and proportions of currencies in which the Contract Price is payable, and 

we undertake to pay you, upon your first written demand and without cavil or argument, any sum 

or sums within the limits of  [amount of Guarantee] as aforesaid without your 

needing to prove or to show grounds or reasons for your demand for the sum specified therein. 

 

 

 

We hereby waive the necessity of your demanding the said debt from the 

Consultants before presenting us with the demand. 

 

 

 

We further agree that no change or addition to or other modification of the terms of the 

Contract or of the services to be performed there under or of any of the Contract documents 

which may be made between you and the Consultants shall in any way release us from any 

liability under this guarantee, and we hereby waive notice of any such change, addition or 

modification. 

 

 

The liability of the Bank under this Guarantee shall not be affected by any change in the 

constitution of the consultants or of the Bank. 

 

 

Notwithstanding anything contained herein before, our liability under this guarantee is

 restricted to Rs.   

(Rs.  ) and the guarantee shall remain valid till  . Unless a 

claim or a demand in writing is made upon us on or before    all our liability under this 

guarantee shall cease. 

 

 

This guarantee shall be valid for a period of 44 months i.e. upto 2 months beyond the expiry of 

contract of 42 months. 

 

 

 

Signature and Seal of the Guarantor   

In presence of 
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Name and Designation   1. 

 

 

 

(Name, Signature & 

Occupation) 

 

Name of the Bank   

 

 

 

 

Address 2. 

 

 

 

(Name & Occupation) 

 

Date   

 

 

 

1 
Give names of all partners if the Consultants is a Joint Venture. 

 

 

  



Public Works Department (Maharashtra)  Request for Proposal for IE   

(120) 
RFP for IE services for Package No. 28 Improvements to Belhe-Loni - Pabal - Shikrapur - Ashtapur - 
UraliKanchan-Jejuri-New NH – Wathar-Satara Road SH-117 Km 0/000- Km 136/500 (Part-I Belhe to 
Shikrapur Km 0/000 to Km 59/298) 

 

Appendix J: Form of Bank Guarantee for Advance Payments 

(Reference Clause 6.4(a) of Contract) 

 

(To be stamped in accordance with Stamp Act, if any, of the country of issuing bank) 

 

 

Ref: Bank Guarantee:   

 

 

Date:   

 

 

Dear Sir, 

 

In consideration of M/s.    (hereinafter referred as the "Client", which 

expression shall, unless repugnant to the context or meaning thereof include it successors, 

administrators and assigns)   having awarded to M/s. 

   (hereinafter referred to as the "Consultant" which 

expression shall unless repugnant to the context or meaning thereof, include its successors, 

administrators, executors and assigns), a contract by issue of client's Contract Agreement No. 

 dated  and the same having been 

unequivocally accepted by the Consultant, resulting in a Contract valued at   

for   Contract (hereinafter called the "Contract") 

 

(scope of work) 

and the Client having agreed to make an advance payment to the Consultant for performance of 

the above Contract amounting to (in words and figures) as an advance 

against Bank Guarantee to be furnished by the Consultant. 

 

 

We   (Name of the Bank) having its Head Office at 
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  (hereinafter referred to as the Bank), which expression 

shall, unless repugnant to the context or meaning thereof, include its successors, 

administrators executors and assigns) do hereby guarantee and undertake to pay the 

client immediately 

on demand any or, all monies payable by the Consultant to the extent of 

  - as aforesaid at any time

 upto 

  @  without

 any demur, reservation, contest, recourse or 

protest and/or without any reference to the consultant. Any such demand made by the client 

on the Bank shall be conclusive and binding notwithstanding any difference between the 

Client and the Consultant or any dispute pending before any Court, Tribunal, Arbitrator 

or any other authority. we agree that the Guarantee herein contained shall be irrevocable 

and shall continue to be enforceable till the Client discharges this guarantee. 

 

The Client shall have the fullest liberty without affecting in any way the liability of the Bank 

under this Guarantee, from time to time to vary the advance or to extend the time for 

performance of the contract by the Consultant. The Client shall have the fullest liberty 

without affecting this guarantee, to postpone from time to time the exercise of any powers 

vested in them or of any right which they might have against the Client and to exercise the 

same at any time in any manner, and either to enforce or to forebear to enforce any 

covenants, contained or implied, in the Contract between the Client and the Consultant 

any other course or remedy or security available to the Client. The bank shall not be 

relieved of its obligations under these presents by any exercise by the Client of its liberty 

with reference to the matters aforesaid or any of them or by reason of any other act or 

 

forbearance or other acts of omission or commission on the part of the Client or any other 

indulgence shown by the Client or by any other matter or thing whatsoever which under law 

would but for this provision have the effect of relieving the Bank. 

 

The Bank also agrees that the Client at its option shall be entitled to enforce this Guarantee 

against the Bank as a principal debtor, in the first instance without proceeding against the 

Consultant and notwithstanding any security or other guarantee that the Client may have in 

relation to the Consultant's liabilities. 

 

Notwithstanding anything contained herein above our liability under this guarantee is 

limited to  and it shall remain in force upto and including 

  and 

shall be extended from time to time for such period (not exceeding one year), as may be 

desired by M/s.  on whose 

behalf this guarantee has been given. 

 

Dated this  day of 

  200  at   

 

WITNESS 
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   (signature) 

(Signature) 

 

 

 

 

(Name) 

(Name) 

 

 

 

 

 

 

 

 

(Official Address) Designation (with Bank stamp) 

 

Attorney as per Power of 

 

Attorney No. 

 

 

 

Dated 

 

 

Strike out, whichever is not applicable. 

 

 

 

Note 1: The stamp papers of appropriate value shall be purchased in the name of bank who 

issues the "Bank Guarantee”. 

 

Note 2: The bank guarantee shall be from a Nationalized Indian Bank or reputed foreign 

commercial Bank acceptable to client for Foreign Consultant with counter guarantee from 

Nationalized Bank. Bank Guarantee furnished by Foreign consultant shall be confirmed by 

any Nationalized Bank in India. 
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Appendix K 

 

 

 

 

 

 

 

 

 

 

 

 

Letter of invitation 
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Appendix L 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Letter of Award 
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Appendix M 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Minutes of pre-bid meeting 
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Appendix-N 

BANK GUARANTEE FORMAT FOR BID SECURITY 

(To be stamped in accordance with Stamp Act if any, of the country of issuing bank) 

 

Ref.:  Tender No. _________, dated ________   

 

Bank Guarantee:  

 

Date:   

 WHEREAS, _________________(Name of Bidder) __ (hereinafter called “the bidder”) 

has submitted his bid dated ______________________ (date) for the Tender No. _________, 

dated _________ (hereinafter called “the Bid”). 

 

 KNOW ALL MEN by these presents that We, ______________________ [Name of 

Bank) of ___________________________________ [Name of Country] having our registered 

office at ________________________ (hereinafter called “the Bank”) are bound unto 

____________________________________________________ [Name of Employer] 

(hereinafter called “the Employer”) in the sum of Rs. _______ (Rupees ______ Lakhs Only) for 

which payment will and truly to be made to the said Employer the Bank binds himself, his 

successors and assigns by these presents. 

 

SEALED with the Common Seal of the said Bank this _______day of _________ 2011. 

 

THE CONDITIONS of this obligation are: 

 

1. If the Bidder withdraws his Bid during the period of bid validity specified in the Bid 

document; or 

2. If the Bidder does not accept the correction of arithmetical errors of his Bid Price in 

accordance with the Instructions to Bidder; or 

3. If the Bidder having been notified of the acceptance of his Bid by the Employer during the 

period of bid validity, 

a. fails or refuses to execute the Form of Agreement in accordance with the Instructions to 

Bidders, if required; or 

b. fails or refuses to furnish the Performance Security, in accordance with the Instructions 

to Bidders, 

we undertake to pay the Employer up to the above amount upon receipt of his first written 

demand, without the Employer having to substantiate his demand, provided that in his demand 

the Employer will note that the amount claimed by him is due to him owing to the occurrence of 

one or any of the conditions, specifying the occurred condition or conditions. 

This Guarantee will remain in force up to and including the date 180 (one hundred and eighty) 

days after the deadline for submission of bids as such deadline is stated in the Instructions to 

Bidders or as it may be extended by the Employer, notice of which extension(s) to the Bank is 

hereby waived. Any demand in respect of this Guarantee should reach the Bank not later than the 

above date. 

Notwithstanding anything contained herein before, our liability under this guarantee is restricted 

to Rs.__________ (Rs._________________________) and the guarantee shall remain valid till 

________. Unless a claim or a demand in writing is made upon us on or before ____________ all 

our liability under this guarantee shall cease. 

 

DATE _______________ 

SIGNATURE OF THE BANK _______________________ 
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SEAL OF THE BANK _____________________________ 

SIGNATURE OF THE WITNESS ____________________ 

Name and Address of the Witness ___________________ 

 

The bank guarantee shall be issued by a bank (Nationalized/Scheduled) located in India  
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Appendix-O 

 

 

Memorandum of Understanding  

 

between  

_____________________ 

And 

__________________________  

  

 Whereas Public Works Department (Maharashtra) (hereinafter called PWD) has invited 

proposal for appointment of Independent Engineer for __________________ (Name of project) 

hereinafter called the Project. 

 

And Whereas _________________ (Lead Partner) and _______________ JV partner/s 

have agreed to form a Joint Venture to provide the said services to PWD as Independent 

Engineer; and 

 Now, therefore, it is hereby agreed by and on behalf of the partners as follows: 

(i) ___________ will be the lead partner and ____________ will be the other JV 

partner/s. 

(ii) ______________ (lead partner) shall be the incharge of overall administration of 

contract and shall be authorised representative of all JV partners for conducting all 

business for and on behalf of the JV during the bidding process and subsequently, 

represent the joint venture for and on behalf of the JV for all contractual matters for 

dealing with the PWD/Concessionaire if Consultancy work is awarded to JV. 

(iii) All JV partners do hereby undertake to be jointly and severely responsible for all the 

obligation and liabilities relating to the consultancy work and in accordance with the 

Terms of Reference of the Request for Proposal for the Consultancy Services. 

(iv) Subsequently, if the JV is selected to provide the desired consultancy services, a 

detailed MOU indicating the specific project inputs and role of each partner/s along 

with percentage sharing of cost of services shall be submitted to PWD (Consultant 

may submit the detailed MOU along with percentage sharing of cost at the time of 

bidding also). 

 

For____________________ (Name of Lead partner) 

_______________________ 

Managing Director/Head of the Firm 

Address 

For____________________ (Name of JV partner/s) 

 

_______________________ 

Managing Director/Head of the Firm 

Address 

 


